
Request for Proposal (RFP)

Solicitation No:	RFP TEPS-2022-019
Title:		            Rehabilitation of Port Sudan Schools- Red Sea State
Issuing Date:             08th Sep 2022
Closing Date:	            26th Sep 2022
Questions Due:         12th Sep 2022
Closing Time:	15:00hr (3:00pm) Khartoum, Sudan 
Subject:		USAID Contract No. AID-667-C-14-00001
Toward Enduring Peace in Sudan (TEPS)

DT Global, the implementer of the Toward Enduring Peace in Sudan (TEPS) project under U.S. Agency for International Development (USAID) Contract No. AID-667-C-14-00001, invites proposals for the Rehabilitation of Port Sudan Hospital- Red Sea State) as described in Attachment I “Statement of Work.”

The anticipated period of performance for this activity is Nov 1st 2022 ending Feb 1st 2022 The issuance of a subcontract is subject to availability of funds, successful negotiation of the subcontract terms and budget, and reception of USAID’s Contracting Officer subcontract consent, if required. The subcontract resulting from this award is envisioned to be a Firm Fixed Price subcontract. 

DT Global encourages your organization to indicate its interest in this procurement by submitting a proposal in accordance with the instructions in Attachment II “Instructions to Offerors”. Proposals will be evaluated based on the evaluation criteria established in Attachment III of this solicitation. An award will be made to the Offeror whose proposal represents the best value to the project after evaluation in accordance with the criteria stated in the solicitation.

To be considered under the solicitation process, the Offeror should submit a complete proposal by the means indicated herein no later than the closing date and time indicated above. Offerors should ensure that the proposals are well written, easy to read and follow, and contain only the requested information. Proposals can be submitted electronically via email to: 

TEPS Procurement Team	
Email: procurements@aisudan.com

The solicitation number above must also be mentioned in the subject of the email. 

All questions relating to this solicitation must be submitted electronically no later than Sep 12 2022 at 15:00hrs (3 pm) Khartoum, Sudan time, via email to:

Procurement Team 
procurements@aisudan.com

Unless otherwise notified by an amendment to this RFP, no questions will be accepted after this date. No questions/clarifications will be entertained if received by means other than the specified email address. The solicitation number should be stated in the subject. If you are planning to submit a proposal, it is imperative to confirm receipt of this solicitation by email to procurements@aisudan.com in order to be included on the solicitation mailing list to receive answers to questions and any future amendment(s). 

Proposals must be submitted separately via two different emails. The first email shall include the technical proposal as an attachment and should be named “Technical Proposal” and the second email shall include the cost/business proposal and should be named “Business Proposal.”

Mandatory Minimum Requirements: 
1. Signed technical submission form and financial proposal (Bid Book)
2. Completely filled and signed Bill of Quantities (BOQ)

Attachments:
i. Attachment I Instructions to Bidders
ii. Attachment II Bid Book
iii. Attachment III Representation Regarding Telecommunications and Video Surveillance Services or Equipment 

Sincerely,
TEPS Procurement 

Attachment I- Instructions to Bidders

These Instructions to Offerors will not form part of the offer or of the Subcontract. They are intended solely to aid Offerors in the preparation of their proposals.
a. This is a competition among pre-qualified companies.
b. The proposals, and all corresponding documents related to the proposal must be written in the English language, unless otherwise explicitly allowed.
c. No costs incurred by the Offerors in preparing and submitting the proposal are reimbursable by DT Global. All such costs will be at the Offeror’s expense.
d. Proposals and all cost and price figures must be presented in USD The services provided under this contract are funded by the U.S. Government and shall be exempt from Host Country taxes, import and other fees, as stipulated in the bilateral agreement between the U.S. Government and Government of Sudan. The Offeror must state in its Proposal the validity period of its offer. The minimum offer acceptance period for this RFP is 90 days after closing date of the RFP. Offers with a shorter acceptance period will be rejected. This RFP in no way obligates DT Global to award a subcontract.

1. Late Offers: Offerors are solely responsible for ensuring that their offers are received in accordance with the instructions stated herein. DT Global reserves the right to reject any offer not submitted by the indicated deadline, even if it was late as a result of circumstances beyond the Offeror's control.
2. Modification/Withdrawal of Offers: Offerors have the right to withdraw, modify or correct their offer after such time as it has been emailed to DT Global; at the email address stated above and provided that the request is made before the RFP closing date.
3. Disposition of Proposals:  Proposals submitted in response to this RFP will not be returned. Reasonable efforts will be made to ensure confidentiality of both Business and Technical Proposals received from all Offerors. This RFP does not seek information of a highly proprietary nature but if such information is included in the Offeror’s proposal, the Offeror must alert DT Global and must annotate the material by marking it “Confidential and Proprietary” so that these sections can be treated appropriately. In either way, by submitting an offer, even if sections are marked “Confidential and Proprietary’, the offeror accepts that such offers and the information contained within will be shared with USAID and different US Government authorities.
4. Technical Proposal and Business Proposal must be kept separate from each other. Technical Proposals must not include cost or pricing data to ensure that the technical evaluation may be made strictly on technical merit.
5. Clarification and Amendment to the RFP:
a. Any question raised regarding this solicitation should be received no later than the date and the time indicated on the cover letter. All questions must be in writing and sent by email to procurements@aisudan.com. No questions/clarifications will be entertained if they are received by means other than the aforementioned email address. The solicitation number should be stated in the subject line. Responses to questions received will be compiled and emailed to potential Offerors. 
6. Offeror’s email message should state in the subject the solicitation number. Also, the email should include the name of your organization, the name of contact person, email address and telephone number.
7. DT Global anticipates that discussions with Offerors will be conducted; however, DT Global reserves the right to make award without discussions.  Therefore, it is strongly recommended that Offerors present their best offer as their initial submission. 
8. DT Global may waive informalities and minor irregularities in proposals received.	

Submission of Proposal:
a) Proposals must be submitted in an electronic format as an email attachment, sent to Procurement Team email address mentioned herein, no later than the date and time specified in the cover letter. 
i. The email should state the solicitation number in the subject line. 
ii. The file attachment should be in a format that can be opened by one of the following applications: PDF, MS Word, MS Excel, or MS PowerPoint. The submission of attachments in any other format may result in disqualifying the offer. Please make sure the files are not password protected or blocked in any other manner, as that might lead to disqualifying the offer.
iii. Please note that the TEPS email server has a limitation of 20MB for the total attachments per single email. It is strongly recommended that the size of ALL attachments per a single email be less than 20MB.
iv. The technical proposal and business proposals should be submitted in two separate emails. The first should be named “Technical” and the second “Cost/Business.”  If the submission will be through several emails, then the emails should be sequentially numbered indicating the total number of emails that will be submitted (example 1/4, 2/4, 3/4 and 4/4).

Content of Proposal:
The proposal shall consist of five (5) sections. 1) The Cover Page-Technical, 2) The Technical Proposal, 3) The Cover Page-Cost, 4) the Cost/Business Proposal; and 5) The Attachments
i. The Cover Page-Technical:
The cover page should be on the Offeror’s letterhead and MUST contain the following information: 

· Solicitation Number
· Company’s Name:
· Company’s Address
· Name of Company’s authorized representative
· Telephone No, Cellular Phone #, Email address
· Validity of Proposal
· Signature, Date and time

ii. Technical Proposal:
The technical proposal shall describe how the Offeror intends to carry out the statement of work. It will also address the Offeror’s corporate capabilities to carry out the work and the extent to which the Offeror has a demonstrated ability to provide the required services. The technical proposal should include the following:

· Company Profile
· Detailed Works Schedule from mobilization through site handover
· A narrative explanation of the implementation of the works
· Administrative documents as described in the technical evaluation criteria (registration, tax documents, presence in Sudan, membership to contractors’ associations, etc.)
· A list of key personnel (professional staff), their role in the project, and their CVs
· Detailed Equipment List, with proof of ownership if applicable
· Proof of Financial capability
· Proof of previous performance of similar services, including completion certificates and references.

NOTE: The Offeror must include the resumes of all proposed personnel for this project. 
The technical proposal should follow the same order of the technical evaluation criteria mentioned in Bid book. Failure to respond to any section will be the basis for disqualification of the Offeror from further consideration.
iii. The Cover Page - Cost/Business:
The cover page should be on the Offeror’s letterhead and MUST contain the following information: 
· Solicitation Number
· Company’s Name:
· Company’s Address
· Name of Company’s authorized representative
· Telephone No, Cellular Phone #, Email address
· Total Proposed Price
· Validity of Proposal
· Signature, Date and time

iv. The Cost/Business Proposal:
As stated earlier, the cost proposal shall be submitted separately from the technical proposal. The BoQ will present the cost for performing the work specified in this solicitation. A template is provided for the pricing as Annex 1. At a minimum, the cost proposal will include the following information:
a. A detailed cost break-down of the proposed budget to the maximum extent practical using the template provided. 
b. A detailed and comprehensive budget narrative explaining the basis for the cost estimates.

This solicitation in no way obligates DT Global to award a subcontract, nor does it commit DT Global to pay any costs incurred in preparation and submission of a proposal in response to the RFP. Furthermore, DT Global reserves the right to reject any and all offers if such action is in the best interest of DT Global.

The Offeror must provide a priced BoQ in the template provided. If an Excel file, it should not be ‘read only’ or ‘protected.’ The proposal must include any necessary supporting information to substantiate proposed costs. 

































Attachment II- Bid Book

	Scope of Bid
	DT GLOBAL invites pre-qualified construction contractors to submit a best-price proposal for this work funded by the USAID as described in this Bid documentation. Offerors are responsible for ensuring that their proposals are received by DT GLOBAL in accordance with the instructions, terms, and conditions described in this RFP.  Failure to adhere with instructions described in this RFP may lead to disqualification of a proposal and offeror from consideration.

	Source of Funds
	USAID

	Eligible Bidders
	Bidders are required to submit signed electronic technical submission form and financial proposal mentioned below to be eligible for evaluation

ii. Signed technical submission form and financial proposal
iii. Methodology and Work Schedule
iv. Completed, filled and signed BOQ
v. CVs of key technical personnel that will be used in this project.
vi. List of adequate equipment for this project
vii. Registration in Sudan under (companies law, contractors union)
viii. Registration for taxation.
ix. Financial Capabilities (bank letters- bank statement).

Ineligible to participate in the bidding process are:

· Offerors (including all subcontractors which will be engaged) must not currently be associated with or have been associated with (or the affiliates of a business or company) the consultants or company which developed the specifications, plans, measurements, and other documents used in previous RFPs or as part of this RFP.

· Offerors who are bankrupt or insolvent as determined by a judicial decision other than bankruptcy, resulting, in accordance with the applicable legislation, in total or partial seizure by the Administration and disposition of its property;

· Offerors who are seriously guilty of false statements regarding information required for its participation in a Request for Quotations or a RFP;

· Offerors who have not substantiated being in compliance with the Tax and Labor Administration;

· Offerors who have connections with terrorist organizations or who finance acts of terrorism.

	One Bid per Bidder 
	Firms shall submit only one bid per bidding process. Any proposals that are identified as coming from the same firm will be disqualified.

	Cost of Bidding

	The bidder shall bear all costs associated with the preparation and submission of its bid. DT GLOBAL and the Bid Committee will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process. No fees may be charged for the collection of a bid book. 

	Site Visit
	The bidder is advised to visit and examine the Site of Works and its surroundings and obtain as their own responsibility, all information that may be necessary for preparing the bid and entering into a contract for construction of the Works.

	Language of Bid
	The Language of Bid shall be English

	Annexes Incorporated by Reference
	The bidder is responsible of becoming familiar with Annex 6 (Mandatory FAR clauses to be incorporated in the award)

	Packaging and Marking of Proposal
	Proposals/ Bids should be submitted by email, as stated above (preferred submission option), or hand delivered to the Chief of Party in sealed envelope in which there are two envelopes for the financial and technical proposals (clearly marked as such on the envelope), 
If submitting in hard copy (hand delivered) the Bid documents should be sealed in two (2) envelopes and deposited to the location designated in the Invitation to Bid before the expiry of the deadline for submission of Bids. 

· A first sealed envelope bearing the name of the Offeror and the subject of the RFP marked “TECHNICAL PROPOSAL”, containing one (1) original, one (1) copy of the original and one (1) digital copy (on a USB storage device)

· A second sealed envelope bearing the name of the Offeror and the subject of the RFP marked “COST PROPOSAL”, containing one (1) original, one (1) copy of the original, and one (1) digital copy (on a USB storage device 

The two envelopes will be inserted in an outer envelope that will be marked as: 
DT GLOBAL Sudan 
RFP TEPS-2022-018
DUE: Sep 26th 2022


	Mandatory Documents included in Bid


Mandatory Documents

Technical Documents



Cost Proposal


References
	The Bidder shall fill all the information requested in the Bidding Documents. The documents to be included in the bid are: 

Sub-Attachment A- Form of Bid *
Sub-Attachment B- Certification to Additional Agreements as Part of the Bid *

Sub-Attachment C- Key Site Staff (CV and Certificates Must be attached) *
Sub-Attachment D- List of Equipment *
Sub-Attachment E- List of Local Labor *
Sub-Attachment F- Methodology of Work Schedule

Sub-Attachment G- Bills of Quantities - Blank (to be filled)
Sub-Attachment H- Certification of BOQ Quantities *

Sub-Attachment I- Annexes

Submission forms requiring Bidder’s Signature are marked with an (*)

	Bid Prices
	Bidders are responsible for checking the accuracy of the BOQ. If significant deficiencies are identified, the bidder should reflect those discrepancies in the BOQ as a separate line item and should bring to the attention to the evaluating committee with a foot note. 

The Contract shall be for the whole Works computed based on the unit rates and prices in the Bill of Quantities submitted by the bidder. The bidder shall fill in prices for all items of the Works described in the Bill of Quantities. Items against which no rate or price is entered by the bidder will not be paid for when executed and shall be deemed covered by the rates for other items and prices in the Bill of Quantities. 

	Currency of Bid and Payments
	The currency of the Bid shall be in USD

All payments will be made in Sudanese Pounds (SDG). If a subcontract is issued in USD, payments shall be calculated in USD and converted to SDG using the Byblos bank official rate at the time of payment.

	Filling and Signing of the Bid



	The bidder shall fill all the information requested in the bid documents. If additional pages are required, the same can be inserted and paged accordingly. All the information shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign on behalf of the bidder. 

All pages of the bid where entries or amendments have been made shall be initialed by the person or persons signing the bid. 

	Bid Validity
	The Bid shall remain valid for a period of 90 days from the date of closing of the RFP. Bidders may not alter their bids after submission. 

	Bid Opening
	Opening of the Bids shall be presided over by the members of the Bid Committee

	Process to be Confidential
	The Bid Committee will not share information relating to the examination, clarification, evaluation, and comparison of bids, and recommendations for the award of a contract, shall NOT be disclosed to bidders or any other persons not officially concerned with such process until the award to the successful bidder has been announced. Any effort by a bidder to influence the Bid Committee’s processing of bids or award decisions may result in the rejection of the bidder’s bid. 

	Clarification of Bids 
	To assist in the examination, evaluation, and comparison of bids, the Bid Committee may, at its discretion, ask any bidder for clarification of its bid, including breakdowns of unit rates. The request for clarification and the response shall be in writing, but no change in the price or substance of the bid shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Bid Committee in the evaluation of the bids. 

	Evaluation of Bids
	The Evaluation Committee will have the responsibility to review, evaluate and qualify each of the criteria of all the offers received. As a result of the evaluation, the Evaluation Committee will jointly recommend the Offeror to be awarded the contract/contracts. If there are significant deficiencies regarding responsiveness to the requirements of this RFP, a proposal may be deemed “non-responsive” and thereby disqualified from consideration.  

Compliance of Mandatory Documents: The committee will verify presence of mandatory documents and certifications. DT GLOBAL reserves the right to waive immaterial deficiencies at its discretion.

Technical Evaluation: Members of the Bid Committee serving as the Technical Evaluation Committee will first evaluate offers on their technical merits. The technical evaluation assesses the capacity of the company based on submitted technical documents. Technical evaluation criteria are mentioned below and will be evaluated using a numerical scale of 100 marks. A bid must receive at least 70 marks to be considered “technically qualified.”

A detailed breakdown of the technical evaluation criteria is listed below:
	Technical Evaluation Criteria
	Total Points

	Technical Approach (30 Points): 
	 

	Offerors should prepare a works schedule, including mobilization schedule, with a detailed and realistic timeline to implement and complete the construction/rehabilitation works. This plan shall describe a detailed breakdown of activities that will allow TEPS to monitor weekly progress. The Offerors must demonstrate a full understanding of the construction/rehabilitation work to be performed. 
	30

	Capabilities and Experience (40 Points): 
	 

	Legal registration in Sudan and in-country presence, including registration with Sudanese contractors’ associations. Offeror should be registered for at least 3 years and in good standing with relevant tax and regulatory authorities. Incorporations older than 3 years are preferred. 
	10

	Key personnel proposed for contract have the relevant technical expertise to carry out the works as described, complete with CVs and description of the roles.
	10

	Detailed list of equipment, and proof of ability to mobilize required equipment, either through ownership or lease.
	10

	Proof of financial capability to undertake works (statement of capital, bank records, financial statements for the last previous 2 years, audit reports, etc.).
	10

	Past Performance (30 Points): 
	 

	A proven track record of implementing similar activities to those outlined in the scope of work. This shall include a minimum of four similar projects with government, commercial, or international clients.
	20

	Additional scores will be provided for successful implementation of similar projects in the state or county level. 
	10

	TOTAL
	100



The Bid Committee members serving as the Technical Evaluation Committee will only evaluate technical proposals. A separate committee will evaluate the cost proposals of technically qualified bidders.

Financial Evaluation: The Cost Proposal Evaluation Committee (or individual) will proceed to evaluate the reasonableness of the cost proposal. Financial offers outside a margin of +/-20% of DT Global’s confidential internal estimate will not be considered for award. For technically qualified offers within DT Global’s acceptable price range, individual line items will be checked for price reasonability. Line items that are unreasonably high will be identified for further negotiation. The evaluation committee will proceed to request:

1. a breakdown of the cost
2. best negotiated and final offer for those line items 

The best and final price proposal will be reviewed for reasonability. The passing technical bids shall be checked for any arithmetic errors and corrections made as follows: 

1. Where there is a discrepancy between the amounts in figures and words, the amount in words will govern. 

2. Where there is a discrepancy between the unit rate and the line item total derived from multiplying the unit rate by the quantity, the unit rate as quoted will govern unless in the opinion of the Bid Committee, there is an obviously gross misplacement of the decimal point in the unit rate, in which case the line-item total as quoted will govern and the unit rate will be corrected. 

If a bidder refuses to accept the correction, their bid will be rejected. 


	Award
	The Bid Committee will recommend a bidder whose bid has been determined to:
(1) be substantially responsive to the bidding documents. 
(2) Receives a technical evaluation score of at least 70 marks; and
(3) Provides the lowest cost within +/-20% of DT Global’s internal confidential estimate.

DT GLOBAL shall then notify the successful bidder in writing that his Bid has been accepted before the expiry of the period of Bid validity. The Letter of Acceptance sent to the Contractor shall state the sum payable to the Contractor for execution, completion and maintenance of Works as per the Bid. 

The Evaluation Committee will also propose as second and third alternatives, the offers that they occupy the second and third place in descending order.

DT GLOBAL shall then send the Subcontract Agreement to be signed by the selected Contractor. The Contractor should return the signed Subcontract Agreement within five (5) days of receiving the Contract. 

The contractor attests to their ability to mobilize on site with all specified equipment within
ten days of award and subsequent contract signing.

DT GLOBAL reserves the right to conduct any of the following:
· May conduct cost negotiations with offerors’ and (request best and final) and/or request clarifications from any offeror prior to award.
· While preference will be given to offerors who can address the full technical requirements of this RFP, DT GLOBAL may issue a partial award or split the award among various offerors, if in the best interest of the program. 
· DT GLOBAL may cancel this RFP at any time. 
· DT GLOBAL may reject any and all offers, if such action is considered to be in the best interest of DT GLOBAL, or USAID

DT GLOBAL reserves the right not to notify bidders if their offers were unsuccessful.
















Mandatory Documents to be included in the Bid Package



SUB-ATTACHMENT A: Form of Bid

To, The Bid Committee:  

1. Having visited the above project site and examined the required bidding documents for the above mentioned works, we offer to execute, complete and remedy any defects to the works therein for the sum of (Insert amount in figures USD ________________________________ (insert amount in words) ________________________________________________________________________________

2. We	agree, if our bid	is accepted, to mobilize on site with all respective equipment required to facilitate works and to begin said work within ________ calendar days of signing the official contract.  We hereby further agree to complete and deliver the works in accordance with the contract within ________ calendar months calculated from the date of starting the works.  Failure to maintain the approved timeline for delivery and schedule of works may result in the assessment of liquidated damages and possibly termination of the contract for cause.  We understand and agree that DT GLOBAL and its TEPS representatives are not responsible to help facilitate transport of equipment into areas of designated works.  

3. We understand and we accept that the Committee is not bound to choose the lowest price or any bid that may be received and that any or all bids may be rejected without assigning any reason for such rejection.

4. The validity of bids period is 180 days from the date of closing of bid submission and we agree to abide by this from the date fixed for receipt of the same. 

5. Unless and until a formal Agreement is prepared and executed, this Bid, together with your written acceptance thereof, shall constitute a binding contract between us.


Dated this __________ Day of ___________ 20_____




Signature_________________ in the capacity of _______________



SUB-ATTACHMENT B: Certification to Additional Agreements as Part of the Bid

	Type of Contract to be Awarded	
	Firm Fixed Price

	Defects Liability Period
	06 months

	Percentage of Retention
	10% of final milestone Payment 

	Time Allotted for Payment(s) once Payment Certificate is Approved
	Seven (7) Days from Receipt of Official Invoice

	Local labor to be hired under the contract
	50%

	Percentage of Women to be Hired Under the Contract
	Minimum of 5%

	
	

	
	

	
	



Terms and Conditions of Award

The subcontract award will include, but not be limited to, the following provisions:

TYPE OF SUBCONTRACT

This is a Firm Fixed Price subcontract. This fixed price includes, but is not necessarily limited to, all of the Subcontractor’s labor, supervision, insurance, transportation, fuel, oil, materials, tools, equipment, transport, loading and offloading, handling, maintenance, testing, taxes, quality control, security, waste removal and other obligations to which the Subcontractor may be entitled as well as the entire and indirect costs, such as overhead, transportation, and profit. Payments to contractor cannot exceed the total contract award.

The subcontractor agrees that shall bear the financial responsibility for any fines, fees, penalties, or corrective costs that result as a consequence of the subcontractor’s failure to meet the local environmental city regulations concerning demolition and disposal in a manner consistent with the terms of this subcontract.

Any fines, fees, penalties, or corrective costs that are not paid by the Subcontractor directly, shall be deducted from the final contract value.




Signature of Bidder: 	______________________ 	 Date _________________			



SUB-ATTACHMENT C: Key Site Staff (CV and Certificates Must be attached)
Please provide CVs indicating number of years of experience together with Educational and Technical Certificates 

	#
	Key Site Staff

	1
	Name: 
Title/ Position: 
Description of Education Qualification: 

Description of Relevant Work Experience: 

	2
	Name: 
Title/ Position: 
Description of Education Qualification: 

Description of Relevant Work Experience: 


	3
	Name: 
Title/ Position:
Description of Education Qualification:

Description of Relevant Work Experience: 

	4
	Name: 
Title/ Position: 
Description of Education Qualification: 

Description of Relevant Work Experience: 


	5
	Name: 
Title/ Position: 
Description of Education Qualification: 

Description of Relevant Work Experience: 


	6
	Name: 
Title/ Position: 
Description of Education Qualification: 

Description of Relevant Work Experience: 



I hereby certify that all CVs are attached
	

______________________________
Signature of Contractor

	

____________________
Date
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                                                      SUB-ATTACHMENT D: List of Equipment
If a bidder indicates that they own the equipment, then all the details in the form must be filled. If hired, the details requested may not be known and maybe omitted. Bidder must attach proof of lease or ownership. 

	#
	Equipment Name
	Model
	Year of manufacture
	# allocated for the project
	Owned/Hired

	1
	
	
	
	
	

	2
	
	
	
	
	

	3
	
	
	
	
	

	4
	
	
	
	
	

	5
	
	
	
	
	

	6
	
	
	
	
	

	7
	
	
	
	
	

	8
	
	
	
	
	

	9
	
	
	
	
	

	10
	
	
	
	
	




We hereby certify that notwithstanding the list of equipment detailed above, we will provide sufficient, suitable and adequate equipment in good working order for the successful completion of works. 
	


______________________________

Signature of Contractor

	


____________________
Date


	






	





SUB-ATTACHMENT E: List of Local Laborers
The bidder having worked a detailed methodology should have a clear view of the amount of labor effort required in completion of the works. It is recommended to use local labor as far as practicable in the works.

	#
	Activity
	No. of local labor to be deployed
	Male
	Female

	1
	
	
	
	

	2
	
	
	
	

	3
	
	
	
	

	4
	
	
	
	

	5
	
	
	
	

	6
	
	
	
	

	7
	
	
	
	

	








______________________________
Signature of Contractor

	








____________________
Date






SUB-ATTACHMENT F: Methodology and Works Schedule

1-Methodology (describe major activities and  how will they be implemented: procurement, mobilization to project site (including materials delivery and project office and housing for workers), and all construction activities excavation, demolition, floors, walls, ring beam, ceiling, finishing, water supply and distribution system, electrical supply and distribution system, latrines, and landscaping) The duration for each activity with a planned start and end date, How supervision will be monitored weekly, proposed a payment schedule base on progress for each BOQ line item .

Major Activities (please describe how they will be implemented).

Supervision and Quality Control (please describe how is to be done)
2-Work Plan - The bidders shall break down their tasks and prepare a detailed resource-based program of works on a Gantt chart to ensure completion within the stated time frame in the format shown below.
Note, the below is ONLY a sample and the bidder is required to prepare their program and attach here. 

	#
	ACTIVITY
	DURATION (WEEKS)

	
	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12

	1
	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	
	
	
	
	
	

	3
	
	
	
	
	
	
	
	
	
	
	
	
	

	4
	
	
	
	
	
	
	
	
	
	
	
	
	

	5
	
	
	
	
	
	
	
	
	
	
	
	
	

	6
	
	
	
	
	
	
	
	
	
	
	
	
	

	7
	
	
	
	
	
	
	
	
	
	
	
	
	

	8
	
	
	
	
	
	
	
	
	
	
	
	
	

	9
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SUB-ATTACHMENT G: Cost Proposal & Bill of Quantities (Attached as excel file)

· The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of Contract, Technical Specifications, Designs and Drawings.
· The rates and prices bid in the Bill of Quantities should include all labor, supervision, materials, equipment, erection, maintenance, insurance, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied in the Contract. 
· A rate or price shall be entered against each item in the Bill of Quantities, whether quantities are stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be covered by other rates and prices entered in the Bill of Quantities. 
· The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the un-priced Bill of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among the rates and prices entered for the related Items of Work. 
· General directions and descriptions of work and materials are not necessarily repeated nor summarized in the Bill of Quantities. References to the relevant sections of the Contract documentation shall be made before entering prices against each item in the Bill of Quantities.  
· The method of measurement of completed work for payment shall be in accordance with CESSM - Collaborative Evaluation of Semantic Similarity. 

Errors will be corrected by the Employer for any arithmetic errors in computation or summation as follows: Where there is a discrepancy between amounts in figures and in words, the amount in words will govern; and the total amount derived from the multiplication of the unit price and the quantity, the unit rate as quoted will govern, unless in the opinion of the Bid Committee, there is an obviously gross misplacement of the decimal point in the unit price, in which event the total amount as quoted will govern and the unit rate will be corrected.

The quantities in BOQ are estimates and might be slightly reviewed upwards or downwards during the final stages of design and BOQ verifications. In this case, the unit price provided by the bidders in their offer shall be used to compute any variation in the quantities, (+/- 10%. modifications).
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	Osman sayed basic school

	[bookmark: _Hlk98495604]

	Description
	Unit
	QTY
	Unit Price (USD)
	Total Cost (USD)

	1
	Excavation Works
	
	
	
	

	1.1
	Excavate strip foundation for the walls with depth 50 cm and width 40 cm
	M3
	4
	
	

	2
	Backfilling Works
	
	
	
	

	2.1
	Fill with selected fill material, in 20cm successive layers, each layer watered and well-compacted at minimum 95% rate for 70cm depth
	M3
	23
	
	

	3
	Plain Concrete Works
	
	
	
	

	3.1
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the strip foundation 
	M3
	2
	
	

	3.2
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the floors
	M3
	3.2
	
	

	4
	Block cement Walls Works
	
	
	
	

	4.1
	Supply materials and construct block cement wall thickness 40 cm and 60 cm height
	M2
	12
	
	

	4.2
	Supply materials and construct block cement wall thickness 20 cm and 70 cm height for the front wall of the theater
	M2
	6
	
	

	4.3
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the side walls of the theater
	M2
	15
	
	

	4.4
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the curtain wall of the theater
	M2
	7
	
	

	4.5
	Supply materials and construct block cement wall thickness 20 cm and 50 cm height for the back wall of the theater
	M2
	3
	
	

	5
	Plastering Works
	
	
	
	

	5.1
	Supply and construct cement / sand plaster; 20mm thickness in two layers, 1:6 cement: sand mix finished smooth.
	M2
	54
	
	

	6
	Painting Works
	
	
	
	

	6.1
	Supply and apply paint on walls, two coats of emulsion painting coats of paint textured or waterproof polish for walls.
	M2
	54
	
	

	7
	External Works
	
	
	
	

	7.1
	Supply materials and construct block cement wall thickness 20 cm and 40 cm width for the steps and 60 cm height, 2.5 m length and 80 cm width for the hand wash facility (Waddayah). These buildings supposed to be constructed on the plain concrete surface of the external yard
	Lump Sum
	1
	
	

	7.2
	Supply and install ceramic tile for the hand wash facility (Waddayah), the type, quality and brand will be subjected to the engineer approval prior installation.
	Lump Sum
	1
	
	

	7.3
	Supply and complete all water supply connections in order to supply the hand wash facility (Waddayah) with water by connecting it to the existing main water supply (the exist water tank), rate includes all fittings, required PVC and PPR pipes as well as all other accessories of plumbing
	Lump Sum
	1
	
	

	7.4
	Supply and install Beeba size 20 cm x 20 cm and 4 taps for the hand wash facility (Waddayah), rate includes all other required plumbing fittings as requested by the engineer 
	Lump Sum 
	1
	
	

	Total in USD
	




























 







	Rehabilitation of ELmarakaz basic school

	

	Description
	Unit
	Qty
	Unit Price (USD)
	Total Cost (USD)

	1
	
Renovation and Repairing Works
	
	
	
	

	1.1
	Renovate and repair the old existing buildings and theater and that will be by cleaning, sanding and applying paint of two coats of emulsion painting coats and paint textured or waterproof polish for both, the building and the theater. Rate includes all other necessary processes will be requested by the engineer. 
	Lump Sum
	1
	
	

	2
	External Works
	
	
	
	

	2.1
	Supply materials and construct block cement wall thickness 20 cm and 40 cm width for the steps and 60 cm height, 2.5 m length and 80 cm width for the hand wash facility (Waddayah). These buildings supposed to be constructed on the plain concrete surface of the external yard
	Lump Sum
	1
	
	

	2.2
	Supply and install ceramic tile for the hand wash facility (Waddayah), the type, quality and brand will be subjected to the engineer approval prior installation.
	Lump Sum
	1
	
	

	2.3
	Supply and complete all water supply connections in order to supply the hand wash facility (Waddayah) with water by connecting it to the existing main water supply (the exist water tank), rate includes all fittings, required PVC and PPR pipes as well as all other accessories of plumbing
	Lump Sum
	1
	
	

	2.4





	Supply and install Beeba size 20 cm x 20 cm and 4 taps for the hand wash facility (Waddayah), rate includes all other required plumbing fittings as requested by the engineer 
	Lump Sum 
	1
	
	

	Total in USD
	






















































	Rehabilitation of Elengaz basic school

	

	Description
	Unit
	Qty
	Unit Price (USD)
	Total Cost (USD)

	1
	Excavation Works
	
	
	
	

	1.1
	Excavate strip foundation for the walls with depth 50 cm and width 40 cm
	M3
	4
	
	

	2
	Backfilling Works
	
	
	
	

	2.1
	Fill with selected fill material, in 20cm successive layers, each layer watered and well-compacted at minimum 95% rate for 70cm depth

	M3
	23
	
	

	3
	Plain Concrete Works
	
	
	
	

	3.1
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the strip foundation 
	M3
	2
	
	

	3.2
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the floors
	M3
	3.2
	
	

	4
	Block cement Walls Works
	
	
	
	

	4.1
	Supply materials and construct block cement wall thickness 40 cm and 60 cm height
	M2
	12
	
	

	4.2
	Supply materials and construct block cement wall thickness 20 cm and 70 cm height for the front wall of the theater
	M2
	6
	
	

	4.3
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the side walls of the theater
	M2
	15
	
	

	4.4
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the curtain wall of the theater
	M2
	7
	
	

	4.5
	Supply materials and construct block cement wall thickness 20 cm and 50 cm height for the back wall of the theater
	M2
	3
	
	

	5
	Plastering Works
	
	
	
	

	5.1
	Supply and construct cement / sand plaster; 20mm thickness in two layers, 1:6 cement: sand mix finished smooth.
	M2
	54
	
	

	6
	Painting Works
	
	
	
	

	6.1







	Supply and apply paint on walls, two coats of emulsion painting coats of paint textured or waterproof polish for walls.


	M2
	54
	
	

	

7
	External Works
	
	
	
	

	7.1
	Supply materials and construct block cement wall thickness 20 cm and 40 cm width for the steps and 60 cm height, 2.5 m length and 80 cm width for the hand wash facility (Waddayah). These buildings supposed to be constructed on the plain concrete surface of the external yard
	Lump Sum
	1
	
	

	7.2
	Supply and install ceramic tile for the hand wash facility (Waddayah), the type, quality and brand will be subjected to the engineer approval prior installation.
	Lump Sum
	1
	
	

	7.3
	Supply and complete all water supply connections in order to supply the hand wash facility (Waddayah) with water by connecting it to the existing main water supply (the exist water tank), rate includes all fittings, required PVC and PPR pipes as well as all other accessories of plumbing
	Lump Sum
	1
	
	

	7.4
	Supply and install Beeba size 20 cm x 20 cm and 4 taps for the hand wash facility (Waddayah), rate includes all other required plumbing fittings as requested by the engineer 
	Lump Sum 
	1
	
	

	Total in USD
	

	
	


































































	






	Rehabilitation of Dalb Shimal Basic school

	

	Description
	Unit
	Qty
	Unit Price (USD)
	Total Cost (USD)

	1
	Excavation Works
	
	
	
	

	1.1
	Excavate strip foundation for the walls with depth 50 cm and width 40 cm
	M3
	4
	
	

	2
	Backfilling Works
	
	
	
	

	2.1
	Fill with selected fill material, in 20cm successive layers, each layer watered and well-compacted at minimum 95% rate for 70cm depth
	M3
	23
	
	

	3
	Plain Concrete Works
	
	
	
	

	3.1
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the strip foundation 
	M3
	2
	
	

	3.2
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the floors
	M3
	3.2
	
	

	4
	Block cement Walls Works
	
	
	
	

	4.1
	Supply materials and construct block cement wall thickness 40 cm and 60 cm height
	M2
	12
	
	

	4.2
	Supply materials and construct block cement wall thickness 20 cm and 70 cm height for the front wall of the theater
	M2
	6
	
	

	4.3
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the side walls of the theater
	M2
	15
	
	

	4.4
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the curtain wall of the theater
	M2
	7
	
	

	4.5
	Supply materials and construct block cement wall thickness 20 cm and 50 cm height for the back wall of the theater
	M2
	3
	
	

	5
	Plastering Works

	
	
	
	

	5.1
	Supply and construct cement / sand plaster; 20mm 


thickness in two layers, 1:6 cement: sand mix finished smooth.

	M2
	54
	
	

	6
	Painting Works
	
	
	
	

	6.1
	Supply and apply paint on walls, two coats of emulsion painting coats of paint textured or waterproof polish for walls.
	M2
	54
	
	

	7
	External Works
	
	
	
	

	7.1
	Supply materials and construct block cement wall thickness 20 cm and 40 cm width for the steps and 60 cm height, 2.5 m length and 80 cm width for the hand wash facility (Waddayah). These buildings supposed to be constructed on the plain concrete surface of the external yard
	Lump Sum
	1
	
	

	7.2
	Supply and install ceramic tile for the hand wash facility (Waddayah), the type, quality and brand will be subjected to the engineer approval prior installation.
	Lump Sum
	1
	
	

	7.3
	Supply and complete all water supply connections in order to supply the hand wash facility (Waddayah) with water by connecting it to the existing main water supply (the exist water tank), rate includes all fittings, required PVC and PPR pipes as well as all other accessories of plumbing
	Lump Sum
	1
	
	

	7.4
	Supply and install Beeba size 20 cm x 20 cm and 4 taps for the hand wash facility (Waddayah), rate includes all other required plumbing fittings as requested by the engineer 
	Lump Sum 
	1
	
	

	Total in USD
	























































	Rehabilitation of Beer Nakasoub Basic school

	 

	Description
	Unit
	Qty
	Unit Price (USD)
	Total Cost (USD)

	1
	Demolish and Removal Works
	
	
	
	

	1.1
	Demolish and removal of the damaged plain concrete of the Theater floor
	Lump Sum
	1
	
	

	2
	Excavation Works
	
	
	
	

	2.1
	Excavate strip foundation for the walls with depth 50 cm and width 40 cm
	M3
	4
	
	

	3
	Backfilling Works
	
	
	
	

	3.1
	Fill with selected fill material, in 20cm successive layers, each layer watered and well-compacted at minimum 95% rate for 70cm depth
	M3
	23
	
	

	4
	Plain Concrete Works
	
	
	
	

	4.1
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the strip foundation 

	M3
	2
	
	

	4.2
	Supply and cast plain concrete 1:3:6 thickness 10 cm for the floors

	M3
	3.2
	
	

	5
	Block cement Walls Works
	
	
	
	

	5.1
	Supply materials and construct block cement wall thickness 40 cm and 60 cm height

	M2
	12
	
	

	5.2
	Supply materials and construct block cement wall thickness 20 cm and 70 cm height for the front wall of the theater

	M2
	6
	
	

	5.3
	Supply materials and construct block cement wall thickness 20 cm and 2.5m height for the side walls of the theater
	M2
	15
	
	

	5.4
	Supply materials and 
construct block cement wall thickness 20 cm and 2.5m height for the curtain wall of the theater
	M2
	7
	
	

	5.5
	Supply materials and construct block cement wall thickness 20 cm and 50 cm height for the back wall of the theater

	M2
	3
	
	

	

6

	

Plastering Works
	

	
	
	

	


6.1
	Supply and construct cement / sand plaster; 20mm thickness in two layers, 1:6 cement: sand mix finished smooth.

	


M2
	


54
	
	

	7
	Painting Works

	
	
	
	

	7.1
	Supply and apply paint on walls, two coats of emulsion painting coats of paint textured or waterproof polish for walls.
	M2
	54
	
	

	8
	External Works
	
	
	
	

	8.1
	Supply materials and construct block cement wall thickness 20 cm and 40 cm width for the steps and 60 cm height, 2.5 m length and 80 cm width for the hand wash facility (Waddayah). These buildings supposed to be constructed on the plain concrete surface of the external yard
	Lump Sum
	1
	
	

	8.2
	Supply and install ceramic tile for the hand wash facility (Waddayah), the type, quality and brand will be subjected to the engineer approval prior installation.
	Lump Sum
	1
	
	

	8.3
	Supply and complete all water supply connections in order to supply the hand wash facility (Waddayah) with water by connecting it to the existing main water supply (the exist water tank), rate includes all fittings, required PVC and PPR pipes as well as all other accessories of plumbing
	Lump Sum
	1
	
	

	8.4
	Supply and install Beeba size 20 cm x 20 cm and 4 taps for the hand wash facility (Waddayah), rate includes all other required plumbing fittings as requested by the engineer 
	Lump Sum 
	1
	
	

	Total in USD
	




























































SUB-ATTACHMENT H: Certification on BOQ

CERTIFICATE FOR BOQ QUANTITIES
_____________________________________________________________________________
Project Title: 
Contractor’s Name:  	_______________________________________________________

Contractor’s Address:    _______________________________________________________

Contractors Telephone: ______________________________________________________

Contractor’s E-mail:       ________________________________________________________

Date:  		            ________________________________________________________

BOQ Amount:  USD________________________________________________________


a. THE UNDERSIGNED CONTRACTOR HEREBY CERTIFIES THAT: Bidders are responsible for checking the accuracy of the BOQ. If significant deficiencies are identified, the bidder should reflect those discrepancies in the BOQ as a separate line item and should bring the discrepancies to the attention to the evaluation committee with a footnote. The Contract shall be for the whole Works computed based on the unit rates and prices in the Bill of Quantities submitted by the bidder. The bidder shall fill in prices for all items of the Works described in the Bill of Quantities. Items against which no rate or price is entered by the bidder will not be paid for when executed and shall be deemed covered by the rates for other items and prices in the Bill of quantities. 

b. If awarded a contract, the contractor will not make any claims or make any variation due to any discrepancies noted in the quantities between the drawings and the BOQ during the execution of the work.  


	Contractor
	
	
	
	
	
	

	
	
	Print Name
	
	Signature
	
	Date







SUB-ATTACHMENT I: ANNEXES

The following annexes are incorporated as reference as they will apply to the contract award.
[bookmark: _Hlk93918486]
[bookmark: _Hlk93918280]Annex 1- Scope of Work
Annex 2- Technical Specifications
Annex 3- Quality Assurance Plan 
Annex 4- Environmental Mitigation Requirements
Annex 5- Mandatory FAR Clauses





Scope of Work 
Annex 1



Sample table of scope of work, the contractor can use it, and just adjust it to match work plan.



	Description of Goods/Services 
	ESTIMATED DELIVERY 
	PERCENTAGE %
	DELIVERABLES CERTIFICATION

	% of the contract value to Vendor/Subcontractor after purchase and transportation of materials to the site and beginning of site work.
	 Days after Notice to Proceed (NTP)
	%
	Site Delivery Report

	% of the contract value upon reaching % completion, as certified by the Site Engineer
	Days after NTP
	%
	Contractor Progress Report

	% of the contract value as payment to Vendor/Subcontractor upon completion of 
Work.
	
 Days after NTP
	%
	Hand Over Report

	10% of the contract value made against Guarantee Letter for 6 months retention.
	
 Days after NTP
	10%
	Bank guarantee 10% of the contract.

	Fixed Price:
	
	100%
	






Technical Specifications 
Annex 2


Background: 
The purpose of this project is to increase the retention rate of children in Red Sea state through addressing the main causes of children’s dropout.. The project’s activities are as follows:1- Formation/activation of 5 students clubs and provision of support for the clubs and students (notebooks, school books, libraries, educational materials DIY).2-Support interventions that create healthy and hygienic environments for 500 students in 5 schools.3 -Provision of safe water sources for 500 students in 5 schools 4-Train 10 teachers’ from 5 schools in teaching methods6-Train 250 PTAs members from 5 schools ‘in school improvement planning and school co-management 6- Support 5 PTAs with income generating activities 7-providing bags and school uniform for 500 students in 5 schools

Project Activities:
· Rehabilitation Osman sayed basic school

· Rehabilitation of ELmarakaz basic school
· Rehabilitation of Elengaz basic school
· Rehabilitation of Dalb Shimal Basic School

· Rehabilitation of Beer Nakasoub Basic School


Geo – Coordinates for the project site:
Lat: 18.8406618
 Long: 36.818962
	






















                                                        Annex 3- Quality Assurance Plan


Attached in PDF
(To be provided by the bidders)



Annex 4- Environmental Mitigation Requirements
                                     

Red Sea State is one of the 18 wilayat or states of Sudan.[3] It has an area of 212,800 km²[4] and an estimated population of 1,482,053 (2018). Port Sudan is the capital of the state.[4] Sudan claims, but does not control, the Halayib Triangle, a region disputed between Sudan and Egypt. The original inhabitants of the State are the Beja people, who constitute above 65% of the current population with lower wealth and power in the region. It contains 8 main Localities which are : Port Sudan (Capital),Gebiet Elmadin,Halayib,Haya,Sawakin,Sinkat,Gunob Awlieb, Derodieb,Tokar,Ageeg

The arable area in the Red Sea State is 750,000 acres, roughly split between the Tuker Delta and the valleys. The cultivated valleys are currently 080,112 acres, or 33% of the total arable area in the valleys, which is 325,338 acres. The valleys in all the governorates of the state constitute more than 63% of the total cultivable area in the governorate. Therefore, the optimal use of the valleys' lands can play an important role in achieving.
food security, one of the major problems in the state, especially among the Beja tribes, in the rural areas. For example, Halayeb Governorate, which is constantly suffering from lack of food, has (79,200) feddans suitable for cultivation in valleys, but only (20,400) acres are exploited of them. The state produces 30,000 sacks of corn and consumes 840,756 sacks. The deficit ratio is 97%. It produces 18,000 sacks of millet, consumes 636,102 sacks, and the deficit is 83%. As for wheat, the state produces nothing from it and consumes 880,636 sacks, and imports all of it from Halfa, Syria and Croatia. The state's needs of corn and millet could be covered if all cultivable areas were cultivated in the valleys.

A. Standards
The following standards/ guidelines will be applied:
· Center for Disease Control’s (CDC) guidelines for the prevention of Coronavirus Disease (https://www.cdc.gov/coronavirus/2019-ncov/prevent-getting-sick/prevention.html);
· World Health Organization (WHO) guidelines for Getting your Workplace Ready for COVID-19 (https://www.who.int/docs/default-source/coronaviruse/getting-workplace-ready-for-covid- 19.pdf?sfvrsn=359a81e7_6);
· UNICEF, WHO, IRCF Key Messages and Actions for COVID-19 Prevention and Control in Schools (https://www.who.int/docs/default-source/coronaviruse/key-messages-and-actions-for-covid-19-prevention-and- control-in-schools-march-2020.pdf?sfvrsn=baf81d52_4);
· CDC Guidelines for People at Increased Risk of COVID-19 Infection, https://www.cdc.gov/coronavirus/2019- ncov/need-extra-precautions/people-at-increased- risk.html?CDC_AA_refVal=https%3A%2F%2Fwww.cdc.gov%2Fcoronavirus%2F2019-ncov%2Fneed-extra- precautions%2Fpeople-at-higher-risk.html
E. Activity Description
1. Formation/activation of 5 students clubs and provision of support for the clubs and students (notebooks, schoolbooks, libraries, educational materials DIY).
2. Support interventions that create healthy and hygienic environments for 500 students in 5 schools.
3. Planting of 250 tree shading seedlings in 5 schools
4. Provision of safe water sources for 500 students in 5 schools
5. Train 10 teachers from 5 schools in teaching methods
6. Train 250 PTAs members from 5 schools ‘in school improvement planning and school co-management
7. Support 5 PTAs with income generating activities
8. Providing bags and school uniform for 500 students in 5 schools




F. ENVIRONMENTAL MITIGATION AND MONITORING (EMMP)



	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	1. Formation/activation of 5
	





Risk of physical interaction with people with suspected or confirmed cases of COVID-19
	Mitigation #1.1 (C)
Ensure physical distancing of at least two (2) meters at all times and in all work-related situations
	
Abuhadia Society for Women and Community Development with
TEPS
oversight
	
	
	

	students clubs and provision of
	
	
	
	
	
	

	support for the clubs and
students (notebooks,
schoolbooks, libraries,
	
	
	
	Physical
distance of at least two meters in maintained
	Document
in Monitoring Checklist
	
Daily

	educational materials DIY).
	
	
	
	
	
	

	2. Support interventions that
	
	
	
	
	
	

	
	
	Mitigation #1.2 (P&D)
Install physical barriers or screens to ensure physical separation between people (e.g. interviewer and interviewees) who share a space as well as between third parties.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	
	
	

	create healthy and hygienic
	
	
	
	
	
	

	environments for 500 students
	
	
	
	
	
	

	in 5 schools.

3. Planting of 250 tree shading seedlings in 5 schools
	
	
	
	Physical barriers or screens installed
	Document in Monitoring Checklist
	
Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #1.3 (P&D)
Determine and signal the maximum capacity of a room to be used for work and interview purposes and its different areas (meeting rooms, offices, workshops, dining rooms, elevators, bathrooms, changing rooms and other common spaces) in order to ensure at least minimum physical distancing.
	




Abuhadia Society for Women and Community Development with
TEPS
oversight
	






Maximum capacity of a room determined and displayed
	






Document in Monitoring Checklist
	







Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	4. Provision of safe water sources for 500 students in 5 schools

5. Train 10 teachers from 5 schools in teaching methods


6. Train 250 PTAs members from 5 schools ‘in school improvement planning and school co- management

7. Support 5 PTAs with income generating activities

8. Providing bags and school uniform for 500 students in 5 schools
	



Risk of poor air ventilation increasing exposure to COVID-19
	Mitigation #2.1 (C)
Ventilate the work- space daily, preferably with natural ventilation by opening the windows. In case of shifts between interviewers, repeat the natural ventilation between each shift.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	




Window are opened
	



Document in Monitoring Checklist
	




Daily

	
	
	Mitigation #2.2 (C)
In case of mechanical ventilation, maintain recirculation with outdoor air. Avoid
the use of individual fans.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Air recirculated with outdoor air
	

Document in Monitoring Checklist
	


Daily, as needed

	
	
	Mitigation #2.3 (C)
Ensure proper maintenance and function of heating, ventilation and air conditioning systems.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	

Maintenance occurs as needed
	

Document in Monitoring Checklist
	


Daily, as needed




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	


Risk of a concentration of people increasing exposure of COVID-19
	Mitigation #3.1 (P&D)
In case of use of collective transport, organize on a temporary basis, as far as possible, mobility options in which a minimum separation of 2 meters between persons is ensured.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Transportation provided with a minimum separation of two (2) meters
	



Document in Monitoring Checklist
	




Prior to activity

	
	
	Mitigation #3.2 (P&D)
Provide staggered or flexible arrival and departure times to avoid the use of mass transport at peak hours and crowding at entrances and exits.
	
Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Arrival and departure times staggered
	


Document in Monitoring Checklist
	



Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #3.3 (P&D)
Adopt work/interview rotation measures, including alternating working/interviewing days, to avoid large groups of people. In case of shifts, provide a gap between the arrival of one shift and the departure of another.
	


Abuhadia Society for Women and Community Development with
TEPS
oversight
	




Rotation measures adopted
	




Document in Monitoring Checklist
	





Prior to activity

	
	
	Mitigation #3.4 (C)
Limit the capacity of common areas such as to allow the minimum separation of 2 meters.
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	

Capacity of common areas limited
	
Document in Monitoring Checklist
	


Daily

	
	
	Mitigation #3.5 (C)
During the work activities avoid external visits and re-evaluate this measure continuously.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	


External visits avoided
	

Document in Monitoring Checklist
	


Daily




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	
Mitigation #3.6 (C)
Restrict meal/snack provisions to packaged options.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	

Meal/snacks are restricted to packaged options
	

Document in Monitoring Checklist
	


Daily

	
	
	Mitigation #3.7 (P&D)
Training and Information provided about the risks of concentrated groups of people
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	

Training conducted
	
Document in Monitoring Checklist
	

Prior to activity

	
	
	Mitigation #3.8 (P&D)
Provide people (interviewers, interviewees and other staff) with all necessary information about these herein mentioned processes and measures taken before opening or as the physical space is opening as well as after.
	



Abuhadia Society for Women and Community Development with
TEPS
oversight
	





Information provided
	




Document in Monitoring Checklist
	





Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #3.9 (C)
Provide the option to interviewers, interviewees, and other staff alike of their right to remove themselves from any situation which they have reasonable justification to believe presents an imminent and serious danger to their life or health, and the need to immediately inform other colleagues and team members.
	




Abuhadia Society for Women and Community Development with
TEPS
oversight
	








Option provided
	






Document in Monitoring Checklist
	







Daily

	
	
	Mitigation #3.10 (P&D)
Arrange signage or other graphic material in visible places of the workplace with the preventive measures to be taken against COVID-19.
	
Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Signage and graphic materials available
	


Document in Monitoring Checklist
	



Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
Risk of contaminated working areas increasing exposure to COVID-19
	Mitigation #4.1 (C)
Thoroughly clean and disinfect the premises before opening, using, and closing.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	

Cleaning occurred
	

Document in Monitoring Checklist
	


Daily

	
	
	
Mitigation #4.2 (C)
Prioritize the use of electrostatic spray surface cleaning
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	
Electrostatic spray used for surfacing cleaning
	
Document in Monitoring Checklist
	


Daily

	
	
	Mitigation #4.3 (C)
Increase the frequency of cleaning and disinfection, in particular heavily trafficked areas. Increase trash collection and keep machines and surfaces clean and disinfected.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	



Cleaning and disinfection occurring
	



Document in Monitoring Checklist
	




Daily




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #4.4 (C)
Increase cleaning and disinfection measures in common areas.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	

Cleaning and disinfection occurring
	

Document in Monitoring Checklist
	


Daily

	
	
	Mitigation #4.5 (P&D), (C)
Promote “I keep my workstation clean and tidy” commitment among team members and encourage frequent sanitation breaks.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Commitment acknowledged
	

Document in Monitoring Checklist
	


Prior to activity, daily during

	
	
	
Mitigation #4.6 (C)
Discourage the sharing of items.
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	

Discouragement communicated with workers
	
Document in Monitoring Checklist
	


Daily

	
	
	Mitigation #4.7 (P&D)
Ensure cleaning and disinfection procedures for handout received.
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	

Procedures established
	
Document in Monitoring Checklist
	

Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #4.8 (P&D)
Make cleaning schedules and checks visible to all workers/clients.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	

Schedules established
	

Document in Monitoring Checklist
	

Prior to activity

	
	
	Mitigation #4.9 (P&D)
Implement procedures to communicate and address issues related to cleaning and disinfection of premises.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Procedures established
	

Document in Monitoring Checklist
	


Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	






Risk of poor personal hygiene increasing exposure to COVID-19
	Mitigation #5.1 (P&D), (C)
Provide workers with the conditions and means necessary for frequent hand washing with soap and water for at least 30 seconds or with a disinfectant gel with a minimum of 60% alcohol
(alcohol gel 60%) for at least 20 seconds. Prioritize the use of liquid soap dispensers instead of soap tablets. Install signage for proper handwashing.
	





Abuhadia Society for Women and Community Development with
TEPS
oversight
	








Hand washing supplies provided
	







Document in Monitoring Checklist
	








Prior to activity, daily during




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #5.2 (P&D)
Install handwashing facilities or alcohol gel 60% at the entrance and across the workplace/premises. If possible, install alcohol-based hand sanitizer stations.
	
Abuhadia Society for Women and Community Development with
TEPS
oversight
	



Handwashing facilities installed
	


Document in Monitoring Checklist
	



Prior to activity

	
	
	Mitigation #5.3 (P&D)
Prioritize the use of paper towels instead of fabric towels or electric air-jet drying devices.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	

Provide and communicate the prioritization of paper towels
	

Document in Monitoring Checklist
	


Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #5.4 (P&D)
Inform people of the need to avoid physical contact when greeting, and avoid touching eyes, nose and mouth without having previously performed hand hygiene and disinfection.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	




Communicated with workers
	



Document in Monitoring Checklist
	




Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #5.5 (P&D)
Inform workers of the need to cover the mouth and nose with a disposable handkerchief when coughing or sneezing, or, if possible, with the inner face of the forearm/elbow, removing the handkerchief immediately and then washing the hands with soap and water or with an alcohol-based disinfectant.
	




Abuhadia Society for Women and Community Development with
TEPS
oversight
	







Communicated with workers
	






Document in Monitoring Checklist
	







Prior to activity

	
	
	Mitigation #5.6 (P&D)
Inform people to avoid sharing food, drinks, kitchen and personal toilet items.
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	

Communicated with workers
	
Document in Monitoring Checklist
	

Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	


Risk of Improper PPE usage increasing exposure to COVID-19
	Mitigation #6.1 (P&D)
Identify appropriate PPE related to the tasks and health and safety procedures and provide it to workers in sufficient number, along with instructions, procedures, training and supervision.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	




Appropriate PPE identified
	



Document in Monitoring Checklist
	




Prior to activity

	
	
	Mitigation #6.2 (C)
Maintain, clean, disinfect and store PPE according to instructions.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	
PPE
maintained, cleaned, disinfected, and stored correctly
	

Document in Monitoring Checklist
	


Daily




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	




Risk of workers spreading COVID-19
	Mitigation #7.1 (P&D), (C)
Monitor the health status of workers, possibly developing protocols for cases of suspected and confirmed contagion, and provide for the protection of medical and private data
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	




Documented
	



Document in Monitoring Checklist
	




Prior to activity, during

	
	
	Mitigation #7.2 (P&D)
Define protocols to stay at home for workers with symptoms or confirmation of contagion.
	Abuhadia Society for Women and Community Development with
TEPS
oversight
	


Protocols established
	

Document in Monitoring Checklist
	


Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #7.3 (C)
Identify workers who have had close contact with people infected with
COVID-19 and
direct them to follow the instructions of the medical service or their health care professional and health authorities.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	




Documented
	



Document in Monitoring Checklist
	




Daily, as needed

	
	
	Mitigation #7.4 (C)
Communicate confirmed cases of COVID-19 infection to the appropriate authorities.
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	
Communicated with the appropriate authorities
	
Document in Monitoring Checklist
	

Daily, as needed

	
	

Risk of being underprepared for COVID-19
	Mitigation #8.1 (P&D)
Develop an emergency plan adapted to COVID- 19.
	Abuhadia
Society for Women and Community Development with
TEPS
oversight
	
	
Document in Monitoring Checklist
	

Prior to activity




	



Category of Activity
	Describe specific environmental threats of SWIM
activities (based on analysis in Section 3 of the IEE)
	

Description of Mitigation Measures for these activities as required in Section 5 of IEE
	


Who is responsible for monitoring
	


Monitoring Indicator
	


Monitoring Method
	


Frequency of Monitoring

	
	
	Mitigation #8.2 (P&D)
Review and update the emergency and evacuation plan, considering reduced capacity, access routes, circulation and evacuation, meeting points and security zones, in order to avoid congestion.
	

Abuhadia Society for Women and Community Development with
TEPS
oversight
	



Reviewed and updated emergency and evacuation plan
	



Document in Monitoring Checklist
	




Prior to activity




















Annex A: list of acronyms

EA	Environmental Assessment
EMMP	Environmental Mitigation and Monitoring Plan
ERF	Environmental Review Form
ERR	Environmental Review Report
FAR	Federal Acquisition Regulation
IEE	Initial Environmental Examination
LTTA	Long-term technical assistance P&D	Planning and Design
C	Construction
O	Operations
O&M	Operations and Maintenance phase
QMS	Quality Management System
TEPS	Toward Enduring Peace in Sudan
STTA	Short-term technical Assistance
USAID	United States Agency for International Development





	

FAR CLAUSES TO BE INCORPORATED INTO SUBCONTRACT
 Annex 6


USAID CLIENT PROVISIONS
SPECIAL PROVISIONS AND CLAUSES INCORPORATED BY REFERENCE

PRIME CONTRACT CLAUSES APPLICABLE TO SUBCONTRACTS

This Agreement incorporates clauses included by DT GLOBAL’s Client Agency for “flow-down” application to Subcontractor. The following Federal Acquisition Regulation (FAR) (48 CFR Chapter 1) and the U.S. Agency for International Development Acquisition Regulations (AIDAR) (48 CFR, Chapter 7) as a mandatory reference to the Automated Directives System (ADS), are either given in full text or by reference.  Those clauses incorporated by reference shall have the same force and effect as if they were given in full text.  Upon request, DT GLOBAL will make their full text available.  Whenever necessary to make the context of the FAR and ADS (AIDAR) clauses applicable in this Agreement, the term “Contractor” shall mean “Subcontractor”, the term “Contract” shall mean this Agreement, the “Subcontract”, and the terms “Government”, “Contracting Office” and equivalent phrases shall mean DT GLOBAL except that the term “Government” and “Contracting Office” do not change: (1) in the phrases “Government Property”, “Government Furnished Property”, and “Government‑Owned Property”; (2) in any patent clauses incorporated herein: (3) when a right, act, authorization or obligation can be granted or performed only by the Government’s duly authorized representative: (4) when title to property is to be transferred directly to the Government: (5) when access to proprietary financial information or other data is required except for authorized audit firms; and (6) where specifically modified herein.  In addition, such other inherent or statutory obligations of Prime Contractor in a contract with an agency of the United States Government shall apply to Consultant as obligations to DT GLOBAL or the Government as applicable.  The most recent version of these clauses can be found on Internet at http://www.arnet.gov/far/.


































INCORPORATION OF FAR AND AIDAR CLAUSES ON TEPS
	
This Contract will be funded by the U.S. Agency for International Development (USAID) with DT Global implementing this USAID project. Applicable clauses incorporated herein by reference shall have the same force and effect as if they were incorporated in full text. A copy of the full text of each clause may be obtained from http://www.acquisition.gov/far, http://www.usaid.gov/policy/ads/300/aidar.pdf, or from DT Global ’s procurement official.  The term "FAR" means Federal Acquisition Regulation. The terms, "Contractor," "Government" and "Contracting Officer" as used in these clauses shall refer to Vendor, DT Global, and DT Global Contract Administrator respectively. In no event shall any provision of this contract or Orders issued against it be construed as allowing the Vendor to appeal directly to or otherwise communicate directly with (USAID) without written consent of DT Global.

NUMBER 		TITLE 		DATE

52.202-1	DEFINITIONS	NOV 2013
52.203-3 	GRATUITIES	APR 1984
52.203-5	COVENANT AGAINST CONTINGENT FEES	MAY 2014
52.203-7	ANTI-KICKBACK PROCEDURES	MAY 2014
52.203-8	CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR 
ILLEGAL OR IMPROPER ACTIVITY	MAY 2014
52.203-10 	PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY 	MAY 2014
52.203-12	LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS	OCT 2010
52.203-13	CONTRACTOR CODE OF BUSINESS ETHICS	OCT 2015
	AND CONDUCT	
52.203-17	CONTRACTOR EMPLOYEE WHISTLEBLOWER RIGHTS AND 
REQUIREMENT TO INFORM EMPLOYEES OF WHISTELBLOWER RIGHTS	APR 2014
52.204-2	SECURITY REQUIREMENTS	AUG 1996
52.204-4	PRINTED OR COPIED DOUBLE SIDED ON RECYCLED PAPER	MAY 2011



52.204-9	PERSONAL IDENTITY VERIFICATION OF PERSONNEL	JAN 2011
	
52.204-10	REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER 
SUBCONTRACT AWARDS	OCT 2018
52.204-12	UNIQUE ENTITY IDENTIFIER MAINTENANCE	OCT 2016
52.204-13	SYSTEM FOR AWARD MANAGEMENT	OCT 2018
52.204-14	SERVICE CONTRACT REPORTING REQUIREMENTS	OCT 2016
52.209-6	PROTECTING THE GOVERNMENT’S INTEREST WHEN SUBCONTRACTING 
WITH CONTRACTORS DEBARRED, SUSPENDED, OR 
PROPOSED FOR DEBARMENT	OCT 2015
52.209-9	UPDATES OF PUBLICLY AVAILABLE INFORMATION 
REGARDING RESPONSIBILITY MATTERS	OCT 2018
52.215-2	AUDIT AND RECORDS—NEGOTIATION	OCT 2010
52.215-8	ORDER OF PRECEDENCE—UNIFROM CONTRACT FORMAT	OCT 1997
		
		
52.215-14 	INTEGRITY OF UNIT PRICES 	OCT 2010
52.215-15	PENSION ADJUSTMENTS AND ASSET REVERSIONS	OCT 2010
52.215-18	REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT
		BENEFITS (PRB) OTHER THAN PENSIONS	JUL 2005
52.215-19	NOTIFICATION OF OWNERSHIP CHARGES	OCT 1997
52.215-23	LIMITATIONS ON PASS-THROUGH CHARGES 	OCT 2009
52.216-7	ALLOWABLE COSTS AND PAYMENT	AUG 2018
52.216-8	FIXED FEE	JUN 2011
52.217-8     	OPTION TO EXTEND SERVICES 	NOV 1999
52.222-1	NOTICE TO THE GOVERNMENT OF LABOR 	FEB 1997
	DISPUTES	
52.222-2	PAYMENT FOR OVERTIME PREMIUMS	JUL 1990
52.222-3	CONVICT LABOR 	JUN 2003
52.222-4	CONTRACT WORK HOURS AND SAFETY STANDARS ACT – 
OVERTIME COMPENSATION	MAR 2018
52.222-21	PROHIBITIONS OF SEGREGATED FACILITIES 	APR 2015
52.222-26	EQUAL OPPORTUNITY	SEP 2016
52.222-29	NOTIFICATION OF VISA DENIAL	APR 2015
52.222-35	EQUAL OPPORTUNITY FOR VETERANS	OCT 2015
52.222-36	EQUAL OPPORTUNITY FOR WORKERS WITH DISABILITIES	JUL 2014
52.222-37	EMPLOYMENT REPORTS ON VETERANS	FEB 2016
52.222-50	COMBATING TRAFFICKING IN PERSONS, 	JAN 2019
52.223-5	POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION	MAY 2011
52.223-6	DRUG-FREE WORKPLACE	MAY 2001
52.223-10	WASTE REDUCTION PROGRAM	MAY 2011
52.223-18	ENCOURAGING CONTRACTOR POLICIES OF BAN 
TEXT MESSAGING WHILE DRIVING	AUG 2011
52.224-1	PRIVACY ACT NOTIFICATION	APR 1984
52.224-2	PRIVACY ACT	APR 1984
52.225-1	BUY AMERICAN ACT-SUPPLIES	MAY 2014
52.225-13	RESTRICTIONS ON CERTAIN FOREIGN PURCHASES 	JUN 2008
52.225-14	INCONSISTENCY BETWEEN ENGLISH VERSION AND 
TRANSLATION OF CONTRACT	FEB 2000
52.227-2	NOTICE AND ASSISTANCE REGARDING PATENT AND 
COPYRIGHT INFRINGEMENT	DEC 2007
52.227-14	RIGHTS IN DATA - GENERAL	MAY 2014
52.228-3	WORKERS’ COMPENSATION INSURANCE (DBA)	JUL 2014
52.228-7 	INSURANCE LIABILITY TO THIRD PERSONS	MAR 1996
52.229-3	FEDERAL, STATE, AND LOCAL TAXES	FEB 2013
52.230-2	COST ACCOUNTING STANDARDS 	OCT 2015



52.230-3	DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING PRACTICES	OCT 2015
52.230-4     DISCLOSURE AND CONSISTENCY OF COSTS ACCOUNTING 
PRACTICES– FOREIGN CONCERNS	OCT 2015
52.230-6	ADMINISTRATION OF COST ACCOUNTING STANDARDS	JUL 2010
52.232-9	LIMITATIONS ON WITHHOLDING OF PAYMENTS	APR 1984
52.232-17	INTEREST	MAY 2014
52.232-18	AVAILABILITY OF FUNDS	APR 1984
52.232.22	LIMITATION OF FUNDS	APR 1984
52.232-23	ASSIGNMENT OF CLAIMS	MAY 2014
52.232-25	PROMPT PAYMENT 	JAN 2017
52.232-25	ALTERNATE I	JAN 2017
52.232-33	PAYMENT BY ELECTRONIC FUNDS TRANSFER – 
SYSTEM FOR AWARD MANAGEMENT	OCT 2018
52.232-34	PAYMENT BY ELECTRONIC FUNDS TRANSFER 
OTHER THAN SYSTEM FOR AWARD MANAGEMENT	JUL 2013
52.232-39	UNENFORCEABILITY OF UNAUTHORIZED OBLIGATIONS	JUN 2013
52.233-1	DISPUTES	MAY 2014
52.233-1	ALTERNATE I 	MAY 2014
52.233-3	PROTEST AFTER AWARD ALTERNATE I 	SEP 1996
52.233-4	APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM 	OCT 2004
52.237-3	CONTINUITY OF SERVICES 	JAN 1991
52.237-8	RESTRICTION OF SEVERANCE PAYMENTS TO FOREIGN NATIONALS	AUG 2003
52.237-9	WAIVER OF LIMITATION ON SEVERANCE PAYMENTS TO FOREIGN NATIONALS	MAY 2014
52.239-1	PRIVACY OR SECURITY SAFEGUARDS	AUG 1996
52.242-1	NOTICE OF INTENT TO DISALLOW COSTS	APR 1984
52.242-3	PENALTIES FOR UNALLOWABLE COSTS	MAY 2014
52.242-4	CERTIFICATION OF FINAL INDIRECT COSTS 	JAN 1997
52.242-13	BANKRUPTCY 	JUL 1995
52.243-2	CHANGES ‐ COST‐REIMBURSEMENT (AUG 1987) – ALTERNATE I	APR 1984
52.243-7	NOTIFICATION OF CHANGES	JAN 2017
52.244-2	SUBCONTRACTS	JAN 2007
		ALTERNATE I	OCT 2010 
52.244-5	COMPETITION IN SUBCONTRACTING	DEC 1996
52.244-6	SUBCONTRACTS FOR COMMERCIAL ITEMS	JAN 2019
52.245-1	GOVERNMENT PROPERTY 	JAN 2017
52.246-25	LIMITATION OF LIABILITY – SERVICES	FEB 1997
52.249-6	TERMINATION (COST-REIMBURSEMENT)	MAY 2004
52.249-14	EXCUSABLE DELAY	APR 1984
52.253-1    COMPUTER GENERATED FORMS 			         JAN 1991

AIDAR 48          CFR Chapter 7
	
752.202-1	DEFINITIONS	JAN 1990
752.204-2	SECURITY REQUIREMENTS	FEB 1999
752.209-71	ORGANIZATIONAL CONFLICTS OF INTEREST DISCOVERED AFTER AWARD	JUN 1993	
752.211-70	LANGUAGE AND MEASUREMENT	JUN 1992
752.219-8	UTILIZATION OF SMALL BUSINESS CONCERNS AND 
SMALL DISADVANTAGED BUSINESS CONCERNS	MAR 2015
752.229-70	FEDERAL, STATE, AND LOCAL TAXES	DEC 2014
752.242-70	PERIODIC PROGRESS REPORTS	OCT 2007
752.245-70	GOVERNMENT PROPERTY – USAID REPORTING REQUIREMENTS	JULY 199	
752.7001	BIOGRAPHICAL DATA  	JUL 1997	
752.7006	NOTICES 	APR 1984
752.7008	USE OF GOVERNMENT FACILITIES OR PERSONNEL 	APR 1984

END OF CLAUSES






DISCLOSURE OF OWNERSHIP OR CONTROL BY GOVERNMENT OF A TERRORIST COUNTRY

"Definitions." As used in this provision:

(1) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j) (1) (A) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j) (i) (A)), to be a country the government of which has repeatedly provided support for such acts of international terrorism. 


(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial interest includes holding 5 percent or more of any class of the firm's securities in "Nominee shares," "street names," or some other method of holding securities that does not disclose the beneficial owner;
(ii) Holding a management position in the firm, such as a director or officer;
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other tangible assets of the firm; or
 (v) Holding 50 percent or more of the indebtedness of a firm.

"Prohibition on award."
No contract may be awarded to a firm or a subsidiary of a firm if the government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that owns the subsidiary.

"Disclosure."
If the government of a terrorist country has a significant interest in the Contractor or a subsidiary of the Contractor, the Contractor shall disclose such interest as per the following criteria: 
 	

(1) Identification of each government holding a significant interest; and
(2) A description of the significant interest held by each government.
	
If the Contractor is a subsidiary, it shall also disclose any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary. 

By signature below, the Contractor confirms that no Government of a terrorist country has any significant interest in the Contractor or any of its subsidiaries, and the Contractor is not included on the US Government List of Parties Excluded from Federal Procurement and Non-procurement Programs.

Name: 

________________________________________________
Signature			Date














ATTACHMENT III
REPRESENTATION REGARDING CERTAIN TELECOMMUNICATIONS AND VIDEO SURVEILLANCE SERVICES OR EQUIPMENT
(a) Prohibitions. 
Section 889(a) of the John S. McCain National Defense Authorization Act (NDAA) for Fiscal Year 2019 (Pub. L. 115-232) prohibits the U.S. Government and any of its contractors and subcontractors from procuring or obtaining, or extending or renewing a contract to procure or obtain, any equipment, system, or service that uses covered telecommunications equipment or services as a substantial or essential component of any system, or as critical technology as part of any system. 
(b) Definitions: 
Covered foreign country means The People’s Republic of China.
Covered telecommunications equipment or services means telecommunications equipment produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company (or any subsidiary or affiliate of such entities).
Critical technology means defense articles or defense services included on the United States Munitions List set forth in the International Traffic in Arms Regulations under subchapter M of chapter I of title 22, Code of Federal Regulations; Items included on the Commerce Control List set forth in Supplement No. 1 to part 774 of the Export Administration Regulations under subchapter C of chapter VII of title 15, Code of Federal Regulations, and controlled- (i) Pursuant to multilateral regimes, including for reasons relating to national security, chemical and biological weapons proliferation, nuclear nonproliferation, or missile technology; or (ii) For reasons relating to regional stability or surreptitious listening; Specially designed and prepared nuclear equipment, parts and components, materials, software, and technology covered by part 810 of title 10, Code of Federal Regulations (relating to assistance to foreign atomic energy activities); Nuclear facilities, equipment, and material covered by part 110 of title 10, Code of Federal Regulations (relating to export and import of nuclear equipment and material); Select agents and toxins covered by part 331 of title 7, Code of Federal Regulations, part 121 of title 9 of such Code, or part 73 of title 42 of such Code; or Emerging and foundational technologies controlled pursuant to section 1758 of the Export Control Reform Act of 2018 (50 U.S.C. 4817).
Reasonable inquiry means an inquiry designed to uncover any information in the entity's possession about the identity of the producer or provider of covered telecommunications equipment or services used by the entity that excludes the need to include an internal or third-party audit.
Substantial or essential component means any component necessary for the proper function or performance of a piece of equipment, system, or service.
(c) Representation. After conducting a reasonable inquiry Subcontractor represents that it [ ] will or [ ] will not provide covered telecommunications equipment or services to DT Global in the performance of any contract, subcontract, order, or other contractual instrument resulting from this contract. This representation shall be provided as part of the proposal and resubmitted on an annual basis from the date of award. 
(d) Disclosures. If the Subcontractor has responded affirmatively to the representation in paragraph (c) of this clause, the Subcontractor shall provide the following additional information to DT Global: 
(1) List of all covered telecommunications equipment and services offered or provided (Entity name, brand; model number, such as original equipment manufacturer (OEM) number, manufacturer part number, or wholesaler number; and item description, as applicable); 
(2) Explanation of the proposed use of covered telecommunications equipment and services and any factors relevant to determining if such use would be permissible under the prohibition in paragraph (b) of this provision;
(e) Reporting requirement. 
(1) In the event the Subcontractor identifies covered telecommunications equipment or services used as a substantial or essential component of any system, or as critical technology as part of any system, during contract performance, or the Subcontractor is notified of such by a subcontractor at any tier or by any other source, the Subcontractor shall report the information in paragraph (d)(2) of this clause to DT Global.
(2) The Subcontractor shall report the following information pursuant to paragraph (d)(1) of this clause
                (i) Immediately upon such identification or notification: the contract number; the order number(s), if applicable; supplier name; supplier unique entity identifier (if known); supplier Commercial and Government Entity (CAGE) code (if known); brand; model number (original equipment manufacturer number, manufacturer part number, or wholesaler number); item description; and any readily available information about mitigation actions undertaken or recommended.
                (ii) Within 5 business days of submitting the information in paragraph (d)(2)(i) of this clause: any further available information about mitigation actions undertaken or recommended. In addition, the Subcontractor shall describe the efforts it undertook to prevent use or submission of covered telecommunications equipment or services, and any additional efforts that will be incorporated to prevent future use or submission of covered telecommunications equipment or services.
(f) 2nd Tier Subcontracts. The Subcontractor shall insert the substance of this clause, including this paragraph (f), in all 2nd Tier subcontracts and other contractual instruments, including subcontracts for the acquisition of commercial items.

Contract/Subcontract No.: _________________
Signature: _____________________________
Date: _________________________________ 
Name: ________________________________ 
Title/Position: __________________________ 
Organization: ___________________________
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