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Specific Procurement Notice

Request for Bids
Small Works

Employer: Mercy Corps
Project: Enhancing Community Resilience Project (THABAT) – AF1 
Contract title: Rehabilitation of Water Yards and Hand Pumps in Basundah Locality
Bottom of Form
Country: Sudan
Loan No. /Credit No. / Grant No.:TF-C7102	
RFB No: SD-MC-554199-CW-RFB 
Issued on: 06-30-2026

Mercy Corps has received financing from the World Bank toward the cost of the Enhancing Community Resilience Project (THABAT) – AF1 (TF-C7102) and intends to apply part of the proceeds toward payments under the contracts for the rehabilitation of Water Yards and Hand Pumps in Basundah Locality, Gedaref State.  

1. Mercy Corps now invites sealed Bids from eligible Bidders for the rehabilitation of Water Yards and Hand Pumps. The works cover civil, mechanical, and electrical components necessary to restore water points to full operational capacity and ensure safe and sustainable water access for the community. The entire Works shall be completed within three (3) months, excluding the Defects Notification Period.
2. The overall program is divided into three (3) separate contracts (Lots), as shown below:
	Lot ID/No.
	Sites

	Lot 9: One (1) Water Yard and Two (2) Hand Pumps
	Babikrey Water Yard

	
	Alseiafa Hand Pump

	
	Hayfa Hand Pump

	Lot 10: Three (3) Water Yards and One (1) Hand Pump
	Wad Kesaiba Water Yard

	
	Jizooly Water Yard

	
	Um Kharayeet Water Yard

	
	Basundah Hand Pump

	Lot 11: One (1) Water Yard and Two (2) Hand Pumps
	Kunaina Albeer Water Yard

	
	Karima Hand Pump

	
	Jazerat Aldood Hand Pump



Bidders may submit Bids for one or more Lots, as specified in the Bidding Document.

The Sudan THABAT - Enhancing Community Resilience Project - Additional Financing (AF1) - Component 1 (Community-Led Basic Services), this initiative targets the comprehensive rehabilitation of critical water infrastructure in the Basundah Locality of Gedaref State. The project encompasses the civil, mechanical, and electrical renewal of seven (7) hand pumps and five (5) water yards distributed across three operational lots (Lots 9, 10, and 11). The primary objective is to restore these water points to full operational capacity, ensuring reliable, long-term, and safe water access for the community.

Bidders are required to meet the following minimum criteria for a single Lot/Contract:

	Item No.
	Qualification Criteria
	Minimum Requirement

	1
	Average Annual Construction Turnover
	USD 60,000

	2
	Liquid Assets/ Cash Flow Requirement
	USD 30,000

	3
	General Experience
	Experience under construction contracts in the role of prime contractor, JV member, subcontractor, or management contractor for at least the last three years, starting 1st January 2023.

	4
	Specific Experience
	A minimum of two (2) similar contracts each with a minimum value of USD 30,000
OR
one (1) similar contract with a minimum value of USD 60,000;
in both cases, the contract(s) should have been satisfactorily and substantially completed as a prime contractor, joint venture member, management contractor or subcontractor between 1st January 2019 and the bid submission deadline:



3. Bidding will be conducted through National Competitive Procurement using a Request for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF Borrowers” September 2025 (“Procurement Regulations”), and is open to all eligible Bidders as defined in the Procurement Regulations.
4. Interested eligible Bidders may obtain further information from Mercy Corps Sudan office, James Wandera- jwandera@mercycorps.org or Dawit Abafita- dabafita@mercycorps.org and inspect the bidding document during office hours 0900 to 1500 hours at the address given below: 
House No. 88, Aljubarab East District, Gedaref, Mercy Corps office Sudan.

5. The bidding document in ENGLISH is available for download together with this Specific Procurement Notice on the Sudan Bid website.
Interested eligible Bidders requiring further information may contact Mercy Corps at:
House No. 88, Aljubarab East District, Gedaref, Sudan, Mercy Corps Office, Email: sd-tenders@mercycorps.org or jwandera@mercycorps.or or dabafita@mercycorps.org. 
6. Bids must be delivered to the address below: 

[bookmark: _Hlk201165932]House No. 88, Aljubarab East District, Gedaref, on or before 12 PM Sudan Time on 26th July 2026. Electronic Bidding will not be permitted. Late Bids will be rejected. Bids will be publicly opened in the presence of the Bidders’ designated representatives and anyone who chooses to attend at the address below: House No. 88, Aljubarab East District, Gedaref, at 12 PM Sudan Time on 26th July 2026. 

7. All Bids must be accompanied by a Bid-Securing Declaration.
8. Attention is drawn to the Procurement Regulations requiring the Borrower to disclose information on the successful bidder’s beneficial ownership, as part of the Contract Award Notice, using the Beneficial Ownership Disclosure Form as included in the bidding document.
9. The address(es) referred to above is (are): 
Address: House No. 88, Aljubarab East District, Gedaref,  
Contact: James Wandera or Dawit Abafita
Mobile : +249900700790
Email : jwandera@mercycorps.org / dabafita@mercycorps.org 	
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Section I - Instructions to Bidders
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	1. [bookmark: _Toc97371002][bookmark: _Toc139863103][bookmark: _Toc325723917][bookmark: _Toc435624808][bookmark: _Toc448224224][bookmark: _Toc63331042]Scope of Bid

	1.1 In connection with the Specific Procurement Notice - Request for Bids (RFB), specified in the Bid Data Sheet (BDS), the Employer, as specified in the BDS, issues this bidding document for the provision of Works as specified in Section VII, Works’ Requirements. The name, identification and number of lots (contracts) of this RFB are specified in the BDS.

	
	1.2 Throughout this bidding document:
(a) the term “in writing” means communicated in written form (e.g. by mail, e-mail, and fax, including if specified in the BDS, distributed or received through the electronic-procurement system used by the Employer) with proof of receipt; 
(b) if the context so requires, “singular” means “plural” and vice versa; 
(c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that is an official working day of the Borrower. It excludes the Borrower’s official public holidays; 
(d) “ES” means environmental and social (including Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH));
(e) “Sexual Exploitation and Abuse” “(SEA)” means the following:
“Sexual Exploitation” is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another;
“Sexual Abuse” is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions;  
(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Contractor’s Personnel with other Contractor’s or Employer’s Personnel; 
(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) of the General Conditions of Contract; and 
(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 (nn) of the General Conditions of Contract.
A non-exhaustive list of (i) behaviors which constitute SEA and (ii) behaviors which constitute SH is attached to the Code of Conduct form in Section IV.

	2. [bookmark: _Toc438530847][bookmark: _Toc438532555][bookmark: _Toc438438821][bookmark: _Toc438532556][bookmark: _Toc438733965][bookmark: _Toc438907006][bookmark: _Toc438907205][bookmark: _Toc97371003][bookmark: _Toc139863104][bookmark: _Toc325723918][bookmark: _Toc435624809][bookmark: _Toc448224225][bookmark: _Toc63331043]Source of Funds
	2.1 The Borrower or Recipient (hereinafter called “Borrower”) specified in the BDS has received or has applied for financing (hereinafter called “funds”) from the International Bank for Reconstruction and Development or the International Development Association (hereinafter called “the Bank”) in an amount specified in the BDS, toward the project named in the BDS. The Borrower intends to apply a portion of the funds to eligible payments under the contract(s) for which this bidding document is issued. 

	[bookmark: _Toc438532557]
	2.2 Payment by the Bank will be made only at the request of the Borrower and upon approval by the Bank, and will be subject, in all respects, to the terms and conditions of the Loan (or other financing) Agreement. The Loan (or other financing) Agreement prohibits a withdrawal from the loan account for the purpose of any payment to persons or entities, or for any import of goods, equipment, plant, or materials, if such payment or import is prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations. No party other than the Borrower shall derive any rights from the Loan (or other financing) Agreement or have any claim to the proceeds of the Loan (or other financing). 

	3. [bookmark: _Toc438532558][bookmark: _Toc438002631][bookmark: _Toc448224226][bookmark: _Toc63331044]
Fraud and Corruption
	3.1 The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions Framework, as set forth in Section VI. 
3.2 In further pursuance of this policy, bidders shall permit and shall cause their agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit the Bank to inspect all accounts, records and other documents relating to any initial selection process, prequalification process, bid submission, proposal submission, and contract performance (in the case of award), and to have them audited by auditors appointed by the Bank.

	4. [bookmark: _Toc435519177][bookmark: _Toc435624811][bookmark: _Toc438438823][bookmark: _Toc438532560][bookmark: _Toc438733967][bookmark: _Toc438907008][bookmark: _Toc438907207][bookmark: _Toc97371005][bookmark: _Toc139863106][bookmark: _Toc325723920][bookmark: _Toc435624814][bookmark: _Toc448224227][bookmark: _Toc63331045]Eligible Bidders


	4.1 A Bidder may be a firm that is a private entity, or a state-owned enterprise or institution, subject to ITB 4.6, or any combination of them in the form of a joint venture (JV), under an existing agreement, or with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for and on behalf of any and all the members of the JV during the Bidding process and, in the event the JV is awarded the Contract, during contract execution. Unless specified in the BDS, there is no limit on the number of members in a JV. 

	
	4.2 A Bidder shall not have a conflict of interest.  All Bidders found to have a conflict of interest shall be disqualified.  A Bidder may be considered to have a conflict of interest for the purpose of this Bidding process, if the Bidder: 
(a) directly or indirectly controls, is controlled by or is under common control with another Bidder; or
(b) receives or has received any direct or indirect subsidy from another Bidder; or
(c) has the same legal representative as another Bidder; or
(d) has a relationship with another Bidder, directly or through common third parties, that puts it in a position to influence the Bid of another Bidder, or influence the decisions of the Employer regarding this bidding process; or
(e) or any of its affiliates participated as a consultant in the preparation of the design or technical specifications of the works that are the subject of the Bid; or
(f) or any of its affiliates has been hired (or is proposed to be hired) by the Employer or Borrower as Project Manager for the Contract implementation;
(g) would be providing goods, works, or non-consulting services resulting from or directly related to consulting services for the preparation or implementation of the project specified in the BDS ITB 2.1 that it provided or were provided by any affiliate that directly or indirectly controls, is controlled by, or is under common control with that firm;
(h) has a close business or family relationship with a professional staff of the Borrower (or of the project implementing agency, or of a recipient of a part of the loan) who: (i) are directly or indirectly involved in the preparation of the bidding document or specifications of the contract, and/or the Bid evaluation process of such contract; or (ii) would be involved in the implementation or supervision of such contract unless the conflict stemming from such relationship has been resolved in a manner acceptable to the Bank throughout the procurement process and execution of the contract.

	
	4.3 A firm that is a Bidder (either individually or as a JV member) shall not participate in more than one Bid, except for permitted alternative Bids. This includes participation as a Subcontractor in other Bids. Such participation shall result in the disqualification of all Bids in which the firm is involved. A firm that is not a Bidder or a JV member may participate as a subcontractor in more than one Bid.

	
	4.4 A Bidder may have the nationality of any country, subject to the restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have the nationality of a country if the Bidder is constituted, incorporated or registered in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of incorporation (or equivalent documents of constitution or association) and its registration documents, as the case may be.  This criterion also shall apply to the determination of the nationality of proposed subcontractors or subconsultants for any part of the Contract including related Services. 

	
	4.5 A Bidder that has been sanctioned by the Bank, pursuant to the Bank’s Anti-Corruption Guidelines, in accordance with its prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions Framework as described in Section VI paragraph 2.2 d., shall be ineligible to be prequalified for, initially selected for, bid for, propose for, or be awarded a Bank-financed contract or benefit from a Bank-financed contract, financially or otherwise, during such period of time as the Bank shall have determined. The list of debarred firms and individuals is available at the electronic address specified in the BDS.

	
	4.6 Bidders that are state-owned enterprises or institutions in the Employer’s Country may be eligible to compete and be awarded a Contract(s) only if they can establish, in a manner acceptable to the Bank, that they (i) are legally and financially autonomous (ii) operate under commercial law, and (iii) are not under supervision of the Employer. 

	
	4.7 A Bidder shall not be under suspension from Bidding by the Employer as the result of the operation of a Bid–Securing or Proposal-Securing Declaration.

	
	4.8 Firms and individuals may be ineligible if so indicated in Section V and (a) as a matter of law or official regulations, the Borrower’s country prohibits commercial relations with that country, provided that the Bank is satisfied that such exclusion does not preclude effective competition for the supply of goods or the contracting of works or services required; or (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower’s country prohibits any import of goods or contracting of works or services from that country, or any payments to any country, person, or entity in that country. When the Works are implemented across jurisdictional boundaries (and more than one country is a Borrower, and is involved in the procurement), then exclusion of a firm or individual on the basis of ITB 4.8 (a) above by any country may be applied to that procurement across other countries involved, if the Bank and the Borrowers involved in the procurement agree.
4.9 A Bidder shall provide such documentary evidence of eligibility satisfactory to the Employer, as the Employer shall reasonably request. 
4.10 A firm that is under a sanction of debarment by the Borrower from being awarded a contract is eligible to participate in this procurement, unless the Bank, at the Borrower’s request, is satisfied that the debarment; 
(a) relates to fraud or corruption, and 
(b) followed a judicial or administrative proceeding that afforded the firm adequate due process.

	5. [bookmark: _Toc438532561][bookmark: _Toc438532562][bookmark: _Toc438532563][bookmark: _Toc438532564][bookmark: _Toc438532565][bookmark: _Toc438532567][bookmark: _Toc438438824][bookmark: _Toc438532568][bookmark: _Toc438733968][bookmark: _Toc438907009][bookmark: _Toc438907208][bookmark: _Toc97371006][bookmark: _Toc139863107][bookmark: _Toc325723921][bookmark: _Toc435624815][bookmark: _Toc448224228][bookmark: _Toc63331046]Eligible Materials, Equipment and Services
	5.1 The materials, equipment and services to be supplied under the Contract and financed by the Bank may have their origin in any country subject to the restrictions specified in Section V, Eligible Countries, and all expenditures under the Contract will not contravene such restrictions. At the Employer’s request, Bidders may be required to provide evidence of the origin of materials, equipment and services. 

	[bookmark: _Toc438532569][bookmark: _Toc438532572][bookmark: _Toc438438825][bookmark: _Toc438532573][bookmark: _Toc438733969][bookmark: _Toc438962051][bookmark: _Toc461939617][bookmark: _Toc97371007][bookmark: _Toc325723922][bookmark: _Toc435624816][bookmark: _Toc448224229][bookmark: _Toc63331047]Contents of Bidding Document

	6. [bookmark: _Toc438438826][bookmark: _Toc438532574][bookmark: _Toc438733970][bookmark: _Toc438907010][bookmark: _Toc438907209][bookmark: _Toc97371008][bookmark: _Toc139863108][bookmark: _Toc325723923][bookmark: _Toc435624817][bookmark: _Toc448224230][bookmark: _Toc63331048]Sections of Bidding Document
	6.1 The bidding document consists of Parts 1, 2, and 3, which include all the sections specified below, and which should be read in conjunction with any Addenda issued in accordance with ITB 8.
PART 1	Bidding Procedures
· Section I - Instructions to Bidders (ITB)
· Section II - Bid Data Sheet (BDS)
· Section III - Evaluation and Qualification Criteria 
· Section IV - Bidding Forms 
· Section V - Eligible Countries 
· Section VI - Fraud and Corruption
PART 2	Works’ Requirements
· Section VII - Works’ Requirements 
PART 3	Conditions of Contract and Contract Forms
· Section VIII - General Conditions of Contract (GCC)
· Section IX - Particular Conditions of Contract (PCC)
· Section X - Contract Forms 

	
	6.2 The Specific Procurement Notice - Request for Bids (RFB) issued by the Employer is not part of this bidding document.

	
	6.3 Unless obtained directly from the Employer, the Employer is not responsible for the completeness of the bidding document, responses to requests for clarification, the minutes of the pre-Bid meeting (if any), or Addenda to the bidding document in accordance with ITB 8. In case of any contradiction, documents obtained directly from the Employer shall prevail.

	
	6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the bidding document and to furnish with its Bid all information and documentation as is required by the bidding document.

	7. [bookmark: _Toc438438827][bookmark: _Toc438532575][bookmark: _Toc438733971][bookmark: _Toc438907011][bookmark: _Toc438907210][bookmark: _Toc97371009][bookmark: _Toc139863109][bookmark: _Toc325723924][bookmark: _Toc435624818][bookmark: _Toc448224231][bookmark: _Toc63331049]Clarification of Bidding Document, Site Visit, Pre-Bid Meeting
	7.1 A Bidder requiring any clarification of the bidding document shall contact the Employer in writing at the Employer’s address specified in the BDS or raise its inquiries during the pre-Bid meeting if provided for in accordance with ITB 7.4. The Employer will respond in writing to any request for clarification, provided that such request is received prior to the deadline for submission of Bids within a period specified in the BDS. The Employer shall forward copies of its response to all Bidders who have acquired the bidding document in accordance with ITB 6.3, including a description of the inquiry but without identifying its source. If so specified in the BDS, the Employer shall also promptly publish its response at the web page identified in the BDS. Should the clarification result in changes to the essential elements of the bidding document, the Employer shall amend the bidding document following the procedure under ITB 8 and ITB 22.2.

	
	7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and obtain for itself on its own responsibility all information that may be necessary for preparing the bid and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder’s own expense.

	
	7.3 The Bidder and any of its personnel or agents will be granted permission by the Employer to enter upon its premises and lands for the purpose of such visit, but only upon the express condition that the Bidder, its personnel, and agents will release and indemnify the Employer and its personnel and agents from and against all liability in respect thereof, and will be responsible for death or personal injury, loss of or damage to property, and any other loss, damage, costs, and expenses incurred as a result of the inspection.

	 
	7.4 If so specified in the BDS, the Bidder’s designated representative is invited to attend a pre-Bid meeting and/or a Site of Works visit. The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.

	
	7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer not later than one week before the meeting.

	
	7.6 Minutes of the pre-Bid meeting, if applicable, including the text of the questions asked by Bidders, without identifying the source, and the responses given, together with any responses prepared after the meeting, will be transmitted promptly to all Bidders who have acquired the bidding document in accordance with ITB 6.3 Any modification to the bidding document that may become necessary as a result of the pre-Bid meeting shall be made by the Employer exclusively through the issue of an addendum pursuant to ITB 8 and not through the minutes of the pre-Bid meeting. Nonattendance at the pre-Bid meeting will not be a cause for disqualification of a Bidder.

	8. [bookmark: _Toc438438828][bookmark: _Toc438532576][bookmark: _Toc438733972][bookmark: _Toc438907012][bookmark: _Toc438907211][bookmark: _Toc97371010][bookmark: _Toc139863110][bookmark: _Toc325723925][bookmark: _Toc435624819][bookmark: _Toc448224232][bookmark: _Toc63331050]Amendment of Bidding Document
	8.1 At any time prior to the deadline for submission of bids, the Employer may amend the bidding document by issuing addenda. 

	
	8.2 Any addendum issued shall be part of the bidding document and shall be communicated in writing to all who have obtained the bidding document from the Employer in accordance with ITB 6. The Employer shall also promptly publish the addendum on the Employer’s web page in accordance with ITB 7.1.

	
	8.3 To give prospective Bidders reasonable time in which to take an addendum into account in preparing their Bids, the Employer may, at its discretion, extend the deadline for the submission of Bids, pursuant to ITB 22.2.

	[bookmark: _Toc438438829][bookmark: _Toc438532577][bookmark: _Toc438733973][bookmark: _Toc438962055][bookmark: _Toc461939618][bookmark: _Toc97371011][bookmark: _Toc325723926][bookmark: _Toc435624820][bookmark: _Toc448224233][bookmark: _Toc63331051]Preparation of Bids

	9. [bookmark: _Toc438438830][bookmark: _Toc438532578][bookmark: _Toc438733974][bookmark: _Toc438907013][bookmark: _Toc438907212][bookmark: _Toc97371012][bookmark: _Toc139863111][bookmark: _Toc325723927][bookmark: _Toc435624821][bookmark: _Toc448224234][bookmark: _Toc63331052]Cost of Bidding
	9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, and the Employer shall in no case be responsible or liable for those costs, regardless of the conduct or outcome of the Bidding process.

	10. [bookmark: _Toc438438831][bookmark: _Toc438532579][bookmark: _Toc438733975][bookmark: _Toc438907014][bookmark: _Toc438907213][bookmark: _Toc97371013][bookmark: _Toc139863112][bookmark: _Toc325723928][bookmark: _Toc435624822][bookmark: _Toc448224235][bookmark: _Toc63331053]Language of Bid
	10.1 The Bid, as well as all correspondence and documents relating to the Bid exchanged by the Bidder and the Employer, shall be written in the language specified in the BDS. Supporting documents and printed literature that are part of the Bid may be in another language provided they are accompanied by an accurate translation of the relevant passages in the language specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation shall govern.

	11. [bookmark: _Toc438438832][bookmark: _Toc438532580][bookmark: _Toc438733976][bookmark: _Toc438907015][bookmark: _Toc438907214][bookmark: _Toc97371014][bookmark: _Toc139863113][bookmark: _Toc325723929][bookmark: _Toc435624823][bookmark: _Toc448224236][bookmark: _Toc63331054]Documents Comprising the Bid
	11.1 The Bid shall comprise the following:
(a) Letter of Bid prepared in accordance with ITB 12;
(b) Bill of Quantities: completed in accordance with ITB 12 and ITB 14, as specified in the BDS;
(c) Bid Security or Bid-Securing Declaration, in accordance with ITB 19.1;
(d) Alternative Bid, if permissible, in accordance with ITB 13;
(e) Authorization: written confirmation authorizing the signatory of the Bid to commit the Bidder, in accordance with ITB 20.3;
(f) Bidder’s Eligibility: documentary evidence in accordance with ITB 17 establishing the Bidder’s eligibility to Bid;
(g) Qualifications: documentary evidence in accordance with ITB 17 establishing the Bidder’s qualifications to perform the contract if its Bid is accepted;
(h) Conformity: a technical proposal in accordance with ITB 16;
(i) any other document required in the BDS.
11.2 In addition to the requirements under ITB 11.1, Bids submitted by a JV shall include a copy of the Joint Venture Agreement entered into by all members.  Alternatively, a letter of intent to execute a Joint Venture Agreement in the event of a successful bid shall be signed by all members and submitted with the Bid, together with a copy of the proposed Agreement.
11.3 The Bidder shall furnish in the Letter of Bid information on commissions and gratuities, if any, paid or to be paid to agents or any other party relating to this Bid.

	12. [bookmark: _Toc97371015][bookmark: _Toc139863114][bookmark: _Toc325723930][bookmark: _Toc435624824][bookmark: _Toc448224237][bookmark: _Toc63331055]Letter of Bid and Schedules
	12.1 The Letter of Bid and Schedules shall be prepared using the relevant forms furnished in Section IV, Bidding Forms. The forms must be completed without any alterations to the text, and no substitutes shall be accepted except as provided under ITB 20.3. All blank spaces shall be filled in with the information requested.

	13. [bookmark: _Toc438438834][bookmark: _Toc438532587][bookmark: _Toc438733978][bookmark: _Toc438907017][bookmark: _Toc438907216][bookmark: _Toc97371016][bookmark: _Toc139863115][bookmark: _Toc325723931][bookmark: _Toc435624825][bookmark: _Toc448224238][bookmark: _Toc63331056]Alternative Bids
	13.1 Unless otherwise specified in the BDS, alternative Bids shall not be considered. 

	
	13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the BDS and the method of evaluating different alternative times for completion will be described in Section III, Evaluation and Qualification Criteria.

	
	13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer technical alternatives to the requirements of the bidding document must first price the Employer’s design as described in the bidding document and shall further provide all information necessary for a complete evaluation of the alternative by the Employer, including drawings, design calculations, technical specifications, breakdown of prices, and proposed construction methodology and other relevant details. Only the technical alternatives, if any, of the Bidder with the Most Advantageous Bid conforming to the basic technical requirements shall be considered by the Employer.

	
	13.4 When specified in the BDS, Bidders are permitted to submit alternative technical solutions for specified parts of the Works. Such parts will be identified in the BDS and described in Section VII, Works’ Requirements. The method for their evaluation will be stipulated in Section III, Evaluation and Qualification Criteria.

	14. [bookmark: _Toc438438835][bookmark: _Toc438532588][bookmark: _Toc438733979][bookmark: _Toc438907018][bookmark: _Toc438907217][bookmark: _Toc97371017][bookmark: _Toc139863116][bookmark: _Toc325723932][bookmark: _Toc435624826][bookmark: _Toc448224239][bookmark: _Toc63331057]Bid Prices and Discounts
	14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the Bill of Quantities shall conform to the requirements specified below.

	
	14.2  The Bidder shall submit a Bid for the whole of the Works described in ITB 1.1 by filling in prices for all items of the Works, as identified in Section IV. Bidding Forms. The Bidder shall fill in rates and prices for all items of the Works described in the Bill of Quantities.  Items against which no rate or price is entered by the Bidder will not be paid for by the Employer when executed and shall be deemed covered by the rates for other items and prices in the Bill of Quantities.

	
	14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 12.1, shall be the total price of the Bid, excluding any discounts offered. 

	
	14.4 The Bidder shall quote any discounts and indicate the methodology for their application in the Letter of Bid in accordance with ITB 12.1.

	
	14.5 Unless otherwise specified in the BDS and the Conditions of Contract, the prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment during the performance of the Contract in accordance with the provisions of the Conditions of Contract, the Bidder shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data in Section IV- Bidding Forms and the Employer may require the Bidder to justify its proposed indices and weightings.
14.6 If so specified in ITB 1.1, Bids are invited for individual lots (contracts) or for any combination of lots (packages). Bidders wishing to offer discounts for the award of more than one Contract shall specify in their Bid the price reductions applicable to each package, or alternatively, to individual Contracts within the package. Discounts shall be submitted in accordance with ITB 14.4, provided the Bids for all lots (contracts) are opened at the same time.

	
	14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the date 28 days prior to the deadline for submission of Bids, shall be included in the rates and prices and the total Bid price submitted by the Bidder.
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	15.1 The currency of the Bid and the currency of payments shall be the same and shall be as specified in the BDS.

	
	

	16. [bookmark: _Toc97371019][bookmark: _Toc139863118][bookmark: _Toc325723934][bookmark: _Toc435624828][bookmark: _Toc448224241][bookmark: _Toc63331059]Documents Comprising the Technical Proposal
	16.1 The Bidder shall furnish a technical proposal including a statement of work methods, equipment, personnel, schedule and any other information as stipulated in Section IV, Bidding Forms, in sufficient detail to demonstrate the adequacy of the Bidders’ proposal to meet the work’s requirements and the completion time. 
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	17.1 [bookmark: _Hlt438531784]To establish Bidder’s eligibility in accordance with ITB 4, Bidders shall complete the Letter of Bid, included in Section IV, Bidding Forms. 
17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform the Contract, the Bidder shall provide the information requested in the corresponding information sheets included in Section IV, Bidding Forms.
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	18.1 Bids shall remain valid until the date specified in the BDS or any extended date if amended by the Employer in accordance with ITB 8. A Bid that is not valid until the date specified in the BDS, or any extended date if amended by the Employer in accordance with ITB 8, shall be rejected by the Employer as nonresponsive.

	
	18.2 In exceptional circumstances, prior to the date of expiration of the Bid validity, the Employer may request Bidders to extend the period of validity of their Bids. The request and the responses shall be made in writing. If a Bid Security is requested in accordance with ITB 19, it shall also be extended for twenty-eight (28) days beyond the extended date for Bid validity. A Bidder may refuse the request without forfeiting its Bid Security. A Bidder granting the request shall not be required or permitted to modify its Bid, except as provided in ITB 18.3.

	
	18.3 If the award is delayed by a period exceeding fifty-six (56) days beyond the date of expiry of the Bid validity specified in accordance with ITB 18.1, the Contract price shall be determined as follows:

	
	(a) in the case of fixed price contracts, the Contract price shall be the Bid price adjusted by the factor specified in the BDS; 
(a) in the case of adjustable price contracts, no adjustment shall be made; or
(b) in any case, Bid evaluation shall be based on the Bid price without taking into consideration the applicable correction from those indicated above.
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	19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing Declaration or a Bid Security as specified in the BDS, in original form and, in the case of a Bid Security, in the amount and currency specified in the BDS.

	
	19.2 A Bid Securing Declaration shall use the form included in Section IV, Bidding Forms.

	
	19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security shall be a demand guarantee in any of the following forms at the Bidder’s option:
an unconditional guarantee issued by a bank; 
	from a reputable bank from an eligible country. The Bid Security shall be submitted either using the Bid Security Form included in Section IV, Bidding Forms, or in another substantially similar format approved by the Employer prior to Bid submission. The Bid Security shall be valid for twenty-eight (28) days beyond the original date of expiry of the Bid validity, or beyond any extended date if requested under ITB 18.2.

	
	19.4 If a Bid Security or Bid Securing Declaration is specified pursuant to ITB 19.1, any Bid not accompanied by a substantially responsive Bid Security or Bid-Securing Declaration shall be rejected by the Employer as non-responsive. 

	
	19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security of unsuccessful Bidders shall be returned as promptly as possible upon the successful Bidder’s signing the Contract and furnishing the Performance Security and if required in the BDS, the Environmental and Social (ES) Performance Security pursuant to ITB 48.

	
	19.6 The Bid Security of the successful Bidder shall be returned as promptly as possible once the successful Bidder has signed the Contract and furnished the required Performance Security. and if required in the BDS, the Environmental and Social (ES) Performance Security.

	
	19.7 The Bid Security may be forfeited:
(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the Bidder on the Letter of Bid, or any extension thereto provided by the Bidder; or
(b) if the successful Bidder fails to: 
(i) sign the Contract in accordance with ITB 47; or
(ii) furnish a Performance Security and if required in the BDS, the Environmental and Social (ES) Performance Security in accordance with ITB 48.

	
	19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be in the name of the JV that submits the Bid. If the JV has not been constituted into a legally enforceable JV, at the time of Bidding, the Bid Security or the Bid-Securing Declaration shall be in the names of all future members as named in the letter of intent mentioned in ITB 4.1 and ITB 11.2. 

	
	19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, and;
(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the Bidder on the Letter of Bid or any extended date provided by the Bidder; or
(b) if the successful Bidder fails to: 
(i) sign the Contract in accordance with ITB 47; or
(ii)  furnish a Performance Security and if required in the BDS, the Environmental and Social (ES) Performance Security in accordance with ITB 48, 
the Borrower may, if provided for in the BDS, declare the Bidder ineligible to be awarded a contract by the Employer for a period of time stated in the BDS.
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	20.1 The Bidder shall prepare one original of the documents comprising the Bid as described in ITB 11 and clearly mark it “ORIGINAL”. Alternative Bids, if permitted in accordance with ITB 13, shall be clearly marked “ALTERNATIVE”. In addition, the Bidder shall submit copies of the Bid in the number specified in the BDS, and clearly mark each of them “COPY.” In the event of any discrepancy between the original and the copies, the original shall prevail. 

	
	20.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids which is confidential to their business. This may include proprietary information, trade secrets, or commercial or financially sensitive information.

	
	20.3 The original and all copies of the Bid shall be typed or written in indelible ink and shall be signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall consist of a written confirmation as specified in the BDS and shall be attached to the Bid. The name and position held by each person signing the authorization must be typed or printed below the signature. All pages of the Bid where entries or amendments have been made shall be signed or initialed by the person signing the Bid.

	
	20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized representative of the JV on behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their legally authorized representatives.
20.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing the Bid.
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	21. [bookmark: _Toc438438845][bookmark: _Toc438532614][bookmark: _Toc438733989][bookmark: _Toc438907027][bookmark: _Toc438907226][bookmark: _Toc97371025][bookmark: _Toc139863123][bookmark: _Toc325723940][bookmark: _Toc435624834][bookmark: _Toc448224247][bookmark: _Toc63331065]Sealing and Marking of Bids
	21.1 The Bidder shall deliver the Bid in a single, sealed envelope (one-envelope Bidding process). Within the single envelope the Bidder shall place the following separate, sealed envelopes:
(a) in an envelope marked “ORIGINAL”, all documents comprising the Bid, as described in ITB 11; and 
(b) in an envelope marked “COPIES”, all required copies of the Bid; and 
(c) if alternative Bids are permitted in accordance with ITB 13, and if relevant:
(i) in an envelope marked “ORIGINAL - ALTERNATIVE BID”, the alternative Bid; and
(ii) in the enveloped marked “COPIES – ALTERNATIVE BID” all required copies of the alternative Bid.

	
	21.2 The inner and outer envelopes shall:
(a) bear the name and address of the Bidder;
(b) be addressed to the Employer in accordance with ITB 22.1;
(c) bear the specific identification of this Bidding process specified in accordance with BDS 1.1; and
(d) bear a warning not to open before the time and date for Bid opening.

	
	21.3 If all envelopes are not sealed and marked as required, the Employer will assume no responsibility for the misplacement or premature opening of the Bid.

	22. [bookmark: _Toc424009124][bookmark: _Toc438438846][bookmark: _Toc438532618][bookmark: _Toc438733990][bookmark: _Toc438907028][bookmark: _Toc438907227][bookmark: _Toc97371026][bookmark: _Toc139863124][bookmark: _Toc325723941][bookmark: _Toc435624835][bookmark: _Toc448224248][bookmark: _Toc63331066]Deadline for Submission of Bids
	22.1 Bids must be received by the Employer at the address and no later than the date and time specified in the BDS. When so specified in the BDS, Bidders shall have the option of submitting their Bids electronically. Bidders submitting Bids electronically shall follow the electronic bid submission procedures specified in the BDS.

	
	22.2 The Employer may, at its discretion, extend the deadline for the submission of Bids by amending the bidding document in accordance with ITB 8, in which case all rights and obligations of the Employer and Bidders previously subject to the deadline shall thereafter be subject to the deadline as extended.

	23. [bookmark: _Toc438438847][bookmark: _Toc438532619][bookmark: _Toc438733991][bookmark: _Toc438907029][bookmark: _Toc438907228][bookmark: _Toc97371027][bookmark: _Toc139863125][bookmark: _Toc325723942][bookmark: _Toc435624836][bookmark: _Toc448224249][bookmark: _Toc63331067]Late Bids
	23.1 The Employer shall not consider any Bid that arrives after the deadline for submission of Bids, in accordance with ITB 22. Any Bid received by the Employer after the deadline for submission of Bids shall be declared late, rejected, and returned unopened to the Bidder.

	24. [bookmark: _Toc424009126][bookmark: _Toc438438848][bookmark: _Toc438532620][bookmark: _Toc438733992][bookmark: _Toc438907030][bookmark: _Toc438907229][bookmark: _Toc97371028][bookmark: _Toc139863126][bookmark: _Toc325723943][bookmark: _Toc435624837][bookmark: _Toc448224250][bookmark: _Toc63331068]Withdrawal, Substitution, and Modification of Bids 
	24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been submitted by sending a written notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITB 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of the Bid must accompany the respective written notice. All notices must be:
(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that withdrawal notices do not require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and
(b) received by the Employer prior to the deadline prescribed for submission of Bids, in accordance with ITB 22.

	
	24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned unopened to the Bidders.

	
	24.3 No Bid may be withdrawn, substituted, or modified in the interval between the deadline for submission of Bids and the date of expiry of the Bid validity specified by the Bidder on the Letter of Bid or any extended date thereof.  
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	25.1 Except in the cases specified in ITB 23 and ITB 24.2, the Employer shall publicly open and read out in accordance with this ITB, all Bids received by the deadline, at the date, time and place specified in the BDS, in the presence of Bidders’ designated representatives and anyone who chooses to attend. All Bidders, or their representatives and any interested party may attend a public opening. Any specific electronic Bid opening procedures required if electronic bidding is permitted in accordance with ITB 22.1, shall be as specified in the BDS.

	
	25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelope with the corresponding Bid shall not be opened, but returned to the Bidder. No Bid withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal and is read out at Bid opening. 
25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding Bid being substituted, and the substituted Bid shall not be opened, but returned to the Bidder. No Bid substitution shall be permitted unless the corresponding substitution notice contains a valid authorization to request the substitution and is read out at Bid opening. 
25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Bid. No Bid modification shall be permitted unless the corresponding modification notice contains a valid authorization to request the modification and is read out at bid opening. 

	
	25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Bidder and whether there is a modification; the total Bid Price, per lot (contract) if applicable, including any discounts and alternative Bids; the presence or absence of a Bid Security, or Bid Securing Declaration, if required; and any other details as the Employer may consider appropriate. 
25.6 Only Bids, alternative Bids and discounts that are opened and read out at Bid opening shall be considered further for evaluation. The Letter of Bid and the priced Schedules are to be initialed by representatives of the Employer attending Bid opening in the manner specified in the BDS.
25.7 The Employer shall neither discuss the merits of any Bid nor reject any Bid (except for late Bids, in accordance with ITB 23.1).

	
	25.8 The Employer shall prepare a record of the Bid opening that shall include, as a minimum: 
(a) the name of the Bidder and whether there is a withdrawal, substitution, or modification; 
(b) the Bid Price, per lot (contract) if applicable, including any discounts; 
(c) the presence or absence of a Bid Security or Bid-Securing Declaration, if one was required; and
(d) any alternative Bids.
25.9 The Bidders’ representatives who are present shall be requested to sign the record. The omission of a Bidder’s signature on the record shall not invalidate the contents and effect of the record. A copy of the record shall be distributed to all Bidders.
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	26.1 Information relating to the evaluation of Bids and recommendation of contract award, shall not be disclosed to Bidders or any other persons not officially concerned with the Bidding process until information on Intention to Award the Contract is transmitted to all Bidders in accordance with ITB 43.

	
	26.2 Any effort by a Bidder to influence the Employer in the evaluation of the Bids or Contract award decisions may result in the rejection of its Bid.  

	
	26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time of Contract award, if a Bidder wishes to contact the Employer on any matter related to the Bidding process, it shall do so in writing.
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	27.1 To assist in the examination, evaluation, and comparison of the Bids, and qualification of the Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of its Bid given a reasonable time for a response. Any clarification submitted by a Bidder that is not in response to a request by the Employer shall not be considered. The Employer’s request for clarification and the response shall be in writing. No change, including any voluntary increase or decrease in the prices or substance of the Bid shall be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids, in accordance with ITB 31.

	
	27.2 If a Bidder does not provide clarifications of its Bid by the date and time set in the Employer’s request for clarification, its Bid may be rejected.
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	28.1 During the evaluation of Bids, the following definitions apply:
(a) “Deviation” is a departure from the requirements specified in the bidding document;
(b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the requirements specified in the bidding document; and
(c) “Omission” is the failure to submit part or all of the information or documentation required in the bidding document.
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	29.1 The Employer’s determination of a Bid’s responsiveness is to be based on the contents of the Bid itself, as defined in ITB 11.

	
	29.2 A substantially responsive Bid is one that meets the requirements of the bidding document without material deviation, reservation, or omission. A material deviation, reservation, or omission is one that:
(a) if accepted, would:
(i)	affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or
(ii)	limit in any substantial way, inconsistent with the bidding document, the Employer’s rights or the Bidder’s obligations under the proposed Contract; or
(b) if rectified, would unfairly affect the competitive position of other Bidders presenting substantially responsive Bids.

	
	29.3 The Employer shall examine the technical aspects of the Bid submitted in accordance with ITB 16, in particular, to confirm that all requirements of Section VII, Works’ Requirements have been met without any material deviation, reservation or omission.

	
	29.4 If a Bid is not substantially responsive to the requirements of the bidding document, it shall be rejected by the Employer and may not subsequently be made responsive by correction of the material deviation, reservation, or omission.
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	30.1 Provided that a Bid is substantially responsive, the Employer may waive any nonconformities in the Bid.

	
	30.2 Provided that a Bid is substantially responsive, the Employer may request that the Bidder submit the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial nonconformities in the Bid related to documentation requirements. Requesting information or documentation on such nonconformities shall not be related to any aspect of the price of the Bid. Failure of the Bidder to comply with the request may result in the rejection of its Bid.

	
	30.3 Provided that a Bid is substantially responsive, the Employer shall rectify quantifiable nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall be adjusted, for comparison purposes only to reflect the price of a missing or non-conforming item or component, by adding the average price of the item or component quoted by substantially responsive Bidders. If the price of the item or component cannot be derived from the price of other substantially responsive Bids, the Employer shall use its best estimate.

	31. [bookmark: _Toc97371036][bookmark: _Toc139863133][bookmark: _Toc325723951][bookmark: _Toc435624845][bookmark: _Toc448224258][bookmark: _Toc63331076]Correction of Arithmetical Errors
	31.1 Provided that the Bid is substantially responsive, the Employer shall correct arithmetical errors on the following basis:
(a) only for admeasurement contracts, if there is a discrepancy between the unit price and the total price that is obtained by multiplying the unit price and quantity, the unit price shall prevail and the total price shall be corrected, unless in the opinion of the Employer there is an obvious misplacement of the decimal point in the unit price, in which case the total price as quoted shall govern and the unit price shall be corrected;
(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the subtotals shall prevail and the total shall be corrected; and
(c) if there is a discrepancy between words and figures, the amount in words shall prevail, unless the amount expressed in words is related to an arithmetic error, in which case the amount in figures shall prevail subject to (a) and (b) above.

	
	31.2 Bidders shall be requested to accept correction of arithmetical errors. Failure to accept the correction in accordance with ITB 31.1, shall result in the rejection of the Bid.

	32. 
	Deleted

	33. 
	Deleted 

	34. [bookmark: _Toc325723954][bookmark: _Toc435624848][bookmark: _Toc448224261][bookmark: _Toc63331079]Subcontractors
	34.1 Unless otherwise stated in the BDS, the Employer does not intend to execute any specific elements of the Works by subcontractors selected in advance by the Employer, Financial Parts
34.2 The subcontractor’s qualifications shall not be used by the Bidder to qualify for the Works unless their specialized parts of the Works were previously designated by the Employer in the BDS as can be met by subcontractors referred to hereafter as ‘Specialized Subcontractors’, in which case, the qualifications of the Specialized Subcontractors proposed by the Bidder may be added to the qualifications. 
34.3 Bidders may propose subcontracting up to the percentage of total value of contracts or the volume of works as specified in the BDS. Subcontractors proposed by the Bidder shall be fully qualified for their parts of the Works.

	35. [bookmark: _Toc438438859][bookmark: _Toc438532648][bookmark: _Toc438734003][bookmark: _Toc438907040][bookmark: _Toc438907239][bookmark: _Toc97371039][bookmark: _Toc139863136][bookmark: _Toc325723955][bookmark: _Toc435624849][bookmark: _Toc448224262][bookmark: _Toc63331080]Evaluation of Bids
	35.1 The Employer shall use the criteria and methodologies listed in this ITB and Section III, Evaluation and Qualification criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria and methodologies the Employer shall determine the Most Advantageous Bid. This is the Bid of the Bidder that meets the Qualification Criteria and whose Bid has been determined to be:
(a) substantially responsive to the bidding document; and
(b) the lowest evaluated cost.

	
	35.2 To evaluate a Bid, the Employer shall consider the following:
(a) the Bid price, excluding Provisional Sums and the provision, if any, for contingencies in the Summary Bill of Quantities for admeasurement contracts, but including Daywork[footnoteRef:2] items, where priced competitively; [2:  	Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  For Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative quantities for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-days, or a specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates and included in the total Bid price.] 

(b) price adjustment for correction of arithmetic errors in accordance with ITB 31.1;
(c) price adjustment due to discounts offered in accordance with ITB 14.4;
(d) deleted;	
(e) price adjustment for nonconformities in accordance with ITB 30.3; and
(f) the additional evaluation factors are specified in Section III, Evaluation and Qualification Criteria.

	
	35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of execution of the Contract, shall not be taken into account in Bid evaluation.

	
	35.4 If this bidding document allows Bidders to quote separate prices for different lots (contracts), the methodology to determine the lowest evaluated cost of the contract combinations, including any discounts offered in the Letter of Bid, is specified in Section III, Evaluation and Qualification Criteria.

	36. [bookmark: _Toc432229696][bookmark: _Toc432663303][bookmark: _Toc432663499][bookmark: _Toc432663694][bookmark: _Toc433224112][bookmark: _Toc435519216][bookmark: _Toc435624850][bookmark: _Toc435624853][bookmark: _Toc448224263][bookmark: _Toc63331081]Comparison of Bids
	The Employer shall compare the evaluated costs of all substantially responsive Bids established in accordance with ITB 35.2 to determine the Bid that has the lowest evaluated cost.

	37. [bookmark: _Toc433224119][bookmark: _Toc435519223][bookmark: _Toc435624857][bookmark: _Toc433224124][bookmark: _Toc435519228][bookmark: _Toc435624862][bookmark: _Toc435624865][bookmark: _Toc448224264][bookmark: _Toc63331082]Abnormally Low Bids
	37.1 An Abnormally Low Bid is one where the Bid price, in combination with other constituent elements of the Bid, appears unreasonably low to the extent that the Bid price raises material concerns as to the capability of the Bidder to perform the Contract for the offered Bid price.
37.2 In the event of identification of a potentially Abnormally Low Bid, the Employer shall seek written clarifications from the Bidder, including detailed price analyses of its Bid price in relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any other requirements of the bidding document.
37.3 After evaluation of the price analyses, in the event that the Employer determines that the Bidder has failed to demonstrate its capability to perform the Contract for the offered Bid Price, the Employer shall reject the Bid. 

	38. [bookmark: _Toc435624866][bookmark: _Toc448224265][bookmark: _Toc63331083]Unbalanced or Front Loaded Bids
	38.1 If the Bid for an admeasurement contract, which results in the lowest evaluated cost is, in the Employer’s opinion, seriously unbalanced or, front loaded, the Employer may require the Bidder to provide written clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the Bid priceas with the scope of works, proposed methodology, schedule and any other requirements of the bidding document.
38.2 After the evaluation of the information and detailed price analyses presented by the Bidder, the Employer may as appropriate:
(a) accept the Bid; or
(b) require that the amount of the Performance Security be increased at the expense of the Bidder to a level not exceeding 20% of the Contract Price; or
(c) reject the Bid. 

	39. [bookmark: _Toc438438861][bookmark: _Toc438532655][bookmark: _Toc438734005][bookmark: _Toc438907042][bookmark: _Toc438907241][bookmark: _Toc97371041][bookmark: _Toc139863138][bookmark: _Toc325723957][bookmark: _Toc435624867][bookmark: _Toc448224266][bookmark: _Toc63331084]Qualification of the Bidder
	39.1 The Employer shall determine to its satisfaction whether the eligible Bidder that is selected as having submitted the lowest evaluated cost and substantially responsive Bid meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

	
	39.2 The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 17. The determination shall not take into consideration the qualifications of other firms such as the Bidder’s subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors if permitted in the bidding document), or any other firm(s) different from the Bidder. 
39.3 Prior to Contract award, the Employer will verify that the successful Bidder (including each member of a JV) is not disqualified by the Bank due to noncompliance with contractual SEA/SH prevention and response obligations. The Employer will conduct the same verification for each subcontractor proposed by the successful Bidder. If any proposed subcontractor does not meet the requirement, the Employer will require the Bidder to propose a replacement subcontractor.

	
	39.4 An affirmative determination of qualification shall be a prerequisite for award of the Contract to the Bidder. A negative determination shall result in disqualification of the Bid, in which event the Employer shall proceed to the substantially responsive Bid which offers the next lowest evaluated cost to make a similar determination of that Bidder’s qualifications to perform satisfactorily.

	40. [bookmark: _Toc435624868][bookmark: _Toc448224267][bookmark: _Toc63331085][bookmark: _Toc438438862][bookmark: _Toc438532656][bookmark: _Toc438734006][bookmark: _Toc438907043][bookmark: _Toc438907242][bookmark: _Toc97371042][bookmark: _Toc139863139][bookmark: _Toc325723958]Most Advantageous Bid
	40.1 Having compared the evaluated costs of Bids, the Employer shall determine the Most Advantageous Bid. The Most Advantageous Bid is the Bid of the Bidder that meets the Qualification Criteria and whose Bid has been determined to be:
(a) substantially responsive to the bidding document; and
(b) the lowest evaluated cost.

	41. [bookmark: _Toc435624873][bookmark: _Toc448224268][bookmark: _Toc63331086]Employer’s Right to Accept Any Bid, and to Reject Any or All Bids
	41.1 The Employer reserves the right to accept or reject any Bid, and to annul the Bidding process and reject all Bids at any time prior to Contract Award, without thereby incurring any liability to Bidders. In case of annulment, all Bids submitted and specifically, Bid securities, shall be promptly returned to the Bidders.

	42. [bookmark: _Toc431030699][bookmark: _Toc435624874][bookmark: _Toc448224269][bookmark: _Toc63331087]Standstill Period
	42.1 The Contract shall not be awarded earlier than the expiry of the Standstill Period. The Standstill Period shall be ten (10) Business Days unless extended in accordance with ITB 46. The Standstill Period commences the day after the date the Employer has transmitted to each Bidder the Notification of Intention to Award the Contract. Where only one Bid is submitted, or if this contract is in response to an emergency situation recognized by the Bank, the Standstill Period shall not apply.

	43. [bookmark: _Toc63331088]Notification of Intention to Award 
	43.1 The Employer shall send to each Bidder the Notification of Intention to Award the Contract to the successful Bidder.  The Notification of Intention to Award shall contain, at a minimum, the following information:
(a) the name and address of the Bidder submitting the successful Bid; 
(b) the Contract price of the successful Bid; 
(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, and as evaluated;
(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the notification is addressed) was unsuccessful, unless the price information in c) above already reveals the reason;
(e) the expiry date of the Standstill Period;
(f) instructions on how to request a debriefing and/or submit a complaint during the standstill period.

	[bookmark: _Toc438438863][bookmark: _Toc438532657][bookmark: _Toc438734007][bookmark: _Toc438962089][bookmark: _Toc461939621][bookmark: _Toc97371043][bookmark: _Toc325723959][bookmark: _Toc435624875][bookmark: _Toc448224270][bookmark: _Toc63331089]Award of Contract

	44. [bookmark: _Toc438438864][bookmark: _Toc438532658][bookmark: _Toc438734008][bookmark: _Toc438907044][bookmark: _Toc438907243][bookmark: _Toc97371044][bookmark: _Toc139863140][bookmark: _Toc325723960][bookmark: _Toc435624876][bookmark: _Toc448224271][bookmark: _Toc63331090]Award Criteria
	44.1 Subject to ITB 41, the Employer shall award the Contract to the successful Bidder. This is the Bidder whose Bid has been determined to be the Most Advantageous Bid as specified in ITB 40.

	45. [bookmark: _Toc438438866][bookmark: _Toc438532660][bookmark: _Toc438734010][bookmark: _Toc438907046][bookmark: _Toc438907245][bookmark: _Toc97371045][bookmark: _Toc139863141][bookmark: _Toc325723961][bookmark: _Toc435624877][bookmark: _Toc448224272][bookmark: _Toc63331091]Notification of Award
	45.1 Prior to the expiration of the Bid validity, and upon expiry of the Standstill Period specified in ITB 42.1 or any extension thereof, and, upon satisfactorily addressing any complaint that has been filed within the Standstill Period, the Employer shall notify the successful Bidder, in writing, that its Bid has been accepted. The notification of award (hereinafter and in the Conditions of Contract and Contract Forms called the “Letter of Acceptance”) shall specify the sum that the Employer will pay the Contractor in consideration of the execution of the contract (hereinafter and in the Conditions of Contract and Contract Forms called “the Contract Price”).
45.2 Within ten (10) Business Days after the date of transmission of the Letter of Acceptance, the Employer shall publish the Contract Award Notice which shall contain, at a minimum, the following information: 
(a) name and address of the Employer;
(b) name and reference number of the contract being awarded, and the selection method used; 
(c) names of all Bidders that submitted Bids, and their Bid prices as read out at Bid opening, and as evaluated; 
(d) names of all Bidders whose Bids were rejected either as nonresponsive or as not meeting qualification criteria, or were not evaluated, with the reasons therefor;
(e) the name of the successful Bidder, the final total contract price, the contract duration and a summary of its scope; and
(f) successful Bidder’s Beneficial Ownership Disclosure Form, if specified in BDS ITB 47.1.

	
	45.3 The Contract Award Notice shall be published on the Employer’s website with free access if available, or in at least one newspaper of national circulation in the Employer’s Country, or in the official gazette.

	
	45.4 Until a formal contract is prepared and executed, the Letter of Acceptance shall constitute a binding Contract.

	46. [bookmark: _Toc435624878][bookmark: _Toc448224273][bookmark: _Toc63331092]Debriefing by the Employer
	46.1 On receipt of the Employer’s Notification of Intention to Award referred to in ITB 43.1, an unsuccessful Bidder has three (3) Business Days to make a written request to the Employer for a debriefing. The Employer shall provide a debriefing to all unsuccessful Bidders whose request is received within this deadline.

	
	46.2 Where a request for debriefing is received within the deadline, the Employer shall provide a debriefing within five (5) Business Days, unless the Employer decides, for justifiable reasons, to provide the debriefing outside this timeframe. In that case, the standstill period shall automatically be extended until five (5) Business Days after such debriefing is provided.  If more than one debriefing is so delayed, the standstill period shall not end earlier than five (5) Business Days after the last debriefing takes place. The Employer shall promptly inform, by the quickest means available, all Bidders of the extended standstill period

	
	46.3 Where a request for debriefing is received by the Employer later than the three (3)-Business Day deadline, the Employer should provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of Public Notice of Award of contract. Requests for debriefing received outside the three (3)-day deadline shall not lead to extension of the standstill period.  

	
	46.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. The Bidder shall bear their own costs of attending such a debriefing meeting. 

	47. [bookmark: _Toc438438867][bookmark: _Toc438532661][bookmark: _Toc438734011][bookmark: _Toc438907047][bookmark: _Toc438907246][bookmark: _Toc97371046][bookmark: _Toc139863142][bookmark: _Toc325723962][bookmark: _Toc435624879][bookmark: _Toc448224274][bookmark: _Toc63331093]Signing of Contract
	47.1 The Employer shall send to the successful Bidder the Letter of Acceptance including the Contract Agreement, and, if specified in the BDS, a request to submit the Beneficial Ownership Disclosure Form providing additional information on its beneficial ownership. The Beneficial Ownership Disclosure Form, if so requested, shall be submitted within eight (8) Business Days of receiving this request.  

	
	47.2 The successful Bidder shall sign, date and return to the Employer, the Contract Agreement within twenty-eight (28) days of its receipt.

	48. [bookmark: _Toc432229716][bookmark: _Toc432663323][bookmark: _Toc432663519][bookmark: _Toc432663714][bookmark: _Toc433224145][bookmark: _Toc435519249][bookmark: _Toc435624883][bookmark: _Toc438438868][bookmark: _Toc438532662][bookmark: _Toc438734012][bookmark: _Toc438907048][bookmark: _Toc438907247][bookmark: _Toc97371047][bookmark: _Toc139863143][bookmark: _Toc325723963][bookmark: _Toc435624886][bookmark: _Toc448224275][bookmark: _Toc63331094]Performance Security
	48.1 Within twenty-eight (28) days of the receipt of the Letter of Acceptance from the Employer, the successful Bidder shall furnish the Performance Security and, if required in the BDS, the Environmental and Social (ES) Performance Security in accordance with the General Conditions of Contract, subject to ITB 38.2 (b), using for that purpose the Performance Security and ES Performance Security Forms included in Section X, Contract Forms, or another form acceptable to the Employer. 

	
	48.2 Failure of the successful Bidder to submit the above-mentioned Performance Security and, if required in the BDS, the Environmental and Social (ES) Performance Security, or to sign the Contract Agreement shall constitute sufficient grounds for the annulment of the award and forfeiture of the Bid Security. In that event the Employer may award the Contract to the Bidder offering the next Most Advantageous Bid.

	49. [bookmark: _Toc139863144][bookmark: _Toc325723964][bookmark: _Toc435624887][bookmark: _Toc448224276][bookmark: _Toc63331095]Adjudicator
	49.1 The Employer proposes the person named in the BDS to be appointed as Adjudicator under the Contract, at the hourly fee specified in the BDS, plus reimbursable expenses. If the Bidder disagrees with this proposal, the Bidder should so state in his Bid. If, in the Letter of Acceptance, the Employer does not agree on the appointment of the Adjudicator, the Employer will request the Appointing Authority designated in the Particular Conditions of Contract (PCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to appoint the Adjudicator.

	50. [bookmark: _Toc63331096]Procurement Related Complaint
	50.1 The procedures for making a Procurement-related Complaint are as specified in the BDS.
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[bookmark: _Toc25317544][bookmark: _Toc438366665][bookmark: _Toc41971239]Section II - Bid Data Sheet (BDS)
The following specific data for the Works to be procured shall complement, supplement, or amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall prevail over those in ITB.

	ITB Reference 
	A.  General

	ITB 1.1
	The number of the Invitation for Bids is: SD-MC-554199-CW-RFB
The Employer is: Mercy Corps Europe
The reference number of the Request for Bids (RFB) is: SD-MC-554199-CW-RFB
The Employer is: Mercy Corps Europe
The name of the RFB is: Rehabilitation of Water Yards and Hand Pumps in Basundah Locality
The number and identification of lots (contracts) comprising this RFB is: Three (3) listed as follows:
· Rehabilitation of Water Yards and Hand Pumps in Basundah Locality, Lot 9: Babikrey Water Yard; and Alseiafa and Haiafa Hand Pumps
· Rehabilitation of Water Yards and Hand Pumps in Basundah Locality, Lot 10: Wad Kesaiba, Jizooly & Um Kharayeet Water Yards; and Basundah Hand Pump
· Rehabilitation of Water Yards and Hand Pumps in Basundah Locality, Lot 11: Kunaina Albeer Water Yard; and Karima & Jazerat Aldood Hand Pumps
And, the RFB No. for all is the same, i.e., SD-MC-554199-CW-RFB

	ITB 1.2(a)
	Not Applicable

	ITB 2.1
	The Borrower is: Mercy Corps, as the Recipient of the Grant under the Letter of Agreement (LoA) with the International Development Association (IDA) acting as the administrator of the Sudan Transition and Recovery Support (STARS) Multi-Donor Trust Fund.
Relationship with the Employer: The Borrower (Mercy Corps) is also the Employer for this contract and is responsible for all procurement, financial management, and implementation activities as defined in the Financing Agreement.
Loan or Financing Agreement amount: 30 Million USD 
The name of the Project is: Enhancing Community Resilience Project (THABAT) – AF1

	ITB 4.1
	Maximum number of members in the Joint Venture (JV) shall be: Two (2)

	ITB 4.5
	A list of debarred firms and individuals is available on the Bank’s external website: http://www.worldbank.org/debarr.

	B.  Contents of Bidding Document

	ITB 7.1
	For Clarification of Bid purposes only, the Employer’s address is:
Mercy Corps Sudan Office
Attention: James Wandera
Address: House No. 88, Aljubarab East District, Gedaref
Floor/ Room number: Meeting Room
City: Gedaref
Country: Sudan
Telephone: +249 900 700 790
Electronic mail address: jwandera@mercycorps.org	

	ITB 7.1
	Requests for clarification should be received by the Employer no later than: Seven (7) days prior to the deadline for submission of Bids.

	ITB 7.1 
	Web page: N/A

	ITB 7.4
	A Pre-Bid meeting shall not take place. However, upon the request of potential bidders, Mercy Corps will organize a virtual meeting to give briefing on the bidding requirements and respond to request for clarifications if any.  
A site visit conducted by the Employer shall not be organized.

	C.  Preparation of Bids

	ITB 10.1
	The language of the Bid is: English. 
All correspondence exchange shall be in same as above language.
Language for translation of supporting documents and printed literature is same as above.

	ITB 11.1 (b)
	The following schedules shall be submitted with the Bid: Priced Bill of Quantities (this is Informative BoQ to show how they derived their total price and to value any future variations) in addition to the Schedules/Forms listed under Section IV: Bidding Forms.

	ITB 11.1 (i)
	The Bidder shall submit the following additional documents in its Bid: 
(a) Power of attorney for signatory of the document 
(b) Any proposal for subcontracting elements of the Works where the total value to be subcontracted is more than 10 percent of the Bid Price.
(c) Detailed proposals for proposed subcontracting of any highly specialized elements of the Works to named specialist subcontractors.
Code of Conduct for Contractor’s Personnel (ES) 
[bookmark: _Hlk534206068]The Bidder shall submit its Code of Conduct that will apply to Contractor’s Personnel (as defined in Sub- Clause 1 (ii) of the General Conditions of Contract), to ensure compliance with the Contractor’s Environmental and Social (ES) obligations under the Contract. The Bidder shall use for this purpose the Code of Conduct form provided in Section IV.  No substantial modifications shall be made to this form, except that the Bidder may introduce additional requirements, including as necessary to take into account specific Contract issues/risks.  
Management Strategies and Implementation Plans (MSIP) to manage the (ES) risks
The Bidder shall submit Management Strategies and Implementation Plans (MSIPs) to manage the following key Environmental and Social (ES) risks: 
· Sexual Exploitation, and Abuse (SEA) prevention and response action plan; and
· Environmental Protection & Waste Management

	ITB 13.1
	Alternative Bids shall not be considered.

	ITB 13.2
	Alternative times for completion shall not be permitted.

	ITB 13.4
	Alternative technical solutions shall be permitted for the following parts of the Works: Not Applicable.

	ITB 14.5
	The prices quoted by the Bidder shall not be subject to adjustment during the performance of the Contract.  

	ITB 15.1
	The price shall be quoted by the Bidder in: United States Dollar (USD)

	ITB 18.1
	The Bid shall be valid until: September 30, 2026.

	ITB 18.3 (a)
	The Bid price shall be adjusted by the following factor(s): 
(i) 8% per annum for local currency portion; and
(ii) 3% per annum for foreign currency portion. 
The adjustment shall be applied to the period starting from the date of expiry of the initial bid validity until the date of the notification of award; however, the adjustment will be effective/applicable if the award is delayed by a period exceeding fifty-six (56) days beyond the date of expiry of the Bid validity specified in accordance with ITB 18.1.

	ITB 19.1

	A Bid Security shall not be required. 
A Bid-Securing Declaration shall be required.

	ITB 19.9
	If the Bidder performs any of the actions prescribed in ITB 19.9 (a) or (b) of this provision, the Borrower will declare the Bidder ineligible to be awarded contracts by the Employer for a period of two years starting from the date the Bidder performs any of the actions.  

	ITB 20.1
	In addition to the original of the Bid, the number of copies is: N/A

	ITB 20.3
	The written confirmation of authorization to sign on behalf of the Bidder shall consist of: Letter of authorization issued by representative of the Company, Articles of Association, Business License and others, as appropriate. In case of a JV, such relevant documentary evidence of each JV member firm shall be presented.

	D. Submission and Opening of Bids

	ITB 22.1 

	For Bid submission purposes only, the Employer’s address is: Mercy Corps Office
Attention: James Wandera
Street Address: House No. 88, Aljubarab East District, Gedaref	
Floor/ Room number: Meeting Room
City: Gedaref	
Country: Sudan	
The deadline for Bid submission is: 
Date: 26th July, 2026
Time: 12:00 PM Sudan Time
Bidders shall not have the option of submitting their Bids electronically.

	
	

	ITB 25.1
	The Bid opening shall take place at: 
Street Address: House No. 88, Aljubarab East District, Gedaref, Sudan 
Floor/ Room number: Meeting Room
City: Gedaref	
Country: Sudan
Date: 26th July, 2026
Time: 12:00 PM Sudan Time

	ITB 25.6
	The Letter of Bid and Schedules shall be initialed by three representatives of the Employer conducting Bid opening. Each Bid shall be initialed by all representatives, and any modification to the unit or total price shall be initialed by the Representative of the Employer.

	E. Evaluation and Comparison of Bids

	ITB 34.1
	At this time the Employer does not intend to execute certain specific parts of the Works by subcontractors selected in advance.

	ITB 34.2
	N/A

	ITB 34.3
	Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted is: 30 % of the total contract amount. 
Bidders planning to subcontract more than 10% of total volume of work shall specify, in the Letter of Bid, the activity (ies) or parts of the Works to be subcontracted along with complete details of the subcontractors and their qualification and experience. 

	[bookmark: _Toc435624888]F. Award of Contract

	ITB 47.1
	The successful Bidder shall submit the Beneficial Ownership Disclosure Form.

	ITB 48.1 and 48.2
	Not Applicable (N/A)

	ITB 49
	The Adjudicator proposed by the Employer is: 
Name: Hisham Ahmed Mohammed Ibrahim
(Hisham Alhaj)
Phone: +249912300737 / +249183740208
Email: hisham737@hotmail.com
The hourly fee for this proposed Adjudicator shall be: 5000 SDG  
The biographical data of the proposed Adjudicator is as follows: TBD  

	ITB 50.1
	The procedures for making a Procurement-related Complaint are detailed in the [Employer to specify the details as per National procedure, if there are no national procedures indicate “Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder wishes to make a Procurement-related Complaint, the Bidder shall submit its complaint following these procedures, In Writing (by the quickest means available, such as by email or fax), to:
For the attention: Asad Naseeb
Title/position: Director of Operations
Employer: Mercy Corps
Email address: anaseeb@mercycorps.org 
In summary, a Procurement-related Complaint may challenge any of the following:
1. the terms of the Bidding Documents; and
2. the Employer’s decision to award the contract.
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[bookmark: _Toc438266925][bookmark: _Toc438267899][bookmark: _Toc438366666][bookmark: _Toc41971240][bookmark: _Toc25317545]Section III - Evaluation and Qualification Criteria

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the National Currency equivalent using the rate of exchange determined as follows:
· for construction turnover or financial data required for each year - Exchange rate prevailing on the last day of the respective calendar year (in which the amounts for that year is to be converted) was originally established; or
· value of single contract - Exchange rate prevailing on the date of the contract.
Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any error in determining the exchange rates in the Bid may be corrected by the Employer
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[bookmark: _Toc63331097][bookmark: _Toc442271827][bookmark: _Toc63331098]1.Deleted
2.Evaluation
In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply:
[bookmark: _Toc78774484][bookmark: _Toc103401412][bookmark: _Toc442271828][bookmark: _Toc446329263]2.1	Adequacy of Technical Proposal

[bookmark: _Toc78774485][bookmark: _Toc101516509][bookmark: _Toc103401413][bookmark: _Toc432229735][bookmark: _Toc432663733][bookmark: _Toc433224164][bookmark: _Toc435519271][bookmark: _Toc435624906][bookmark: _Toc440526080][bookmark: _Toc448224292]Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical capacity to mobilize key equipment and personnel for the contract consistent with its proposal regarding work methods, scheduling, and material sourcing in sufficient detail and fully in accordance with the requirements stipulated in Section VII, Works’ Requirements.
[bookmark: _Toc78774486][bookmark: _Toc103401414][bookmark: _Toc442271829][bookmark: _Toc446329264][bookmark: _Toc432229736][bookmark: _Toc432663734][bookmark: _Toc433224165][bookmark: _Toc435519272][bookmark: _Toc435624907][bookmark: _Toc440526081]2.2	Multiple Contracts

[bookmark: _Toc448224293]Pursuant to ITB 35.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, evaluation will be as follows:
(a) Award Criteria for Multiple Contracts [ITB 35.4]:
Lots
Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, taking into account discounts offered, if any, after considering all possible combination of lots. The contract(s) will be awarded to the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined lots, subject to the selected Bidder(s) meeting the required qualification criteria for lot or combination of lots as the case may be.
Packages
Bidders have the option to Bid for any one or more packages and for any one or more lots within a package. Bids will be evaluated package-wise, taking into account discounts offered, if any, for combined packages and/or lots within a package. The contract(s) will be awarded to the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined packages, subject to the selected Bidder(s) meeting the required qualification criteria for combination of packages and or lots as the case may be.
(b) Qualification Criteria for Multiple Contracts:
Section III describes criteria for qualification for each lot (contract) for multiple lots (contracts). The criteria for qualification is aggregate minimum requirement for respective lots as specified under items 3.1, 3.2, 4.2(a) and 4.2(b). However, with respect to the specific experience under item 4.2 (a) of Section III, the Employer will select any one or more of the options as identified below:
N is the minimum number of contracts
V is the minimum value of a single contract
(a) 	For one Contract:
Option 1: 	
(i) N contracts, each of minimum value V;
Or 
Option 2: 	
(i) N contracts, each of minimum value V; or
(ii) Less than or equal to N contracts, each of minimum value V, but with total value of all contracts equal or more than N x V.
[bookmark: _Toc303161650](b) 	For multiple Contracts
Option 1: 	
(i) Minimum requirements for combined contract(s) shall be the aggregate requirements for each contract for which the Bidder has submitted Bids as follows, and N1, N2, N3, etc. shall be different contracts:
Lot 1:  N1 contracts, each of minimum value V1;
Lot 2:  N2 contracts, each of minimum value V2; 
Lot 3:  N3 contracts, each of minimum value V3; 
----etc. 
or
Option 2: 	
(i) Minimum requirements for combined contract(s) shall be the aggregate requirements for each contract for which the Bidder has submitted Bids as follows, and N1, N2, N3, etc. shall be different contracts:
Lot 1:  N1 contracts, each of minimum value V1;
Lot 2:  N2 contracts, each of minimum value V2; 
Lot 3:  N3 contracts, each of minimum value V3; 
----etc., or
(ii) Lot 1:  N1 contracts, each of minimum value V1; or number of contracts less than or equal to N1, each of minimum value V1, but with total value of all contracts equal or more than N1 x V1.
Lot 2:  N2 contracts, each of minimum value V2; or number of contracts less than or equal to N2, each of minimum value V2, but with total value of all contracts equal or more than N2 x V2.
Lot 3:  N3 contracts, each of minimum value V3; or number of contracts less than or equal to N3, each of minimum value V3, but with total value of all contracts equal or more than N3 x V3.
----etc.
Or
Option 3: 	
(i) Minimum requirements for combined contract(s) shall be the aggregate requirements for each contract for which the Bidder has bid for as follows, and N1, N2, N3, etc. shall be different contracts:
Lot 1:  N1 contracts, each of minimum value V1;
Lot 2:  N2 contracts, each of minimum value V2; 
Lot 3:  N3 contracts, each of minimum value V3; 
----etc., or
(ii) Lot 1:  N1 contracts, each of minimum value V1; or number of contracts less than or equal to N1, each of minimum value V1, but with total value of all contracts equal or more than N1 x V1.
Lot 2:  N2 contracts, each of minimum value V2; or number of contracts less than or equal to N2, each of minimum value V2, but with total value of all contracts equal or more than N2 x V2.
Lot 3:  N3 contracts, each of minimum value V3; or number of contracts less than or equal to N3, each of minimum value V3, but with total value of all contracts equal or more than N3 x V3.
----etc., or
(iii) Subject to compliance as per (ii) above with respect to minimum value of single contract for each lot, total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---.





[bookmark: _Toc78774488][bookmark: _Toc103401416][bookmark: _Toc442271830][bookmark: _Toc446329265]2.3	Alternative Completion Times (Not Applicable/NA)
[bookmark: _Toc78774489][bookmark: _Toc101516513][bookmark: _Toc103401417][bookmark: _Toc432229737][bookmark: _Toc432663735][bookmark: _Toc433224166][bookmark: _Toc435519273][bookmark: _Toc435624908][bookmark: _Toc440526082][bookmark: _Toc448224294]An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:
………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………


[bookmark: _Toc442363504][bookmark: _Toc442262963][bookmark: _Toc446329266][bookmark: _Toc78774490][bookmark: _Toc103401418][bookmark: _Toc442271831]2.4	Sustainable procurement (Not Applicable)
[If specific sustainable procurement technical requirements have been specified in Section VII- Specification, either state that (i) those requirements will be evaluated on a pass/fail (compliance basis) or otherwise (ii) in addition to evaluating those requirements on a pass/fail (compliance basis), if applicable, specify the monetary adjustments  to be applied to Bid prices for comparison purposes on account of Bids that exceed the specified minimum sustainable procurement technical requirements.]
………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………

[bookmark: _Toc446329267]2.5	Alternative Technical Solutions for specified parts of Works (NA)
[bookmark: _Toc432229738][bookmark: _Toc432663736][bookmark: _Toc433224167][bookmark: _Toc435519274][bookmark: _Toc435533461][bookmark: _Toc78774491][bookmark: _Toc101516515][bookmark: _Toc103401419]
The acceptability of alternative technical solutions of parts of the Works, if permitted under ITB 13.4, will be determined as follows: 
………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………………

[bookmark: _Toc442271832][bookmark: _Toc446329268]2.6	Specialized Subcontractors (Not Applicable)

If permitted under ITB 34, only the specific experience of Subcontractors for specialized works permitted by the Employer will be considered. The general experience and financial resources of the Specialized Subcontractors shall not be added to those of the Bidder for purposes of qualification of the Bidder. 
……………………………………………………………………………………………………………………………………………………………………………………………………
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3. [bookmark: _Toc103401422][bookmark: _Toc442271833][bookmark: _Toc63331099]Qualification
	Eligibility and Qualification Criteria
	Compliance Requirements
	Documentation

	No.
	Subject
	Requirement
	Single Entity
	Joint Venture (existing or intended)
	Submission Requirements

	
	
	
	
	All members Combined
	Each Member
	At least one Member
	

	[bookmark: _Toc446329270]1. Eligibility

	1.1
	Nationality
	Nationality in accordance with ITB  4.4
	Must meet requirement
	Must meet requirement
	Must meet requirement
	N/A
	Forms ELI – 1.1 and 1.2, with attachments

	1.2
	Conflict of Interest
	No conflicts of interest in accordance with ITB  4.2
	Must meet requirement
	Must meet requirement
	Must meet requirement
	N/A
	Letter of Bid

	1.3
	Bank Eligibility
	Not having been declared ineligible by the Bank, as described in ITB 4.5.
	Must meet requirement
	Must meet requirement
	Must meet requirement
	N/A

	Letter of Bid

	1.4 
	State-owned enterprise or institution of the Borrower country
	Meets conditions of ITB  4.6
	Must meet requirement
	Must meet requirement
	Must meet requirement
	N/A

	Forms ELI – 1.1 and 1.2, with attachments

	1.5
	United Nations resolution or Borrower’s country law
	Not having been excluded as a result of prohibition in the Borrower’s country laws or official regulations against commercial relations with the Bidder’s country, or by an act of compliance with UN Security Council resolution, both in accordance with ITB 4.8 and Section V.
	Must meet requirement
	Must meet requirement
	Must meet requirement
	N/A

	Forms ELI – 1.1 and 1.2, with attachments

	[bookmark: _Toc446329271]2. Historical Contract Non-Performance

	2.1
	History of Non-Performing Contracts
	Non-performance of a contract[footnoteRef:3] did not occur as a result of contractor default since 1st January 2023.  [3:  Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted.] 

	Must meet requirement1 & 2  
	Must meet requirements
	Must meet requirement[footnoteRef:4]  [4:  This requirement also applies to contracts executed by the Bidder as JV member.] 

	N/A
	Form CON-2

	2.2
	Suspension Based on Execution of Bid /Proposal Securing Declaration by the Employer 
	Not under suspension based on execution of a Bid/Proposal Securing Declaration pursuant to ITB 4.7 and ITB 19.9. 
	Must meet requirement 
	Must meet requirement
	Must meet requirement 
	N/A
	Letter of Bid

	2.3
	Pending Litigation
	Bidder’s financial position and prospective long term profitability sound according to criteria established in 3.1 below and assuming that all pending litigation will be resolved against the Bidder
	Must meet requirement 
	N/A
	Must meet requirement 
	N/A
	Form CON – 2


	2.4
	Litigation History
	No consistent history of court/arbitral award decisions against the Bidder[footnoteRef:5] since 1st January 2023. [5:  The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying the Bidder.] 

	Must meet requirement 
	Must meet requirement
	Must meet requirement 
	N/A
	Form CON – 2 

	2.5
	Declaration: Environmental and Social (ES) past performance
	Declare any civil work contracts that have been suspended or terminated and/or performance security called by an employer for breach of environmental or social (including Sexual Exploitation and Abuse) contractual obligations in the past five years.[footnoteRef:6]  [6:  The Employer may use this information to seek further information or clarifications in carrying out its due diligence.  ] 

	Must make the declaration. Where there are Specialized Sub-contractor/s, the Specialized Sub-contractor/s must also make the declaration.
	N/A
	Each must make the declaration. Where there are Specialized Sub-contractor/s, the Specialized Sub-contractor/s must also make the declaration.
	N/A
	Form CON-3 ES Performance Declaration

	2.6
	Bank’s SEA and/or SH Disqualification
	[bookmark: _Hlk51839767]At the time of Contract Award, not subject to disqualification by the Bank for non-compliance with SEA/ SH obligations
	Must meet requirement
(including each subcontractor proposed by the Bidder)
	N/A
	[bookmark: _Hlk31705826]Must meet requirement (including each subcontractor proposed by the Bidder)
	N/A
	Letter of Bid, Form CON-4

	
	
	If the Bidder had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations, the Bidder shall either (i) provide evidence of an arbitral award on the disqualification made in its favour; or (ii) demonstrate that it has adequate capacity and commitment to comply with SEA/SH prevention and response obligations; or (iii) provide evidence that it has already demonstrated such capacity and commitment on another Bank financed works contract.

	Must meet requirement
(including each subcontractor proposed by the Bidder)
	N/A
	Must meet requirement (including each subcontractor proposed by the Bidder) 
	N/A
	Letter of Bid, Form CON-4

	[bookmark: _Toc446329272]3. Financial Situation and Performance

	3.1
	Financial Capabilities
	(i) The Bidder shall demonstrate that it has access to, or has available, liquid assets, unencumbered real assets, lines of credit, and other financial means (independent of any contractual advance payment) sufficient to meet the construction cash flow requirements estimated as:
· USD $ 30,000 or equivalent local currency for each Lot (Lot 9 – Lot 11)
· For Multiple Lots: 100% of the Aggregate Requirement of the Lots applied for.
net of the Bidder’s other commitments.
	Must meet requirement






	Must meet Requirement 


	N/A 




	N/A



	Form FIN – 3.1, with attachments

	
	
	(ii) The Bidders shall also demonstrate, to the satisfaction of the Employer, that it has adequate sources of finance to meet the cash flow requirements on works currently in progress and for future contract commitments. 
	Must meet requirement
	Must meet requirement 
	N/A
	N/A
	

	
	
	(iii) The audited balance sheets or, if not required by the laws of the Bidder’s country, other financial statements acceptable to the Employer, for the last three (3) years shall be submitted and must demonstrate the current soundness of the Bidder’s financial position and indicate its prospective long-term profitability.
	Must meet requirement
	N/A
	Must meet requirement
	N/A
	

	3.2
	Average Annual Construction Turnover
	Minimum average annual construction turnover of:
· US$ 60,000.00 or equivalent local currency for Each Lot (Lot 9 – Lot 11), 
· For Multiple Lots: 100% of the Aggregate Requirement of the Lots applied for.

calculated as total certified payments received for contracts in progress and/or completed within the last three (3) years, divided by three (3) years.
	Must meet requirement
	Must meet requirement
	Must meet 25% (Twenty-five percent) of the requirement
	Must meet 40% (Forty percent) of the requirement
	Form FIN – 3.2


	[bookmark: _Toc446329273]4. Experience

	4.1 (a)
	General Construction Experience
	Experience under construction contracts in the role of prime contractor, JV member, subcontractor, or management contractor for at least the last three years, starting 1st January 2023.
	Must meet requirement
	N/A
	Must meet requirement
	N/A
	Form EXP – 4.1


	4.2 (a)
	Specific Construction & Contract Management Experience
	[bookmark: _Ref304212112]A minimum number of two (2) similar contracts specified below that have been satisfactorily and substantially[footnoteRef:7] completed as a prime contractor, joint venture member[footnoteRef:8], management contractor or sub-contractor6 between 1st January 2019 and bid submission deadline:  [7:  	Substantial completion shall be based on 80% or more works completed under the contract.]  [8:  	For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this requirement.] 

For any Single Lot (One Lot Only):
(i) two (2) contracts, each of minimum value USD 30,000 or Equivalent;
(ii) one (1) contract of minimum value of USD 60,000 or Equivalent
Please refer Table 5 below for Multiple Lots/Contracts Requirement.
[bookmark: _Toc325722918]The similarity of the contracts shall be based on the following, i.e., construction, rehabilitation of similar infrastructure.
	Must meet requirement














	Must meet requirement[footnoteRef:9] [9:  	In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated.] 















	N/A














	N/A












	Form EXP 4.2(a)

	
	
	
	
	
	
	
	

	4.2 (b)
	Construction Experience in Key Activities
	Not Applicable
	Not Applicable

	[bookmark: _Toc103401423]4.2 (c)
	Specific Experience in Managing ES Aspects
	Not Applicable
	Not Applicable



Note: For Multiple lots (contracts): aggregate qualification criteria are specified under table 5 below including for financial and experience requirement for each lot under 3.1, 3.2, and 4.2(a).






















5. Summary of Key Qualification Criteria and Multiple Contracts Criteria
A Bidder may be awarded any number of Lots, provided that the Bidder meets the qualification requirements for each Lot and demonstrates adequate technical and financial capacity to perform the contracts concurrently. The Employer reserves the right to award contracts based on the Bidder’s evaluated capacity, availability of resources, and implementation schedule.
Minimum requirements for each contract/lot issued concurrently and combined requirements of multiple contracts are indicated below:
	Qualification Criteria and Reference
	One Lot
	Two Lots
	Three Lots

	3.1(i) Cash Flow
	USD 30,000
	USD 60,000
	USD 90,000

	3.2 Average Annual Construction Turnover
	USD 60,000
	USD 120,000
	USD 180,000

	4.2(a) Specific Experience
	2 Similar Contracts each with a Min Value of USD 30,000
OR 
1 Similar Contract with a Min Value of USD 60,000

	4 Similar Contracts each with a Min Value of USD 30,000
OR
3 Similar Contracts each with a Min Value of USD 30,000; but with a total value of all contracts equal or more than USD 120,000
OR
2 Similar Contracts each with a Min Value of USD 30,000; but with a total value of all contracts equal or more than USD 120,000
OR
1 Similar Contract with a Min Value of USD 120,000
	6 Similar Contracts each with a Min Value of USD 30,000
OR
5 Similar Contracts each with a Min Value of USD 30,000; but with a total value of all contracts equal or more than USD 180,000
OR
4 Similar Contracts each with a Min Value of USD 30,000; but with a total value of all contracts equal or more than USD 180,000
OR
3 Similar Contracts each with a Min Value of USD 30,000; but with a total value of all contracts equal or more than USD 180,000
OR
2 Similar Contracts each with a Min Value of USD 30,000; but with a total value of all contracts equal or more than USD 180,000
OR
1 Similar Contract with a Min Value of USD 180,000
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4. [bookmark: _Toc63331100]Key Personnel
[bookmark: _Toc442271839][bookmark: _Toc446329275]The Bidder must demonstrate that it will have suitably qualified (and in adequate numbers) Key Personnel, as described in the Specification. 
The Bidder shall provide details of the Key Personnel and such other Key Personnel that the Bidder considers appropriate to perform the Contract, together with their academic qualifications and work experience. The Bidder shall complete the relevant Forms in Section IV, Bidding Forms.

5. [bookmark: _Toc63331101]Equipment
The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed hereafter:
	This requirement is for a Single Lot Only

	No.
	Equipment Type and Characteristics
	Minimum Number required

	1
	Concrete Mixer
	1

	2
	Compactors (Plate/Roller)
	1

	3
	Welding Machine
	1

	4
	Submersible Pump Installation Tools
	1

	5
	General Hand Tool Sets
	2

	6
	Transport Vehicle
	1

	7
	Water Quality Testing Kit
	1

	8
	Electrical Testing Equipment
	1

	
	
	



The Bidder shall provide further details of proposed items of equipment using the relevant Form in Section IV.

Note: Bidders have the option to bid for any one or more lots as detailed in Section III. To be qualified for a package of lots (multiple lots), the Bidder must demonstrate having resources and experience sufficient to meet the aggregate of the qualifying criteria for the individual lots."
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[bookmark: _Toc25317546][bookmark: _Toc41971244]Section IV - Bidding Forms
Table of Forms
Letter of Bid	62
Schedules	66
Bill of Quantities	66
1. Sample Bill of Quantities	68
2. Schedule of Payment Currencies	70
3. Schedule(s) of Adjustment Data	71
Forms of Bid Security	72
Form of Bid Security - Bank Guarantee	72
Form of Bid Security – Bid Bond	74
Form of Bid-Securing Declaration	76
Technical Proposal	78
Technical Proposal Forms	78
Equipment	83
Site Organization	84
Method Statement	85
Mobilization Schedule	86
Construction Schedule	87
ES Management Strategies and Implementation Plans	88
Code of Conduct for Contractor’s Personnel (ES) Form	89
Others	93
Bidder’s Qualification	94
Form ELI -1.1: Bidder Information Form	95
Form ELI -1.2: Information Form for JV Bidders	96
Form CON – 2:  Historical Contract Non-Performance, Pending Litigation and Litigation History	97
Form CON – 3 Environmental and Social Performance Declaration	99
Form CON – 4 Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment Performance Declaration	101
Form CCC: Current Contract Commitments / Works in Progress	103
Form FIN – 3.1: Financial Situation and Performance	104
Form FIN - 3.2: Average Annual Construction Turnover	106
Form FIN - 3.3: Financial Resources	107
Form EXP - 4.1: General Construction Experience	108
Form EXP - 4.2(a): Specific Construction and Contract Management Experience	109
Form EXP - 4.2(b): Construction Experience in Key Activities	111
Form EXP - 4.2(c): Specific Experience in Managing ES aspects	113

[bookmark: _Toc108950330][bookmark: _Toc347230619][bookmark: _Toc63695076]Letter of Bid
	[bookmark: _Toc108949930][bookmark: _Toc108950331]INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE DOCUMENT

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s complete name and business address.

Note: All italicized text is to help Bidders in preparing this form. 




[bookmark: _Toc482500892]Date of this Bid submission: [insert date (as day, month and year) of Bid submission]
RFB No.: [insert number of RFB process]

To: [insert complete name of Employer]

(a) No reservations: We have examined and have no reservations to the bidding document, including Addenda issued in accordance with ITB 8;
(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITB 4;
(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the Employer based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration in the Employer’s Country in accordance with ITB 4.7;
(d) Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the appropriate option from (i) to (v) below and delete the others].
We [where JV, insert: “including any of our JV members”], and any of our subcontractors:
i. [have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.] 
ii. [are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.] 
iii. [had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An arbitral award on the disqualification case has been made in our favor.]
iv. [had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for a period of two years. We have subsequently provided and demonstrated that we have adequate capacity and commitment to comply with SEA and SH prevention and response obligations.] 
v. [had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for a period of two years. We have attached documents demonstrating that we have adequate capacity and commitment to comply with SEA and SH prevention and response obligations.]
(e) Conformity: We offer to execute in conformity with the bidding document the following Works: [insert a brief description of the Works]__________________________________ 
(f) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below is: [Insert one of the options below as appropriate]
[Option 1, in case of one lot:]  Total price is: [insert the total price of the Bid in words and figures, indicating the various amounts and the Nationalcurrency];
Or 
[bookmark: _Hlt236460747][Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various amounts and the respective currencies]; and (b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the various amounts and the National currency];
(g) Discounts: The discounts offered and the methodology for their application are: 
(i) The discounts offered are: [Specify in detail each discount offered.]
(ii) The exact method of calculations to determine the net price after application of discounts is shown below: [Specify in detail the method that shall be used to apply the discounts];
(h) [bookmark: _Hlk24711265]Bid Validity: Our Bid shall be valid until September 30, 2026 in accordance with ITB 18.1], and it shall remain binding upon us and may be accepted at any time on or before this date;
(i) Performance Security: If our Bid is accepted, we commit to obtain a performance security [and an Environmental and Social (ES) Performance Security, Delete if not applicable] in accordance with the bidding document;
(j) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with ITB 13;
(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by any entity or individual that is subject to, a temporary suspension or a debarment imposed by the World Bank Group or a debarment imposed by the World Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions between the World Bank and other development banks. Further, we are not ineligible under the Employer’s Country laws or official regulations or pursuant to a decision of the United Nations Security Council;
(l) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state-owned enterprise or institution in the Borrower country] / [We are a state-owned enterprise or institution in the Borrower country but meet the requirements of ITB 4.6];
(m) Commissions, gratuities and fees: We have paid, or will pay the following commissions, gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert complete name of each Recipient, its full address, the reason for which each commission or gratuity was paid and the amount and currency of each such commission or gratuity]

	Name of Recipient
	Address
	Reason
	Amount

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	



(If none has been paid or is to be paid, indicate “none.”)

(n) Binding Contract: We understand that this Bid, together with your written acceptance thereof included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and executed; 
(o) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 
(p) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on our behalf engages in any type of Fraud and Corruption; and
(q) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator.

[or]

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator, and propose instead that [insert name] be appointed as Adjudicator, whose daily fees and biographical data are attached.

Name of the Bidder: *[insert complete name of the Bidder]

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete name of person duly authorized to sign the Bid]

Title of the person signing the Bid: [insert complete title of the person signing the Bid]

Signature of the person named above: [insert signature of person whose name and capacity are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid


[bookmark: _Toc446329300][bookmark: _Toc63695077]
Schedules
[bookmark: _Toc446329301][bookmark: _Toc63695078][bookmark: _Toc108950333][bookmark: _Toc138144061]Bill of Quantities 

	Item no.
	Description
	Unit
	Quantity
	Rate
	Amount

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	[To be entered by the Employer; Delete if not applicable:] Provisional sums for additional ES outcomes.
	
	
	
	

	
	 
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Total 

		





Please refer to the detailed Bill of Quantities under Part 2: Work’s Requirements, Section VII: Specifications, Item No. 9: Bill of Quantities, which is enclosed to this Bidding Document.













[bookmark: _Toc446329302][bookmark: _Toc63695081]2. Schedule(s) of Adjustment Data – Not Applicable

Table A - Local Currency
	Index
Code
	Index Description
	Source of Index 
	Base Value
and Date
	Bidder’s
Local Currency Amount
	Bidder’s
Proposed
Weighting

	
	Nonadjustable
	—
	—
	—
	A:  	*
B:  	*
C:  	*
D:  	*
E:  	*

	
	
	
	Total
	
	1.00



[*To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E should specify a range of values and the Bidder will be required to specify a value within the range such that the total weighting = 1.00]




















[bookmark: _Toc125871321][bookmark: _Toc139856169][bookmark: _Toc446329305][bookmark: _Toc63695085]Form of Bid-Securing Declaration

Date: [insert date (as day, month and year)]
RFB No.: [insert number of Bidding process]


To: [insert complete name of Employer]
We, the undersigned, declare that: 			
We understand that, according to your conditions, bids must be supported by a Bid-Securing Declaration.
We accept that we will automatically be suspended from being eligible for bidding or submitting proposals in any contract with the Employer for the period of time specified in Section II – Bid Data Sheet if we are in breach of our obligation(s) under the bid conditions, because we:
[bookmark: _Hlk24712151][bookmark: _Hlk24712180](a) 	have withdrawn our Bid prior to the expiry date of the Bid validity specified in the Letter of Bid or any extended date provided by us; or
[bookmark: _Hlk24712240](b) 	having been notified of the acceptance of our Bid by the Employer prior to the expiry date of the Bid validity in the Letter of Bid or any extended date provided by us, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security and, if required, the Environmental and Social (ES) Performance Security, in accordance with the ITB.
We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) twenty-eight days after the expiry date of the Bid validity.
Name of the Bidder*	[insert complete name the Bidder]
Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete name of person duly authorized to sign the Bid]
Title of the person signing the Bid [insert complete title of the person signing the Bid]
Signature of the person named above	 [insert signature of person whose name and capacity are shown above]
Date signed _[insert date of signing] day of [insert month], [insert year]
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid [Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members to the Joint Venture that submits the Bid.]
[bookmark: _Toc446329306][bookmark: _Toc63695086]
Technical Proposal
[bookmark: _Toc138144062][bookmark: _Toc446329307][bookmark: _Toc63695087]Technical Proposal Forms

· Key Personnel Schedule 

· Equipment

· Site Organization

· Method Statement

· Mobilization Schedule

· Construction Schedule

· ES Management Strategies and Implementation Plans

· Code of Conduct (ES)

· Others

[bookmark: _Toc138144063][bookmark: _Toc446329308]


[bookmark: _Toc333564300][bookmark: _Toc437338958][bookmark: _Toc462645155][bookmark: _Toc454788559]FORM PER -1

Key Personnel 
Schedule 


Bidders should provide the names and details of the suitably qualified Key Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each candidate. 

Key Personnel 
	1.
	Title of position: 

	
	Name of candidate: 

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

	2.
	Title of position:

	
	Name of candidate:

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

	3.
	Title of position:

	
	Name of candidate:

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

	4.
	Title of position:

	
	Name of candidate:  

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

	5.
	Title of position:  Sexual Exploitation, Abuse and Harassment Expert
 [Where Project SEA risks are assessed to be substantial or high, Key Personnel shall include an expert with relevant experience in addressing sexual exploitation, sexual abuse and sexual harassment cases]

	
	Name of candidate

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

	6.
	Title of position: [insert title]

	
	Name of candidate

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g. attach high level Gantt chart]




[bookmark: _Toc333564301][bookmark: _Toc454788560]
Form PER-2: 
Resume and Declaration
 Key Personnel  

	Name of Bidder




	Position [#1]: [title of position from Form PER-1]


	Personnel information
	Name: 

	Date of birth:

	
	Address:

	E-mail:

	
	
	

	
	Professional qualifications:


	
	Academic qualifications:


	
	Language proficiency: [language and levels of speaking, reading and writing skills] 


	details
	

	
	Address of employer:


	
	Telephone:

	Contact (manager / personnel officer):

	
	Fax:

	

	
	Job title:

	Years with present employer:


Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience relevant to the project.
	Project 
	Role
	Duration of involvement
	Relevant experience

	[main project details]
	[role and responsibilities on the project]
	[time in role]
	[describe the experience relevant to this position] 

	
	
	
	

	
	
	
	



Declaration 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my qualifications and my experience.
I confirm that I am available as certified in the following table and throughout the expected time schedule for this position as provided in the Bid:  
	Commitment
	Details

	Commitment to duration of contract:
	[insert period (start and end dates) for which this Key Personnel is available to work on this contract]

	Time commitment:
	[insert the number of days/week/months/ that this Key Personnel will be engaged]



I understand that any misrepresentation or omission in this Form may:
(a) be taken into consideration during Bid evaluation;
(b) my disqualification from participating in the Bid;
(c) my dismissal from the contract.

Name of Key Personnel: [insert name]				
Signature: __________________________________________________________
Date: (day month year): _______________________________________________

Countersignature of authorized representative of the Bidder:
Signature: ________________________________________________________
Date: (day month year): __________________________________
[bookmark: _Toc138144064][bookmark: _Toc446329309][bookmark: _Toc63695088]
Equipment
The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the key equipment listed in Section III (Evaluation and Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder. The Bidder shall provide all the information requested below, to the extent possible. Fields with asterisk (*) shall be used for evaluation.

	Type of Equipment*


	Equipment Information
	Name of manufacturer, 



	Model and power rating

	
	Capacity*


	Year of manufacture*

	Current Status
	Current location



	
	Details of current commitments


	
	

	Source
	Indicate source of the equipment
	o Owned	o Rented	o Leased	o Specially manufactured




The following information shall be provided only for equipment not owned by the Bidder.

	Owner
	Name of owner


	
	Address of owner


	
	

	
	Telephone

	Contact name and title

	
	Fax

	Telex

	Agreements
	Details of rental / lease / manufacture agreements specific to the project

	
	

	
	






[bookmark: _Toc63695089]Site Organization
[insert Site Organization information]





[bookmark: _Toc63695090]Method Statement
[insert Method Statement]





[bookmark: _Toc63695091]Mobilization Schedule
[insert Mobilization Schedule]




[bookmark: _Toc63695092]Construction Schedule
[insert Construction Schedule]





[bookmark: _Toc63695093][bookmark: _Toc473814129]ES Management Strategies and Implementation Plans 

(ES-MSIP)

[bookmark: _Hlk24712463]The Bidder shall submit comprehensive and concise Environmental and Social Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.1 (i) of the Bid Data Sheet. These strategies and plans shall describe in detail the actions, materials, equipment, management processes etc. that will be implemented by the Contractor, and its subcontractors. 
In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the contract including those as may be more fully described in the Works Requirements in Section VII.
  



[bookmark: _Toc473814130][bookmark: _Toc63695094]Code of Conduct for Contractor’s Personnel (ES) Form
[bookmark: _Hlk16860206][bookmark: _Hlk16860207]Note to the Employer: 
The following minimum requirements shall not be modified. The Employer may add additional requirements to address identified issues, informed by relevant environmental and social assessment.
[bookmark: _Hlk10196401][bookmark: _Hlk24712510]The types of issues identified could include risks associated with: labor influx, spread of communicable diseases, and Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH) etc. 
Delete this Box prior to issuance of the bidding documents.

Note to the Bidder: 
[bookmark: _Hlk536712236]The minimum content of the Code of Conduct form as set out by the Employer shall not be substantially modified. However, the Bidder may add requirements as appropriate, including to take into account Contract-specific issues/risks.  
The Bidder shall initial and submit the Code of Conduct form as part of its bid.

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL
[bookmark: _Hlk24712565]We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of Employer] for [enter description of the Works]. These Works will be carried out at [enter the Site and other locations where the Works will be carried out]. Our contract requires us to implement measures to address environmental and social risks related to the Works, including the risks of sexual exploitation, sexual abuse and sexual harassment.  
This Code of Conduct is part of our measures to deal with environmental and social risks related to the Works.  It applies to all our staff, laborers and other employees at the Works Site or other places where the Works are being carried out.  It also applies to the personnel of each subcontractor and any other personnel assisting us in the execution of the Works.  All such persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct.
This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel. 
Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated and where all persons should feel comfortable raising issues or concerns without fear of retaliation.
REQUIRED CONDUCT
Contractor’s Personnel shall:
1. carry out his/her duties competently and diligently;
2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, including requirements to protect the health, safety and well-being of other Contractor’s Personnel and any other person; 
3. maintain a safe working environment including by:
a. ensuring that workplaces, machinery, equipment and processes under each person’s control are safe and without risk to health; 
b. wearing required personal protective equipment;   
c. using appropriate measures relating to chemical, physical and biological substances and agents; and
d. following applicable emergency operating procedures.
4. report work situations that he/she believes are not safe or healthy and remove himself/herself from a work situation which he/she reasonably believes presents an imminent and serious danger to his/her life or health;
5. treat other people with respect, and not discriminate against specific groups such as women, people with disabilities, migrant workers or children;
6. [bookmark: _Hlk24712629]not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature with other Contractor’s or Employer’s Personnel;
7. [bookmark: _Hlk11663505][bookmark: _Hlk10196619]not engage in Sexual Exploitation, which means any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another;
8. [bookmark: _Hlk24712684][bookmark: _Hlk10196916][bookmark: _Hlk10196970]not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions; 
9. not engage in any form of sexual activity with individuals under the age of 18, except in case of pre-existing marriage; 
10. [bookmark: _Hlk10197034][bookmark: _Hlk24712770]complete relevant training courses that will be provided related to the environmental and social aspects of the Contract, including on health and safety matters, and Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH);
11.  report violations of this Code of Conduct; and
12. [bookmark: _Hlk24712817]not retaliate against any person who reports violations of this Code of Conduct, whether to us or the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the project’s Grievance Redress Mechanism.  
RAISING CONCERNS 
If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done in either of the following ways:
1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling gender-based violence, or if such person is not required under the Contract, another individual designated by the Contractor to handle these matters] in writing at this address [   ] or by telephone at [   ] or in person at [   ]; or
2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message.

[bookmark: _Hlk11663640][bookmark: _Hlk11686596]The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country law. Anonymous complaints or allegations may also be submitted and will be given all due and appropriate consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate action. We will provide warm referrals to service providers that may help support the person who experienced the alleged incident, as appropriate. 
There will be no retaliation against any person who raises a concern in good faith about any behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this Code of Conduct.  
CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT
Any violation of this Code of Conduct by Contractor’s Personnel may result in serious consequences, up to and including termination and possible referral to legal authorities.
FOR CONTRACTOR’S PERSONNEL:
I have received a copy of this Code of Conduct written in a language that I comprehend.  I understand that if I have any questions about this Code of Conduct, I can contact [enter name of Contractor’s contact person with relevant experience] requesting an explanation.  

Name of Contractor’s Personnel: [insert name]				
Signature: __________________________________________________________
Date: (day month year): _______________________________________________

Countersignature of authorized representative of the Contractor:
Signature: ________________________________________________________
Date: (day month year): ______________________________________________

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviors constituting Sexual Harassment (SH)



ATTACHMENT 1 TO THE CODE OF CONDUCT FORM
BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH)
The following non-exhaustive list is intended to illustrate types of prohibited behaviors:
(1) Examples of sexual exploitation and abuse include, but are not limited to:
· A Contractor’s Personnel tells a member of the community that he/she can get them jobs related to the work site (e.g. cooking and cleaning) in exchange for sex.
· A Contractor’s Personnel that is connecting electricity input to households says that he can connect women headed households to the grid in exchange for sex.
· A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community.
· A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual favor.  
· A Contractor’s Personnel tells a person applying for employment under the Contract that he/she will only hire him/her if he/she has sex with him/her. 
(2) Examples of sexual harassment in a work context 
· Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either positive or negative) and sexual desirability. 
· When a Contractor’s Personnel complains about comments made by another Contractor’s Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is “asking for it” because of how he/she dresses.
· Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s Personnel. 
· A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a salary raise, or promotion if he/she sends him/her naked photographs of himself/herself.



[bookmark: _Toc63695095]Others 



[bookmark: _Toc446329310][bookmark: _Toc63695096]Bidder’s Qualification
To establish its qualifications to perform the contract in accordance with Section III (Evaluation and Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets included hereunder

[bookmark: _Toc446329311][bookmark: _Toc63695097][bookmark: _Toc78273052][bookmark: _Toc108950346][bookmark: _Toc108424563]
Form ELI -1.1: Bidder Information Form
Date: _________________
RFB No. and title: _________________
Page __________of _______________pages

	Bidder's name


	In case of Joint Venture (JV), name of each member:


	Bidder's actual or intended country of registration:
[indicate country of Constitution]

	Bidder's actual or intended year of incorporation:

	Bidder's legal address [in country of registration]:


	Bidder's authorized representative information
Name: _____________________________________
Address: ___________________________________
Telephone/Fax numbers: _______________________
E-mail address: ______________________________

	1. Attached are copies of original documents of
	Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of registration of the legal entity named above, in accordance with ITB 4.4.
	In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.
	In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents establishing:
· Legal and financial autonomy
· Operation under commercial law
· Establishing that the Bidder is not under the supervision of  the Employer
2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If required under BDS ITB 47.1, the successful Bidder shall provide additional information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]




[bookmark: _Toc446329312][bookmark: _Toc63695098][bookmark: _Toc78273053][bookmark: _Toc108950347]
Form ELI -1.2: Information Form for JV Bidders 
(to be completed for each member of Joint Venture)
Date: _______________
RFB No. and title: __________________
Page _______________ of ____________ pages

	Bidder’s Joint Venture name:


	 JV member’s name:


	 JV member’s country of registration:


	 JV member’s year of constitution:


	 JV member’s legal address in country of constitution:


	 JV member’s authorized representative information
Name: ____________________________________
Address: __________________________________
Telephone/Fax numbers: _____________________
E-mail address: _____________________________

	1. Attached are copies of original documents of
	Articles of Incorporation (or equivalent documents of constitution or association), and/or registration documents of the legal entity named above, in accordance with ITB 4.4.
 	In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, operation in accordance with commercial law, and is not under the supervision of the Employer, in accordance with ITB 4.6.
2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If required under BDS ITB 47.1, the successful Bidder shall provide additional information on beneficial ownership for each JV member using the Beneficial Ownership Disclosure Form.]




[bookmark: _Toc446329313][bookmark: _Toc63695099]
Form CON – 2:
 Historical Contract Non-Performance, Pending Litigation and Litigation History
Bidder’s Name: ________________
Date: ______________________
Joint Venture Member’s Name_________________________
RFB No. and title: ___________________________
Page _______________of ______________pages

	Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

		Contract non-performance did not occur since 1st January [insert year] 
	Contract(s) not performed since 1st January [insert year] 

	Year
	Non- performed portion of contract
	Contract Identification

	Total Contract Amount (current value, currency, exchange rate and national currency equivalent)

	[insert year]
	[insert amount and percentage]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]
	[insert amount]

	Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

	 	No pending litigation 

	 	Pending litigation.





	Year of dispute
	Amount in dispute (currency)
	Contract Identification
	Total Contract Amount (currency), national currency Equivalent (exchange rate)

	
	
	Contract Identification: _________
Name of Employer: ____________
Address of Employer: __________
Matter in dispute: ______________
Party who initiated the dispute: ____
Status of dispute: ___________
	

	
	
	Contract Identification: 
Name of Employer: 
Address of Employer: 
Matter in dispute: 
Party who initiated the dispute: 
Status of dispute: 
	

	Litigation History in accordance with Section III, Evaluation and Qualification Criteria

	 	No Litigation History 
 	Litigation History 

	Year of award
	Outcome as percentage of Net Worth 
	Contract Identification
	Total Contract Amount (currency), national currency Equivalent (exchange rate)

	[insert year]
	[insert percentage]
	Contract Identification: [indicate complete contract name, number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Matter in dispute: [indicate main issues in dispute]
Party who initiated the dispute: [indicate “Employer” or “Contractor”]
Reason(s) for Litigation and award decision [indicate main reason(s)]
	[insert amount]



[bookmark: _Toc63695100]














Form CON – 3
Environmental and Social Performance Declaration 
[The following table shall be filled in for the Bidder, each member of a Joint Venture and each Specialized Subcontractor]

Bidder’s Name: [insert full name]
Date: [insert day, month, year]
Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name]
RFB No. and title: [insert RFB number and title]
Page [insert page number] of [insert total number] pages
	Environmental and Social Performance Declaration 
in accordance with Section III, Qualification Criteria, and Requirements

		No suspension or termination of contract: An employer has not suspended or terminated a contract and/or called the performance security for a contract for reasons related to Environmental, or Social (ES) performance since the date specified in Section III, Evaluation and Qualification Criteria, Sub-Factor 2.5.
	Declaration of suspension or termination of contract:  The following contract(s) has/have been suspended or terminated and/or Performance Security called by an employer(s) for reasons related to Environmental, or Social (ES)performance since the date specified in Section III, Evaluation and Qualification Criteria, Sub-Factor 2.5. Details are described below:

	Year
	Suspended or terminated portion of contract
	Contract Identification

	Total Contract Amount (current value, currency, exchange rate and national currency equivalent)

	[insert year]
	[insert amount and percentage]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate main reason(s) e.g. for gender-based violence; sexual exploitation or sexual abuse breaches]
	[insert amount]

	[insert year]
	[insert amount and percentage]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate main reason(s)]
	[insert amount]

	…
	…
	[list all applicable contracts]
	…

	Performance Security called by an employer(s) for reasons related to ES performance

	Year
	Contract Identification

	Total Contract Amount (current value, currency, exchange rate and national currency equivalent)

	[insert year]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for calling of performance security: [indicate main reason(s) e.g. for gender-based violence; sexual exploitation, or sexual abuse breaches]
	[insert amount]

	
	
	


[bookmark: _Toc63695101][bookmark: _Toc12371910][bookmark: _Toc14180263][bookmark: _Hlk54534220][bookmark: _Hlk10197725]
Form CON – 4
Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment Performance Declaration 
[The following table shall be filled in by the Bidder, each member of a Joint Venture and each subcontractor proposed by the Bidder]
Bidder’s Name: [insert full name]
Date: [insert day, month, year]
Joint Venture Member’s or Subcontractor’s Name: [insert full name]
RFB No. and title: [insert RFB number and title]
Page [insert page number] of [insert total number] pages
	SEA and/or SH Declaration 
in accordance with Section III, Evaluation and Qualification Criteria

	We:
  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations
  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations
  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An arbitral award on the disqualification case has been made in our favor.
  (d)	had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for a period of two years. We have subsequently demonstrated that we have adequate capacity and commitment to comply with SEA/ SH obligations.
  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for a period of two years. We have attached evidence demonstrating that we have adequate capacity and commitment to comply with SEA/ SH obligations. 


	[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues underlying the disqualification.]

	[If (d) or (e) above are applicable, provide the following information:]

	Period of disqualification: From: _______________ To: ________________

	[bookmark: _Hlk10558035]If previously provided on another Bank financed works contract, details of evidence that demonstrated adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above)
Name of Employer: ___________________________________________
Name of Project: _____________________________________
Contract description: _____________________________________________________ 
Brief summary of evidence provided: ________________________________________
______________________________________________________________________
Contact Information: (Tel, email, name of contact person): _______________________
______________________________________________________________________

	[bookmark: _Hlk10558021]As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and commitment to comply with SEA/ SH obligations (as per (e) above) [attach details as appropriate]. 





[bookmark: _Toc125873866][bookmark: _Toc446329314][bookmark: _Toc63695102][bookmark: _Toc41971547][bookmark: _Toc125871312][bookmark: _Toc127160596][bookmark: _Toc138144068]Form CCC: Current Contract Commitments / Works in Progress

Bidders and each member of a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.


	Name of contract
	Employer, contact address/tel/fax
	Value of outstanding work (current national currency equivalent)
	Estimated completion date
	Average monthly invoicing over last six months
national currency equivalent month)

	1.

	
	
	
	

	2.

	
	
	
	

	3.

	
	
	
	

	4.

	
	
	
	

	5.

	
	
	
	

	etc.

	
	
	
	



[bookmark: _Toc108424566][bookmark: _Toc446329315][bookmark: _Toc63695103][bookmark: _Toc127160597][bookmark: _Toc138144069][bookmark: _Toc41971548]
Form FIN – 3.1: Financial Situation and Performance
Bidder’s Name: ________________
Date: ______________________
Joint Venture Member’s Name_________________________
RFB No. and title: ___________________________
Page _______________of ______________pages
1. Financial data
	Type of Financial information in
(currency)
	Historic information for previous _________years,
______________
(amount in currency, currency, exchange rate, national currency equivalent)

	
	Year 1
	Year 2
	Year 3
	Year4
	Year 5

	Statement of Financial Position (Information from Balance Sheet)

	Total Assets (TA)
	
	
	
	
	

	Total Liabilities (TL)
	
	
	
	
	

	Total Equity/Net Worth (NW)
	
	
	
	
	

	Current Assets (CA)
	
	
	
	
	

	Current Liabilities (CL)
	
	
	
	
	

	Working Capital (WC)
	
	
	
	
	

	Information from Income Statement

	Total Revenue (TR)
	
	
	
	
	

	Profits Before Taxes (PBT)
	
	
	
	
	

	Cash Flow Information 

	Cash Flow from Operating Activities
	
	
	
	
	



2. Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract commitments.

	No.
	Source of finance
	Amount (national currency equivalent)

	1
	

	

	2
	

	

	3
	

	

	
	

	



3. Financial documents

The Bidder and its parties shall provide copies of financial statements for _________ years pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall:

(a) 	reflect the financial situation of the Bidder or in case of JV member , and not an affiliated entity  (such as parent company or group member).

(b)	be independently audited or certified in accordance with local legislation.

(c)	be complete, including all notes to the financial statements.

(d)	correspond to accounting periods already completed and audited.

	Attached are copies of financial statements[footnoteRef:10]  for the ____________years required above; and complying with the requirements [10:  	If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the reason for this should be justified.] 




[bookmark: _Toc498849282][bookmark: _Toc498850121][bookmark: _Toc498851726][bookmark: _Toc4390861][bookmark: _Toc4405766][bookmark: _Toc23215169]

[bookmark: _Toc446329316][bookmark: _Toc63695104][bookmark: _Toc108424567]Form FIN - 3.2: Average Annual Construction Turnover
Bidder’s Name: ________________
Date: ______________________
Joint Venture Member’s Name_________________________
RFB No. and title: ___________________________
Page _______________of ______________pages

	
	Annual turnover data (construction only)

	Year
	Amount 
Currency
	Exchange rate
	national currency equivalent

	[indicate year]
	[insert amount and indicate currency]
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Average Annual Construction Turnover *
	
	
	


* 	See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.


[bookmark: _Toc446329317][bookmark: _Toc63695105][bookmark: _Toc41971549][bookmark: _Toc125871315][bookmark: _Toc127160600][bookmark: _Toc138144071]
Form FIN - 3.3: Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial means, net of current commitments, available to meet the total construction cash flow demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria.
	Source of financing
	Amount (national currency equivalent)

	1.

	

	2.

	

	3.

	

	4.

	



[bookmark: _Toc108424568][bookmark: _Toc446329318][bookmark: _Toc63695106][bookmark: _Toc127160601]
Form EXP - 4.1: General Construction Experience

Bidder’s Name: ________________
Date: ______________________
Joint Venture Member’s Name_________________________
RFB No. and title: ___________________________
Page _______________of ______________pages

	Starting

Year
	Ending
Year
	Contract Identification
	Role of
Bidder

	
	
	Contract name: ____________________
Brief Description of the Works performed by the
Bidder: _____________________________
Amount of contract: ___________________
Name of Employer: ____________________
Address: _____________________________
	

	
	
	Contract name: _________________________
Brief Description of the Works performed by the
Bidder: _____________________________
Amount of contract: ___________________
Name of Employer: ___________________
 Address: _________________________
	

	
	
	Contract name: ________________________
Brief Description of the Works performed by the
Bidder: __________________________
Amount of contract: ___________________
Name of Employer: ___________________
 Address: _________________________
	





[bookmark: _Toc446329319][bookmark: _Toc63695107][bookmark: _Toc108424569]Form EXP - 4.2(a): Specific Construction and Contract Management Experience
Bidder’s Name: ________________
Date: ______________________
Joint Venture Member’s Name_________________________
RFB No. and title: ___________________________
Page _______________of ______________pages
	Similar Contract No.

	Information

	Contract Identification
	

	Award date
	

	Completion date
	

	Role in Contract

	Prime Contractor 
	Member in JV 

	Management Contractor

	Sub-contractor 

	Total Contract Amount
	
	national currency equivalent *

	If member in a JV or subcontractor, specify participation in total Contract amount
	
	
	*

	Employer's Name:
	

	Address:
Telephone/fax number
E-mail:
	



 Form EXP - 4.2(a) (cont.)
Specific Construction and Contract Management Experience (cont.)

	Similar Contract No.

	Information

	Description of the similarity in accordance with Sub-Factor 4.2(a) of Section III:
	

	1. Amount
	

	2. Physical size of required works items
	

	3. Complexity
	

	4. Methods/Technology
	

	5. Construction rate for key activities
	

	6. Other Characteristics
	


[bookmark: _Toc63695108][bookmark: _Toc446329320][bookmark: _Hlk16861250]
Form EXP - 4.2(b): Construction Experience in Key Activities
(Not Applicable)
Bidder’s Name: ________________
Date: ______________________
Joint Venture Member’s Name_________________________
Subcontractor's Name[footnoteRef:11] (as per ITB 34.2 and 34.3): ________________ [11:  	If applicable.] 

RFB No. and title: ___________________________
Page _______________of ______________pages
Subcontractor's Name (as per ITB 34.2 and 34.3): ________________
All subcontractors for key activities must complete the information in this form as per ITB 34.2 and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2.

1.	Key Activity No One: ________________________

	
	Information

	Contract Identification
	

	Award date
	

	Completion date
	

	Role in Contract

	Prime Contractor

	Member in 
JV

	Management Contractor

	Sub-contractor


	Total Contract Amount
	
	national currency equivalent 

	Quantity (Volume, number or rate of production, as applicable) performed under the contract per year or part of the year

	Total quantity in the contract
(i)
	Percentage 
participation
(ii)
	Actual Quantity Performed 
(i) x (ii) 

	Year 1
	
	
	

	Year 2
	
	
	

	Year 3
	
	
	

	Year 4
	
	
	

	Employer’s Name:
	 

	Address:
Telephone/fax number
E-mail:
	




	
	Information

	Employer’s Name:
	 

	Address:
Telephone/fax number
E-mail:
	




	
	Information

	Description of the key activities in accordance with Sub-Factor 4.2(b) of Section III:
	

	
	


	
	



2. Activity No. Two 
3. …………………


[bookmark: _Toc63695109][bookmark: _Toc108424570]Form EXP - 4.2(c): Specific Experience in Managing ES aspects
(Not Applicable)

[The following table shall be filled in for contracts performed by the Bidder, and each member of a Joint Venture]
Bidder's Name: ________________
Date: ___________________
Bidder's JV Member Name: __________________
RFB No. and title: _____________________
Page __________________of ________________pages
	
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________

	Contract Identification
	

	Award date
	

	Completion date
	

	Role in Contract

	Prime Contractor

	Member in 
JV 

	Management Contractor

	Subcontractor 


	Total Contract Amount
	
	national currency equivalent

	Details of relevant experience
	


2. Key Requirement no 2 in accordance with 4.2 (c): ______________________
3. Key Requirement no 3 in accordance with 4.2 (c): ______________________
4. …
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[bookmark: _Toc25317547]		Section V - Eligible Countries

[bookmark: _Toc78357427]Eligibility for the Provision of Goods, Works and Services in Bank-Financed Procurement


	
In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, goods and services from the following countries are excluded from this Bidding process:

Under ITB 4.8 (a) and 5.1: none
Under ITB 4.8 (b) and 5.1:	none
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[bookmark: _Toc25317548]Section VI - Fraud and Corruption
(Section VI shall not be modified)

1. Purpose
1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.
2. Requirements
2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:
i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
ii. “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
iii. “collusive practice” is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
v. “obstructive practice” is:
(a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
(b) acts intended to materially impede the exercise of the Bank’s inspection and audit rights provided for under paragraph 2.2 e. below.
b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question,  without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time  they knew of the practices; 
d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;[footnoteRef:12] (ii) to be a nominated[footnoteRef:13] sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;  [12:  	For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.]  [13:  	A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.  ] 

e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect[footnoteRef:14] all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank. [14:  	Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.] 

Section VI – Fraud and Corruption	111
Section VI – Fraud and Corruption	112
Section VI – Fraud and Corruption	113
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[bookmark: _Hlk20234642]
[bookmark: _Toc25317549]PART 2 – Works’ Requirements
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[bookmark: _Toc25317550]Section VII - Works’ Requirements
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[bookmark: _Toc23233012][bookmark: _Toc23238061][bookmark: _Toc41971552][bookmark: _Toc73867681][bookmark: _Toc78273063][bookmark: _Toc437253098][bookmark: _Toc168299702][bookmark: _Toc26780556]
Specifications (Scope of Works)
[bookmark: _Toc211179042]1.	Introduction and Project Structure
[bookmark: _Toc211179043]A. Project Overview and Invitation
Mercy Corps is interested in receiving detailed bids from Contractors for the rehabilitation of hand pumps and water yards in Basundah Locality. The work covers civil, mechanical, and electrical components necessary to restore water points to full operational capacity, ensuring safe and sustainable water access for the community.
[bookmark: _Toc211179044]B. Contract Structure and Lot Identification
This Scope of Work (SOW) and the attached Bill of Quantities (BoQ) represent the complete requirements for the entire work package, which is divided into three separate lots as follows:
	Lot
	Sites
	BoQ Reference

	Lot 9: 1 Water Yard and 3 Hand Pumps
	Babikrey Water Yard
	BoQ 2

	
	Alseiafa Hand Pump
	BoQ 3

	
	Hayfa Hand Pump
	BoQ 4

	Lot 10: 3 Water Yards and 1 Hand Pump
	Basundah Hand Pump
	BoQ 5

	
	Wad Kesaiba Water Yard
	BoQ 6

	
	Jizooly Water Yard
	BoQ 7

	
	Um Kharayeet Water Yard
	BoQ 8

	Lot 11: 1 Water Yard and 2 Hand Pumps
	Kunaina Albeer Water Yard
	BoQ 9

	
	Karima Hand Pump
	BoQ 10

	
	Jazerat Aldood Hand Pump
	BoQ 11


[bookmark: _Toc211179045]2. Objective
The primary objective is to execute all construction and rehabilitation works as per the attached BoQ and technical specifications, ensuring the successful rehabilitation, mechanical renewal, and civil restoration of all hand pumps and water yards for long-term, reliable operation.
[bookmark: _Toc211179046]3. Key Activities
The work encompasses all items necessary to render the water points fully functional.



[bookmark: _Toc211179047]A. Preliminaries, Safety, and Site Management (BoQ 0)
· Site Preparation: Clearing of all rubbish, bushes, and obstacles to ensure safe access for construction workers.
· Site Establishment: Provision of adequate temporary electrical and water supply, including generators, cables, pumps, and storage tanks.
· Safety & OSH: Installation of safety signage, provision of Personal Protective Equipment (PPE), and compliance with Occupational Safety and Health (OSH) requirements.
· Site Infrastructure: Establishment of sign boards, temporary material storage, site offices, and separate sanitary facilities for men and women.
· Closeout: Thorough cleaning of the entire project site and removal of all residual materials prior to handover.
[bookmark: _Toc211179048]B. Typical Civil Works (Hand Pumps) (BoQ 1)
· Demolition and removal of existing concrete floors and drainage lines.
· Excavation, disposal of materials off-site, and backfilling with selected fill material.
· Supply and casting of reinforced concrete floor slabs and collection pits.
· Construction of U-shaped water drainage channels with proper slope and curing.
[bookmark: _Toc211179049]C. Hand Pump Rehabilitation (BoQ 3, 4, 5, 10, 11)
· Supply and installation of riser pipes, hand pump rods, and complete cylinder assemblies.
· Supply and installation of manual pump chains, spindles, handles, and faucets.
· Testing of all mechanical components to ensure proper functionality.
D. Water Yard Rehabilitation (BoQ 2, 6, 7, 8, 9)
· Well cleaning, development, and production testing.
· Supply and installation of submersible pumps, control panels, and electrical systems.
· Supply and installation of riser pipes, valves, and well covers.
· Construction of perimeter fencing and access gates.
· Renovation of existing pump rooms and operator houses.
· Supply and installation of elevated water storage tanks.
· Construction of valve chambers and distribution systems.
· Site improvement works including soil compaction and landscaping.

[bookmark: _Toc211179051]E. Specialized Works
· Solar panel installation (Lot 10, BoQ 8).
· Generator maintenance (Lot 10, BoQ 8).
· Signboard fabrication and installation at all sites.

[bookmark: _Toc211179052]4. Project Management Requirements
[bookmark: _Toc211179053]A. Standards, Supervision, and Documentation
· Material Quality: All construction materials must be approved by the Supervising Engineer and match agreed specifications.
· Workmanship & Compliance: All works must comply with approved Technical Specifications and instructions.
· Inspection & Approval: All phases must be approved by the Supervising Engineer before proceeding.
· Pricing: Prices cover all additional materials, labor, or associated costs.
· Site Visit: Contractors are strongly advised to visit sites prior to bidding.
[bookmark: _Toc211179054]B. Site Equipment and Plant List (Mandatory for Project Execution)
The Contractor must demonstrate access to and deploy the following minimum equipment:
	Equipment Name
	Minimum Quantity
	Purpose

	Concrete Mixer
	1
	For all foundation and RC slab pouring

	Compactors (Plate/Roller)
	1
	For compacting backfill material

	Welding Machine
	1
	For fabrication and assembly

	Submersible Pump Installation Tools
	1
	For pump installation/retrieval

	General Hand Tool Sets
	2
	Measuring, cutting, plumbing, electrical

	Transport Vehicle
	1
	Material delivery and personnel mobilization

	Water Quality Testing Kit
	1
	For water quality analysis

	Electrical Testing Equipment
	1
	For pump and electrical system testing


[bookmark: _Toc211179056]C. Key Staffing & Qualifications
	Role
	Minimum Quantity
	Required Qualifications
	Responsibilities

	Project Manager
	1
	Bachelor's Degree in Civil Engineering, 5+ years’ experience
	Overall project supervision and contract management

	Site Engineer
	1
	Diploma/Bachelor's in Civil Engineering, 3+ years’ experience
	Direct implementation and quality checks

	Civil Foreman
	1
	Technical Certificate, 7+ years’ experience
	Supervision of civil works

	Mechanical Technician
	1
	Technical Diploma in Mechanics/Hydraulics
	Pump installation and mechanical works

	Electrician
	1
	Certified Electrician, 3+ years’ experience
	Electrical system installation and testing

	Health and Safety Officer
	1
	Certified in OSH, 3+ years’ experience
	Site safety compliance and PPE distribution


[bookmark: _Toc211179057]5. Project Deliverables 
The Contractor is responsible for the timely delivery of the following:
	Category
	Deliverable Item
	Quantity
	Description

	Physical Assets
	Fully Operational Hand Pumps
	7 Sites
	All civil, mechanical, and site works complete

	Physical Assets
	Fully Operational Water Yards
	5 Sites
	All civil, mechanical, and electrical systems complete

	Physical Assets
	Cleaned and Handed-Over Sites
	12 Sites
	Removal of all construction debris and temporary structures

	Technical Documentation
	Shop Drawings
	1 Set per Lot
	Submitted and approved prior to fabrication

	Technical Documentation
	As-Built Drawings
	1 Set (Soft & Hard Copy) per Lot
	Final drawings reflecting exact specifications

	Technical Documentation
	Test Reports
	1 Set per Lot
	Water quality and pump performance test results

	Management & Safety
	Daily/Weekly Photo Reports
	Continuous
	Digital photos showing progress

	Management & Safety
	Final Completion Report
	1 per Lot
	Comprehensive narrative report

	Management & Safety
	Handover Certificate
	1 per Lot
	Signed document confirming project completion


6. Environmental, Social Safeguards (ESS) & Safety Considerations
The Contractor is strictly responsible for adhering to all ESS and safety requirements below. Non-compliance may result in contract termination. The ESS requirements/considerations will apply at each of the listed Lots.
1. The contractors and all their employees must sign the Mercy Corps’ Do No Harm policy.
2. The contractor must have a Code of Conduct and ensure all staff hired for the contract have been trained on, and a code of conduct signed.
3. Compliance with Mercy Corps' Environmental and Social Management Framework (ESMF) and ensure zero harm to participants and the community during the life of the contract.
4. Each of the lots must have a site specific Environmental and Social Management Plan (ESMP) produced by the contractor and reviewed by the Mercy Corps ESS team.
5. Track, Implement and periodically report against mitigation measures for all the identified E&S risks.
6. The contractor and workers must attend mandatory ESS induction training upon signing the contract, prior to commencement of the contracted works. The training will be facilitated by Mercy Corps which includes PSEA (Protection from Sexual Exploitation and Abuse), Sexual Exploitation & Abuse, Sexual Harassment, child protection, and child labor.
7. The contractors must ensure efficient resources utilization, prevent any form of pollution from machinery & vehicles, and sustainably manage all forms of waste (hazardous & non-hazardous) generated during the period of the contract with the Mercy Corps and at decommissioning of camping sites.
8. Avoid cutting trees without prior approval from the relevant government authorities in the operational area(s)/lots.
9. Contractors must establish a functional/culturally appropriate Grievance Redress Mechanism for their workers to report work-place complaints/concerns.
10. Ensure provision of Personnel Protective Equipment (PPE) and enforce mandatory & appropriate use of the PPE.
11. Ensure community safety from moving equipment through road safety signage in appropriate local language.
12. Report any incident/accidents or near miss to Mercy Corps within 24 hours.

[bookmark: _Toc211179058]7. Contract Duration and Project Timeline
The total contract duration for each lot is 3 months. The Contractor shall submit a detailed work plan showing timelines for each site for approval by the Supervising Engineer.
[bookmark: _Toc211179059]8. Payment Schedule & Milestones (Applicable to this Single Lot/Contract)
Payments will be processed based on the completion and verification of the following three (3) construction milestones, followed by the retention release. A 10% retention is held from all gross payments during construction.
	Milestone Description
	Description
	Gross %
	Net Payable %
	Payment Milestone

	Milestone 1: 
Mobilization & Hand Pump Completion
	Completion of all Preliminaries (BoQ 0), all Civil Works (BoQ 1) on 100% of Hand Pump sites, and Mechanical Installation on 50% of Hand Pumps.
	30%
	27%
	Site fully mobilized. All Hand Pump Civil Works complete. Mechanical installation complete for 50% of Hand Pumps.

	Milestone 2: Intermediate Mechanical & Water Yard Progress
	Completion of Mechanical Installation on 100% of Hand Pumps. Completion of 50% of Water Yards (including pumping tests, pump installation, fencing, and full functionality).
	40%
	36%
	All Hand Pumps fully operational and tested. Final commissioning and water quality test passed at 50% of Water Yards.

	Milestone 3: Final Completion & Documentation
	Completion of all remaining works (50% Water Yards). Final cleaning, As-Built Drawings, and Submission of all test/photo reports.
	30%
	27%
	Final commissioning and water quality test passed at 100% of all sites. All final documentation submitted and Handover Certificate signed.

	Retention Release
	Release of the final 10% Retention held throughout the project.
	—
	10%
	Final inspection after the Defect Liability Period (DLP) of 3 months and all defects rectified.

	Total
	
	
	100% (Total Paid)
	







9. Bill of Quantities
General Notes:
1- All the works are in accordance with approved Technical Specification and the instructions of the Supervising Engineer or proxy for these construction works;
2- All construction materials should be approved in accordance with the agreed upon service requests, task/works specifications, and equipment used in transport of materials is operated in compliance with the manufacturer’s operational parameters;
3- All the items include provision of all necessary materials and installation/commissioning-related works
4- All phases of work should be approved by the Supervising Engineer before moving to next phase of the work schedule;
5- Awareness-raising posters regarding safety on site shall be displayed throughout the construction site.
6- Technical and construction-related questions as well as addressing any quality issues related to expected works are to be directed to the Supervising Engineer for resolution; and final technical decision.
7- Supervising Engineer and the Mercy Corps require regular photo report of work conducted to date. These photo reports will be used to track progress against the agreed upon Scope of Work and Bill of Quantities documents for the project
8- Shop Drawings: The Contractor shall provide at any time before commencement or during the progress of the work shop drawings as directed by the Supervising Engineer. Shop drawings should also be provided for activities related with assembly such as water tank installation, solar system installation, and generator anchoring.
9- As-Built Drawings: The Contractor shall carry out the correction of all prints of Drawings including the preparation on completion of the Works. One softcopy (CD or DVD) and One color printed of As-Built Drawings
10- Samples: The Contractor shall allow for providing and submitting to the Supervising Engineer as he may require, samples of all materials and goods which the Contractor proposes to incorporate into the works
11- Site Visit:  All Contractors/bidders are strongly advised to visit the proposed sites prior to pricing and submitting bid offers. Contractors/bidders shall coordinate with the Client and Supervising Engineer to obtain information about the locations/coordinates of the proposed sites and arrange at their own costs site visits to determine the conditions of the water boreholes facilitates, rehabilitation needed, material storage area and material delivery arrangements. Contractors/bidders are solely responsible for that and no price increase shall be made later on during the project period in case of their failure of doing so.
12- Complete Project Price: This BOQ is part of the complete project documents (drawings, BOQ, and materials specifications and notes on pricing) and must be read together. Any discrepancies between these documents shall be brought to the immediate attention of the Supervising Engineer. Prices given by the contractor on this BOQ are to cover any and all additional materials, labor or associated costs to complete the works as documented on the complete project documents.
Preliminaries
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[bookmark: _Toc211179062]BoQ 0: Preliminaries: (Applies for All Three Lots)
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total

	1
	Preliminaries / Site Prep
	
	
	
	

	1.1
	Site Preparation: This site will need to be cleared of all rubbish, bushes, and materials. Remove any obstacles to the safe access of construction workers is also to be planned for; including any buried materials that will interfere with the establishment of the various civil works. All initial site preparation, clean-up and removal of materials to be conducted to the instructions of the site manager and the approval of the Supervising Engineer.
	Lump Sum
	1
	
	

	1.2
	Electrical, Water supply and Running cost: The Contractor shall establish and commission an adequate temporary electrical and water supply for the works, suitable for all purposes, until handing over and shall pay all charges for all electrical and water consumption. Including any necessary cables, generators, MDBs, water pumps, water storage tanks, distribution pipe network, etc. required for the execution of the works. Running costs, price includes; Power & services, water, documents, photos, records, and Client meetings on site.
	Lump Sum
	1
	
	

	1.3
	Cleaning the Works: Immediately prior to handing over the Works the Contractor shall thoroughly clean all project site area, remove material and generally keep the area ready for operation and use all to the approval of the Supervising Engineer.
	Lump Sum
	1
	
	

	1.4
	Temporary Sanitary Facilities: The contractor shall establish basic worksite services including all temporary separate sanitary facilities for men and women that are sufficient in number and conveniently and safely located (mobile sanitary facilities could be considered).
	Lump Sum
	1
	
	

	1.5
	PPE & OSH: The contractor should design and install all worksite safety and personal protective equipment requirements signage. In addition to all work and occupational safety signs all around the site. Safety and Health provision, traffic barriers at site limit, safety gears for all laborers, proper tools and PPEs (including COVID-19 prevention measures). Safety equipment, hazard & traffic management, safe-working requirements, health/safety records & analysis, supervision & training, induction, protective clothing; & the like; Site bins and cleaning.
	Lump Sum
	1
	
	

	1.6
	Insurance payment: The contractor should provide and pay for accident and liability: workman’s compensation, Liability insurance and third party. This amount will be paid to the contractor upon submission of payment receipt to the relevant authorities. 
	Lump Sum
	1
	
	

	1.7
	Materials Storage and Site office: The Contractor shall provide and maintain temporary storage and site office made of zinc sheets and steel pipes fixed on reinforced concrete slab and use it as materials storage (cement and other perishable materials and the like) and site office for regular meetings. Contractor should also provide chairs and tables for regular site meetings.
	Lump Sum
	1
	
	

	
	TOTAL FOR ALL SECTIONS
	
	
	
	

	
	VAT 17%
	
	
	
	

	
	GRAND TOTAL for BoQ 0
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[bookmark: _Toc211179063]BoQ 1: Typical Civil Work for Hand Pumps
	[bookmark: _Hlk221138140]Item
	Description
	Unit
	Quantity
	Unit Rate
	Total Cost

	1
	Conduct water quality testing  
	Lump Sum
	1
	
	

	2
	Demolition and removal of existing concrete floor (1.8m diameter, 20cm thick) and disposal off-site
	m2
	3
	
	

	3
	Ditto, but for water drainage line (3.5m long, 30cm wide)
	m.l
	3.5
	
	

	4
	Excavation to a depth of 50cm and disposal off-site
	m³
	8
	
	

	5
	Supply and fill with selected fill material (Regaita) in two layers, 50cm total depth, with proper watering and compaction
	m³
	8
	
	

	6
	Supply and cast reinforced concrete floor (circular, 1.8m diameter), using 12mm @150mm c/c in both directions, mix 1:2:4, the floor is 15cm thick, cured for 5 days
	m³
	0.4
	
	

	7
	Ditto, but for collection pit (1m x 1mx0.4m), 15cm thick
	m³
	0.15
	
	

	8
	Supply and construct U-shape Sectioned water drainage channel (3.5m long, 30cm wide, 10cm thick with 5cm raised sides) using plain concrete mix 1:3:6, including proper slope, plastering, and 5-day curing
	m³
	0.8
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 1
	
	
	
	




[bookmark: _Toc211179065]BoQ 2: Rehabilitation of Babikrey Water Yard- Basundah Locality
	Item
	Description
	Unit
	Qty
	Unit Rate 
	Total Amount 

	1
	Well cleaning and development (Drilling)
	m.l
	212
	 
	 

	2
	Well production test / Conduct water quality testing Execution of constant-rate pumping test 
	L.S
	1
	 
	 

	3
	Supply and install 2” electric submersible pump (European make, stainless steel impellers, 8 m³/h, 180m head), with control panel, high-quality 1.5mm wire (2 rolls), changeover switch, cable trunking as according to the pumping test results as per supervising engineer’s instructions
	No
	1
	 
	 

	4
	Supply of flat well cable, 3-core copper, 6mm
	m
	180
	 
	 

	5
	Supply of 2” ASTM pipes (3m length, min. thickness 3.8mm, Saudi or UAE standard) with socket, 2” brass control valve, check valve, half cage, and well cover
	No
	55
	 
	 

	6
	Supply materials and construct fence using 5mm livestock wire mesh (5x5cm openings) with 3" angle iron (5mm) at corners, 2" angle iron (5mm) every 2m, 160cm height, 12mm steel horizontal ties (3 lines), 1:3:6 concrete footing
	m.l
	80
	 
	 

	7
	Supply and install double-leaf gate (total width 350cm), 2" angle iron (5mm), 4-line steel bars @10cm spacing, 3" angle iron posts (5mm) in 50x50x70cm concrete footing, ramp, paint
	L.S
	1
	 
	 

	8
	Supply, fabrication, and installation of a 50m³ elevated steel water tank (dimensions 6.5m × 3.5m) in accordance with Rural Water Standards, including:
Tank Construction:
· Base: 6 mm steel plate with 2" drain valve
· Side walls: 5 mm steel plate
· Cover: 3 mm steel plate with 70 × 70 cm manhole, air vent, water level indicator
· Internal ladder: 2" angle iron and 16 mm rebar
· Internal reinforcement: 3" × 5 mm angle iron belts
· Anti-rust coating: 3 layers of light grey paint (interior and exterior)
External Works:
· External ladder: 2" angle iron and 16 mm rebar
· Safety guard: 2" × 3 mm flat bar
· Dismantling and removal of old tank
· Lifting and installation of new tank on existing stand
· Tower ladder: 2" angle iron and 16 mm rebar with safety guard
Piping and Connections:
· Supply and installation of 2" galvanized inlet pipe (30m) with brass core control valve
· Supply and installation of 3" galvanized outlet pipe (40m) with brass core control valve
· All necessary fittings, accessories, and operational components
· Excavation and burial of horizontal pipeline segment
· Painting of pipeline and tower as per supervising engineer’s instructions
Complete with all accessories, fittings, painting, lifting, and commissioning
· Supply and construction of 2 valve chambers (internal dimensions: 0.4x0.4xpipeline depth), 10cm plain concrete floor (1:3:6), single brick wall using first grade red bricks, internal plastering 2.5 cm thick, 3 mm steel cover with 2"×5 mm steel angle frame, handle and lock
	Lump Sum (L.S)
	1
	 
	 

	9
	Supply and Installation of Large Distribution System: Provide materials and install one 2" galvanized standpipe with a 2" brass ball valve and 8m long 2" hose nozzle, including all necessary operational and control connections. Supply materials and construct a kiosk using 2-inch, 5mm thick angle bars and 35-gauge zinc panels, with expanded metal walls (dimensions: 2m x 2m x 2.5m). The kiosk includes a zinc roof, expanded metal side walls, a single-panel door, concrete flooring, and painting per specifications and supervising engineer’s instructions
	LS
	2
	
	

	10
	Supply and compact improved soil fill inside and around the system fence
	m3
	200
	
	

	11
	Supply of materials and construction room (4×4×3 m) using Sudanese zinc sheets (gauge 35), 2"×5 mm angle iron for vertical posts and 4cmx8cm, 1mm rectangular steel pipes for horizontal bracing at wall distributed at 0.1m,1.0m and 2.0m from the floor finishing  level and 4x8 steel pipes for purlins (spaced @0.6m c/c)and frame at roof  , painted, 4.5mx4.5m concrete flooring (1:2:4) 20 cm thick, reinforced with D10mm @200mm c/c, double-leaf door (180×200 cm) using 4x8, 1mm thick steel pipes for framing and  3x6,1mm steel pipes for leaf stiffening and 1mm steel sheets  including locks internally and externally, hinges and all necessary accessories as per standards and engineer instructions, and ditto for  2 windows (120×100 cm) with 9 mm steel bars grill, perimeter curb, internal and external three coats of painting 
	LS
	1
	
	

	12
	Civil works for tank base: excavation (1.5x1.5mx 3m depth or less if good soil founded), plain concrete blinding (10cm, 1:3:6), 4 reinforced foundations (1.5x1.5x0.4m, 1:2:4, 16mm @10cm), 4 short columns (60x60cm, 8x16mm bars, 8mm stirrups @15cm), grade beams (30x40cm, 6x16mm bars, 8mm stirrups @15cm), backfilling with regatta and compaction
	LS
	1
	
	

	13
	Supply and install tank tower: 4 legs (20x20cm, 8.5mm IPE), 2 beams (20x20cm), 6 cross beams (18x18cm), bracing with 3" angle iron (5mm), as per engineer
	LS
	1
	
	

	14
	Maintenance of the room (6×4 m) using Sudanese galvanized sheet gauge 35 (3 sheets, 10 ft each) and 2" × 5 mm angle iron, with painting. Includes floor repair and door/window maintenance, installation of 9 mm steel bars on all windows, flooring repair and casting with 20 cm thick white concrete. Also includes construction of a perimeter curb around the room and appropriate painting as per the supervising engineer's instructions.
	LS
	1
	
	

	15
	Supply of materials and construction of a 50 m³ tank as per Rural Water Supply standards with dimensions (6.5×3.5 m). Base: 6 mm steel; sides: 5 mm; cover: 3 mm with a 60×60 cm manhole, air vent, level indicator, and internal ladder made of 2" angle iron and 16 mm steel bars. Internal braces made of 3" × 5 mm angle iron. Anti-rust paint inside and outside in 3 coats of light grey. External ladder made of 2" angle iron and 16 mm steel bars, with 2" × 3 mm flat bar protection. Includes dismantling of old tank, lifting and placing new tank on existing stand, tower ladder installation, 2" galvanized pipe supply, 30 m upper pipe connection, 3" × 50 m distribution pipe with control valve, all connection and operation requirements. Excavation and backfilling of horizontal section with appropriate painting as per engineer's directions.
	No.
	1
	
	

	16
	Supply and compacted fill of improved soil within and around the system perimeter.
	m3
	200
	
	

	17
	Maintenance and rehabilitation of the distribution point with dimensions (200×70×50 cm) and flooring (3×3 m). Supply and installation of 6 brass taps, ¾", with all necessary connections made as per engineer’s directions.
	LS
	1
	
	

	18
	Supply and construction of a fence around the distribution point using 5 mm gauge livestock wire mesh, 5×5 cm openings. Fence posts: imported 3" × 5 mm angle iron at four corners; 2" × 5 mm angle iron at 2 m intervals. Hole size: 40×40×60 cm; fence height: 160 cm. Posts connected by 3 horizontal 12 mm standard steel bars. Concrete mix (1:3:6) for fixing, well-watered and secured.
	m.l
	80
	
	

	 
	Total
	 
	 
	 
	 

	 
	17% VAT
	 
	 
	 
	 

	 
	Grand Total for BoQ 2
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BoQ 3: Rehabilitation of Alseiafa Hand Pump- Basundah Locality:
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Cost

	1
	Conduct water quality testing 
	L.S
	1
	
	

	2
	Supply and installation of 3 pieces of 1¼" Indian-made riser pipes, each 3 meters long
	No
	3
	
	

	3
	Supply and installation of 3 connecting rods for hand pump
	No
	3
	
	

	4
	Supply & install 1 manual pump chain
	L.S
	1
	
	

	5
	Supply & install 1 complete spindle
	L.S
	1
	
	

	6
	Supply & install 1 complete manual pump head
	L.S
	1
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 3
	
	
	
	









BoQ 4: Rehabilitation of Hayfa Hand Pump- Basundah Locality:
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Amount

	1
	Conduct water quality testing  
	L.S
	1
	
	

	2
	Supply and installation of 1¼" pipes
	No
	2
	
	

	3
	Supply and installation of valves (Sibj + Hubes)
	No
	2
	
	

	4
	Supply and installation of hand pump handle (1 piece)
	Lump Sum
	1
	
	

	5
	Supply and installation of hand pump faucet (1 piece)
	Lump Sum
	1
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 4
	
	
	
	









[bookmark: _Toc211179064]Lot 9 Financial Offer
	BoQ No.
	BoQ Name
	Qty
	BoQ Amount
	Total Amount

	0
	BoQ 0: Preliminaries
	1
	
	

	1
	BoQ 1: Typical Civil Work for Hand Pumps
	2
	
	

	2
	BoQ 2: Rehabilitation of Babikrey Water Yard- Basundah Locality:
	1
	
	

	3
	BoQ 3: Rehabilitation of Alseiafa Hand Pump- Basundah Locality:
	1
	
	

	4
	BoQ 4: Rehabilitation of Hayfa Hand Pump- Basundah Locality
	1
	
	

	
	Sign Boards: The Contractor shall establish and maintain One (1) sign boards for the Site (1.5 m width X 2m height), total height of sign board is 3 m, consisting of painted galvanized steel board plate, steel tubular section, steel angles, all painted with two coats white oil paint back and front and supported above the ground with steel framing and struts painted matt black and set into the ground and fixed in concrete foundation size (10 x 10 x 10). The sign board shall be lettered by a skilled sign writer in Arabic and English and shall include: The Project details, specific mention of the THABAT AF1 project's stakeholders as per the approved design by Mercy corps. Large scale layouts are to be submitted to the Supervising Engineer for approval before manufacture. No advertising material other than this will be permitted. No other sign boards or advertisements on or around the site will be permitted unless approved by the Supervising Engineer.
	3
	
	

	
	Total Financial Offer for Lot 9
	
	
	

















Lot 10

BoQ 5: Rehabilitation of Basundah Hand Pump- Basundah Locality:
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Cost

	 1
	Conduct water quality testing  
	L.S
	1
	
	

	2
	Supply and installation of 1¼” pipes (2 pieces)
	No
	2
	
	

	3
	Supply and installation of 2 hand pump rods
	No
	2
	
	

	4
	Supply and installation of 1 pair of leather seals
	Lump Sum
	1
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 5
	
	
	
	







BoQ 6: Rehabilitation of Wad Kesaiba Water Yard-Basundah Locality
	Item
	Description
	Unit
	Qty
	Unit Rate 
	Total Amount 

	1
	Well production test / Conduct water quality testing Execution of constant-rate pumping test 
	L.S
	1
	 
	 

	2
	Removal of the existing pump system (Adco) and supply and installation of a 2" European-made submersible electric pump with stainless steel impellers, a capacity of at least 8 m³/hour (Q), a vertical lift of 120 meters (Total Head), a European-spec control panel with full protections suitable for pump operation, two rolls of high-quality 1.5mm single-core cable, a changeover switch, and cable installation inside ducts along the room wall, the pump specs to be confirmed after the pumping test as per the supervising engineer’s directives
	PCs
	1
	 
	 

	3
	Supply of well cable: flat copper, three-core, 6mm2 gauge.
	M
	120
	 
	 

	4
	Supply of ASTM 2” pipes, 3 meters in length, with couplings, meeting Saudi or UAE specifications, with a thickness of at least 3.8mm, plus a 2” brass control valve, check valve, half clamp, and well cover
	PCs
	35
	 
	 

	5
	Supply of materials and construction of a fence using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported 3-inch 5mm angle posts at the four corners and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	100
	 
	 

	6
	Supply and installation of double-leaf gate (total width 350 cm), frame of 2"×5 mm imported angle, infill of 10 mm steel bars spaced 20 cm horizontally and vertically, 3"×5 mm angle posts fixed in 50×50×70 cm concrete base, gate ramp, appropriate painting
	LS
	1
	 
	 

	7
	Renovation of the room (6.5 × 4.5 meters) using Sudanese-grade 35 zinc sheets, including three 10-foot zinc sheets and 2-inch 5mm angle iron, with painting. Floor restoration, door and window repairs, installation of 9mm rebar security grills for all windows, floor maintenance with a 20cm thick plain concrete layer, construction of a curb around the room 1m width and 20 cm depth, and appropriate painting as per the supervising engineer’s directives
	LS
	1
	 
	 

	8
	Supply, fabrication, and installation of a 50m³ elevated steel water tank (dimensions 6.5m × 3.5m) in accordance with Rural Water Standards, including:
Tank Construction:
· Base: 6 mm steel plate with 2" drain valve
· Side walls: 5 mm steel plate
· Cover: 3 mm steel plate with 70 × 70 cm manhole, air vent, water level indicator
· Internal ladder: 2" angle iron and 16 mm rebar
· Internal reinforcement: 3" × 5 mm angle iron belts
· Anti-rust coating: 3 layers of light grey paint (interior and exterior)
External Works:
· External ladder: 2" angle iron and 16 mm rebar
· Safety guard: 2" × 3 mm flat bar
· Dismantling and removal of old tank
· Lifting and installation of new tank on existing stand
· Tower ladder: 2" angle iron and 16 mm rebar with safety guard
Piping and Connections:
· Supply and installation of 2" galvanized inlet pipe (30m) with brass core control valve
· Supply and installation of 3" galvanized outlet pipe (40m) with brass core control valve
· All necessary fittings, accessories, and operational components
· Excavation and burial of horizontal pipeline segment
· Painting of pipeline and tower as per supervising engineer’s instructions
Complete with all accessories, fittings, painting, lifting, and commissioning
· Supply and construction of 2 valve chambers (internal dimensions: 0.4x0.4xpipeline depth), 10cm plain concrete floor (1:3:6), single brick wall using first grade red bricks, internal plastering 2.5 cm thick, 3 mm steel cover with 2"×5 mm steel angle frame, handle and lock
	PCs
	1
	 
	 

	9
	Supply and Installation of Large Distribution System: Provide materials and install one 2" galvanized standpipe with a 2" brass ball valve and 8m long 2" hose nozzle, including all necessary operational and control connections. Supply materials and construct a kiosk using 2-inch, 5mm thick angle bars and 35-gauge zinc panels, with expanded metal walls (dimensions: 2m x 2m x 2.5m). The kiosk includes a zinc roof, expanded metal side walls, a single-panel door, concrete flooring, and painting per specifications and supervising engineer’s instructions
	LS
	2
	
	

	10
	Supply and compaction of improved soil fill (regatta)inside and around the perimeter fence of the system
	m3
	300
	
	

	11
	Maintenance and renovation of the distribution point with dimensions of 200 × 70 × 50 cm, including flooring restoration (3 × 3 meters), supply and installation of six ¾-inch brass faucets, with all necessary connections made as per the supervising engineer’s directives
	LS
	1
	
	

	12
	Supply of materials and construction of a fence for the distribution point using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported 3-inch 5mm angle posts at the four corners and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	50
	
	

	 
	Total
	 
	 
	 
	 

	 
	17% VAT
	 
	 
	 
	 

	 
	Grand Total for BoQ 6
	 
	 
	 
	 





















BoQ 7: Rehabilitation of Jizooly Water Yard-Basundah Locality
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Amount

	1
	Well cleaning and development
	m.l
	212
	
	

	2
	Well production test / Conduct water quality testing Execution of constant-rate pumping test 
	L.S
	1
	
	

	3
	Removal of the existing pump system and supply and installation of a 2" submersible electric pump, European-made.
· Impellers made of stainless steel.
· Capacity not less than 8 m³/hour (Q).
· Vertical lift of 120 meters (Total Head).
· Control panel: European specifications with full protective measures suitable for operating the pump.
· Accessories: Two rolls of high-quality single-core cable (1.5mm) + Changeover switch.
· Installation: Fixing cables and wires along the room wall inside cable ducts, as per the supervising engineer’s directives
	LS
	1
	
	

	4
	Supply of well cable: flat copper, three-core, 6mm gauge
	M
	120
	
	

	5
	Supply of ASTM 2” pipes, 3 meters in length, with couplings, meeting Saudi or UAE specifications, with a thickness of at least 3.8mm, plus a 2” brass control valve, check valve, half clamp, and well cover.
	PCs
	35
	
	

	6
	Supply of materials and construction of a fence using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported angle posts, 3-inch 5mm at the four corners, and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured together with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	100
	
	

	7
	Supply and installation of double-leaf gate (total width 350 cm), frame of 2"×5 mm imported angle, infill of 10 mm steel bars spaced 20 cm horizontally and vertically, 3"×5 mm angle posts fixed in 50×50×70 cm concrete base, gate ramp, appropriate painting
	LS
	1
	
	

	8
	Renovation of the room (7x4.3 meters) using Sudanese-grade 35 materials, including eight 10-foot zinc sheets and 2-inch 5mm angle iron, with painting. Floor restoration, door and window repairs, installation of 9mm rebar security grilles for all windows, floor maintenance with a 20cm thick white concrete layer, construction of a curb around the room 1m width and 20cm depth, and appropriate painting as per the supervising engineer’s directives.
	LS
	1
	
	

	9
	Supply of materials and maintenance of the tank according to rural water standards, including high-quality anti-rust coating applied in three layers inside and outside with the selected color, painting of the existing support structure, protection of the ladder using 2-inch 3mm flat iron, supply of a 3-inch control valve, and complete fittings and requirements for connections and operation as per the supervising engineer’s directives.
	PCs
	1
	
	

	10
	Supply of materials and installation of a large distribution system with one 2" galvanized outlet, a 2" brass ball valve, and an 8-meter-long 2" reinforced hose, including all necessary connections for operation and control. Supply of materials and construction of a kiosk made of 2-inch 5mm angle iron, 35-gauge zinc sheets, and expanded metal, with dimensions of 2m × 2m × 2.5m; zinc roofing, zinc and expanded metal sidewalls, a single-leaf door, concrete flooring, and painting as per specifications and the supervising engineer’s directives
	LS
	2
	
	

	11
	Supply and compaction of improved soil fill inside and around the perimeter fence of the system
	M3
	200
	
	

	12
	Maintenance and renovation of the distribution point with dimensions of 200 × 70 × 50 cm, including flooring restoration (3 × 3 meters), supply and installation of six ¾-inch brass faucets, with all necessary connections made as per the supervising engineer’s directives.
	LS
	1
	
	

	13
	Supply of materials and construction of a fence for the distribution point using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported 3-inch 5mm angle posts at the four corners and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	50
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 7
	
	
	
	



























BoQ 8: Rehabilitation of Um Kharayeet Water Yard-Basundah Locality
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Amount

	1
	Supply and installation of four 2-inch brass ball control valves as per the supervising engineer’s directives
	PCs
	4
	
	

	2
	Supply of materials and construction of a fence for the distribution point using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported 3-inch 5mm angle posts at the four corners, and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	50
	
	

	3
	Supply and installation of a gate with the following specifications:
Two-leaf design with a total width of 200 cm, frame made of imported 2-inch 5mm angle iron, cladding with 4-line rebar spaced 10 cm horizontally and vertically, supports made of 3-inch 5mm angle iron fixed in 50x50x70 cm excavations with concrete and proper curing, including a sliding mechanism and appropriate painting as per the supervising engineer’s directives
	LS
	1
	
	

	4
	Supply and installation of 2-inch galvanized pipes, 12 meters in length, along with a 2-inch wheel-operated control valve, as per the supervising engineer’s directives
	LS
	1
	
	

	5
	Supply and installation of materials for the maintenance of the electric generator, including a 100Ah battery, oil filter, and fuel filter, along with inspection of the alternator and radiator, as per the supervising engineer’s directives.
	PCs
	1
	
	

	6
	Supply of materials, fabrication, and installation of a signboard with the following specifications:
Dimensions (120 × 80 cm), frame made of imported 2-inch angle iron, 1mm sheet metal, supports made of 3-inch 5mm angle iron, fixed in 50x50x70 cm excavations with concrete (1:2:4), painted blue with bilingual Arabic and English text in white on both sides, as per the supervising engineer’s directives
	LS
	1
	
	

	7
	Supply and installation of three solar panels with a capacity of 320W each, as per the supervising engineer’s directives. Reorienting and adapting the solar panels for the new structure and removing the old ones 
	PCs
	3
	
	

	8
	Panels Support structure: Supply and fix module Support Structure for solar array system in item (1) above , 15'' tilt angle (15 degrees to the horizontal facing the equator (south direction) for ground installation , must be made of corrosion resistant and strong material that assures stable and secure attachment , with stand high wind speed of (200 kw/hour) , the modules must be no shading from nearby trees or buildings during the day and the legs of support structure must be anchored in concrete (made with 1:2:4 cement concrete ) deep in ground (at least 40cm x 40cm x 60cm) and 10 cm above ground . The legs and mounting structure must be sufficiently rigid to prevent twisting in the wind or if large birds on the array.
The panels must be attached to the support structure by means of screws into the slot in the panels which is designed for them. As per attached drawings.
The design of the support structure should be accept the installation as one, two or three unit.
	Set
	1
	
	

	9
	Lightning Rod Supply: Supply of required height lightning rod and down-conductor cable, complete with dedicated grounding rod/pit.
	No.
	1
	
	

	10
	Maintenance and renovation of the distribution point with dimensions of 200 × 70 × 50 cm, including flooring restoration (3 × 3 meters), supply and installation of six ¾-inch brass faucets, with all necessary connections made as per the supervising engineer’s directives
	LS
	1
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 8
	
	
	
	





Lot 10 Financial Offer
	BoQ No.
	BoQ Name
	Frequency
	BoQ Amount
	Total Amount

	0
	BoQ 0: Preliminaries
	1
	
	

	1
	BoQ 1: Typical Civil Work for Hand Pumps
	1
	
	

	5
	BoQ 5: Rehabilitation of Basundah Hand Pump- Basundah Locality
	1
	
	

	6
	BoQ 6: Rehabilitation of Wad Kesaiba Water Yard-Basundah Locality
	1
	
	

	7
	BoQ 7: Rehabilitation of Jizooly Water Yard-Basundah Locality
	1
	
	

	8
	BoQ 8: Rehabilitation of Um Kharayeet Water Yard-Basundah Locality
	1
	
	

	
	Sign Boards: The Contractor shall establish and maintain One (1) sign boards for the Site (1.5 m width X 2m height), total height of sign board is 3 m, consisting of painted galvanized steel board plate, steel tubular section, steel angles, all painted with two coats white oil paint back and front and supported above the ground with steel framing and struts painted matt black and set into the ground and fixed in concrete foundation size (10 x 10 x 10). The sign board shall be lettered by a skilled sign writer in Arabic and English and shall include: The Project details, specific mention of the THABAT AF1 project's stakeholders as per the approved design by Mercy corps. Large scale layouts are to be submitted to the Supervising Engineer for approval before manufacture. No advertising material other than this will be permitted. No other sign boards or advertisements on or around the site will be permitted unless approved by the Supervising Engineer.
	4
	
	

	
	Total Financial Offer for Lot 10
	
	
	












[bookmark: _Toc211179067]BoQ 9: Rehabilitation of Kunaina Albeer Water Yard-Basundah Locality
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Amount

	1
	Well production test / Conduct water quality testing Execution of constant-rate pumping test 
	L.S
	1
	
	

	2
	Removal of the existing pump system (Adco) and supply and installation of a 2" European-made submersible electric pump with stainless steel impellers, a capacity of at least 8 m³/hour (Q), a vertical lift of 180 meters (Total Head), a European-spec control panel with full protections suitable for pump operation, two rolls of high-quality 1.5mm single-core cable, a changeover switch, and cable installation inside ducts along the room wall as per the supervising engineer’s directives
	PCs
	1
	
	

	3
	Supply of well cable: flat copper, three-core, size 6mm2  
	M
	180
	
	

	4
	Supply of ASTM 2” pipes, 3 meters in length, with couplings, meeting Saudi or UAE specifications, with a thickness of at least 3.8mm, plus a 2” brass control valve, check valve, half clamp, and well cover
	PCs
	50
	
	

	5
	Supply of materials and construction of a fence using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported 3-inch 5mm angle posts at the four corners, and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	120
	
	

	6
	Supply and installation of a gate with the following specifications:
Two-leaf design with a total width of 350 cm, frame made of imported 2-inch 5mm angle iron, cladding with 4-line rebar spaced 10 cm horizontally and vertically, supports made of 3-inch 5mm angle iron fixed in 50x50x70 cm excavations with concrete and proper curing, including a sliding mechanism and appropriate painting as per the supervising engineer’s directives
	PCs
	1
	
	

	7
	Renovation of the room (6 × 4 meters) using Sudanese-grade 35 materials, including three 10-foot zinc sheets and 2-inch 5mm angle iron, with painting. Floor restoration, door and window repairs, installation of 9mm rebar security grilles for all windows, floor maintenance with a 20cm thick white concrete layer, construction of a curb around the room, and appropriate painting as per the supervising engineer’s directives
	LS
	1
	
	

	8
	Supply of materials and construction of a 50-cubic-meter Water tank according to rural water standards, with dimensions of 6.5 × 3.5 meters, including a 6mm steel base, 5mm steel sidewalls, and a 3mm steel cover with a 60 × 60 cm manhole opening, ventilation, and level indicator. Internal ladder made of 2-inch angle iron and 16mm rebar, internal reinforcements with 3-inch 5mm angle iron, anti-rust coating applied in three layers in light gray color, and external ladder made of 2-inch angle iron and 16mm rebar with 2-inch 3mm flat iron protection. Dismantling and removal of the old reservoir, installation of the new reservoir on the existing support structure, and construction of a tower ladder using 2-inch angle iron, 16mm rebar, and 2-inch 3mm flat iron protection. Supply of 2-inch galvanized pipes for the upper reservoir outlet (30 meters) and 3-inch distribution pipe (50 meters), including control valves, full fittings, and connection requirements, excavation and burial of the horizontal pipeline section, and appropriate painting as per the supervising engineer’s directives
	PCs
	1
	
	

	9
	Supply of materials and installation of a large distribution system with one 2" galvanized outlet, a 2" brass ball valve, and an 8-meter-long 2" reinforced hose, including all necessary connections for operation and control. Supply of materials and construction of a kiosk made of 2-inch 5mm angle iron, 35-gauge zinc sheets, and expanded metal, with dimensions of 2m × 2m × 2.5m; zinc roofing, zinc and expanded metal sidewalls, a single-leaf door, concrete flooring, and painting as per specifications and the supervising engineer’s directives
	LS

	2
	
	

	10
	Supply and compaction of improved soil fill inside and around the perimeter fence of the system
	M3
	300
	
	

	11
	Maintenance and renovation of the distribution point with dimensions of 200 × 70 × 50 cm, including flooring restoration (3 × 3 meters), supply and installation of six ¾-inch brass faucets, with all necessary connections made as per the supervising engineer’s directives
	PCs
	1
	
	

	12
	Supply of materials and construction of a fence for the distribution point using 5mm livestock wire mesh with 5x5 cm openings around the station as follows:
Imported 3-inch 5mm angle posts at the four corners and 2-inch 5mm angle posts spaced 200 cm apart along the fence length; excavation dimensions (40x40x60 cm); fence height above the surface 160 cm; angle posts secured with 12mm standard rebar in three horizontal lines; fixation using concrete (1:3:6) with proper curing and reinforcement
	ML
	50
	
	

	
	 Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 9
	
	
	
	




BoQ 10: Rehabilitation of Karima Hand Pump- Basundah Locality:
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Cost

	1
	Conduct water quality testing  
	L.S
	1
	
	

	2
	Supply and installation of 1¼" pipes (4 pieces)
	Lump Sum
	4
	
	

	3
	Supply and installation of hand pump chain (1 piece)
	Lump Sum
	1
	
	

	4
	Supply and installation of complete cylinder (1 piece)
	Lump Sum
	1
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 10
	
	
	
	





BoQ 11: Rehabilitation of Jazerat Aldood Hand Pump- Basundah Locality:
	Item
	Description
	Unit
	Qty
	Unit Rate
	Total Cost

	1
	Conduct water quality testing  
	L.S
	1
	
	

	2
	Supply and installation of 2 galvanized pipes (1¼ inch)
	No
	2
	
	

	3
	Supply and installation of 1 hand pump chain
	No
	1
	
	

	4
	Supply and installation of 1 pair of hand pump leathers
	LS
	1
	
	

	
	Total
	
	
	
	

	
	17% VAT
	
	
	
	

	
	Grand Total for BoQ 11
	
	
	
	










Lot 11 Financial Offer
	BoQ No.
	BoQ Name
	Frequency
	BoQ Amount
	Total Amount

	0
	BoQ 0: Preliminaries
	1
	
	

	1
	BoQ 1: Typical Civil Work for Hand Pumps
	2
	
	

	9
	BoQ 9: Rehabilitation of Kunaina Albeer Water Yard-Basundah Locality
	1
	
	

	10
	BoQ 10: Rehabilitation of Karima Hand Pump- Basundah Locality
	1
	
	

	11
	BoQ 11: Rehabilitation of Jazerat Aldood Hand Pump- Basundah Locality
	1
	
	

	
	Sign Boards: The Contractor shall establish and maintain One (1) sign boards for the Site (1.5 m width X 2m height), total height of sign board is 3 m, consisting of painted galvanized steel board plate, steel tubular section, steel angles, all painted with two coats white oil paint back and front and supported above the ground with steel framing and struts painted matt black and set into the ground and fixed in concrete foundation size (10 x 10 x 10). The sign board shall be lettered by a skilled sign writer in Arabic and English and shall include: The Project details, specific mention of the THABAT AF1 project's stakeholders as per the approved design by Mercy corps. Large scale layouts are to be submitted to the Supervising Engineer for approval before manufacture. No advertising material other than this will be permitted. No other sign boards or advertisements on or around the site will be permitted unless approved by the Supervising Engineer.
	3
	
	

	
	Total Financial Offer for Lot 11
	
	
	










[bookmark: _Toc212621109]1. GENERAL QUALITY MANAGEMENT AND DOCUMENTATION  
	Control Point         
	Quality Criteria   
	Checklist Item & Sign-off 

	Material Verification 
	All materials (steel, cement, pipes, pumps, etc.) match approved specifications (e.g., ASTM pipes, European submersible pumps).
	HOLD POINT: Check and approve material delivery notes. Verify material gauge/dimension and test certificates before acceptance (Site Engineer).

	Standards Compliance   
	All works adhere to "Rural Water Supply Standards" and best engineering practices.
	Review: Regular internal audits against technical drawings and standards. Verify adherence to ESS policies (Safety Officer).

	Workmanship           
	All concrete works, pump installations, fencing, and structures are neat, level, plumb, and free from defects.
	Inspection: Daily visual checks for alignment, curing, and finish quality. Sign-off on daily QC checklist (Civil Foreman).

	Documentation         
	All quality records, test results, and certificates are maintained and readily available for inspection.
	Verification: Weekly review of documentation package by Site Engineer and Mercy Corps Representative.


[bookmark: _Toc212621110]2. ROLES & RESPONSIBILITIES FOR QA/QC  
[bookmark: _Toc212621111]A. Contractor Team  
	Role                   
	Core Function 
	QA/QC Responsibilities                                

	Project Manager       
	Oversight & Coordination
	· Prepare project timeline for approval
· Ensure overall compliance with the QCP
· Coordinate Inspection Requests (IRs), test reports, and milestone documentation
· Liaise with Mercy Corps for milestone verification and payment
· Resolve QA/QC issues during implementation

	Site Engineer         
	Execution & Documentation
	· Implement all quality checks per Sections 3A-3D
· Maintain daily QC records and checklists
· Submit IRs for Mercy Corps Hold Points
· Coordinate field testing (slump, compaction, water quality)

	Civil Foreman         
	Supervision of Works   
	· Supervise construction crews for BoQ compliance
· Ensure workmanship standards
· Flag non-conformities to Site Engineer

	Mechanical Technician 
	Mechanical Works       
	· Supervise pump installations, riser pipe fitting
· Ensure all mechanical components meet specifications
· Conduct functionality tests

	Electrician           
	Electrical Works       
	· Supervise electrical installations, control panels, solar systems 
· Ensure all electrical components meet specifications 
· Conduct electrical tests (continuity, insulation)

	Health and Safety Officer
	Safety Compliance   
	· Ensure site safety compliance and PPE distribution 
· Conduct safety briefings and training
· Maintain safety records and incident reports


[bookmark: _Toc212621112]B. Mercy Corps Team  
	Role                   
	Core Function         
	QA/QC Responsibilities                        

	Engineer               
	Verification & Acceptance
	· Approve timeline
· Review and approve materials and workmanship
· Witness Hold Points and sign off milestone checklists
· Provide final interpretation of drawings/specs
· Certify milestone completion

	Project Lead           
	Oversight & Payment Authorization
	· Verify milestone completion and ESS compliance
· Review Engineer's verification reports
· Authorize payment release per contract terms


[bookmark: _Toc212621113]
3. QUALITY CONTROL CHECKS  
[bookmark: _Toc212621114]A. Preliminaries and Site Management (BoQ 0)  
	Control Point
	Quality Criteria (SOW/BoQ)
	Checklist Item & Sign-off

	Site Preparation       
	All debris, bushes, and obstacles removed. Safe access for construction workers established.
	Inspection: Visual inspection confirms clear site and proper disposal of debris (Foreman).

	Temporary Utilities   
	Adequate temporary electrical and water supply established. All running costs covered.     
	Verification: Check functionality of temporary utilities and record consumption (Site Engineer).

	Sign Boards           
	Sign boards installed as per specifications with correct project information.     
	Inspection: Verify dimensions, materials, and lettering (Site Engineer).

	Sanitary Facilities   
	Adequate separate temporary facilities for men and women established.                     
	Inspection: Verify number, location, and condition of facilities (Safety Officer).

	PPE & Safety           
	Safety signage installed. PPE provided to all workers. Safety barriers established.         
	Inspection: Verify PPE distribution and safety measures (Safety Officer).

	Insurance             
	Valid insurance certificates submitted and approved.                                       
	Verification: Review insurance documents (Project Manager).

	Materials Storage & Site Office
	Proper storage facilities and site office established as per specifications.         
	Inspection: Verify construction and functionality (Site Engineer).


[bookmark: _Toc212621115]B. Hand Pump Civil Works (BoQ 1)  
	Control Point         
	Quality Criteria (SOW/BoQ)
	Checklist Item & Sign-off  

	Demolition & Site Clearing
	Existing concrete floors and drainage lines completely removed. Debris properly disposed off-site.
	Inspection: Visual inspection confirms complete removal (Foreman).

	Excavation             
	Pit and trench excavation depth verified. Dimensions match approved drawings.     
	HOLD POINT: Measure depth and dimensions before backfilling (Foreman/Engineer).

	Backfilling & Compaction
	Regaita material used. Layer thickness 20 cm before compaction. Density achieved.         
	Testing: Density confirmed visually or by field test (Site Engineer).

	Concrete Works         
	RC floor slabs (1.8 m diameter) and collection pits 1.0mx1.0mx0.4m cast with 1:2:4 mix. Reinforcement D 12mm @150mm c/c.
	HOLD POINT: Check rebar spacing and cover before pour. Verify final thickness and curing (Foreman/Engineer).

	Drainage Channel       
	U-shaped channel 3.5 m long) constructed with proper slope. Plastering smooth and uniform.
	Measurement/Testing: Water flow test confirms correct slope (Site Engineer).


[bookmark: _Toc212621116]C. Hand Pump Rehabilitation (BoQ 3, 4, 5, 10, 11)  
	Control Point 
	Quality Criteria (SOW/BoQ)
	Checklist Item & Sign-off 

	Materials & Components
	Riser pipes (1.25" Indian-made), hand pump rods, cylinders, chains, spindles, handles, and faucets match approved specifications.
	HOLD POINT: Material Certificate and Visual Inspection to verify specifications (Mercy Corps Engineer).

	Assembly & Installation
	Correct number of riser pipes and rods installed. All connections secure. Cylinder, chain, spindle, handle, and faucet assemblies properly fitted.
	Inspection: Count of pipes/rods logged. Visual inspection of all connections before final seating (Contractor Site Engineer).

	Functionality Test     
	Hand pump delivers water with stable, non-intermittent flow. Handle movement smooth.       
	Testing: Pumping Test ($30$ minutes continuous) on all hand pumps (Mercy Corps Engineer).


[bookmark: _Toc212621117]D. Water Yard Rehabilitation (BoQ 2,6,7,8,9)  
	Control Point
	Quality Criteria (SOW/BoQ)
	Checklist Item & Sign-off  

	Well Cleaning & Development
	Well cleaned and developed as per specifications. Production test conducted.             
	Testing: Review well production test report (Mercy Corps Engineer).

	Pump Installation     
	Submersible pump (2" European-made) with correct capacity (8 m3/hour, lift as per site), control panel secure.
	Testing: Nameplate Verification. Electrical Continuity Test (Contractor Site Engineer/Electrician).

	Piping System       
	Riser pipes (2" ASTM) installed correctly. All connections secure.                         
	Inspection: Visual check of pipe connections and alignment (Mechanical Technician).

	Electrical Connections
	6 mm2 3-core flat borehole cable properly installed and connected. Solar panels (if applicable) installed and functional.
	Testing: Continuity and insulation resistance test. Solar output test (Electrician).

	Fencing & Gates       
	Perimeter fencing 5 mm2 steel mesh and gates 350 cm installed as per specifications.     
	Inspection: Verify dimensions, materials, and structural integrity (Civil Foreman).

	Tank Installation     
	Elevated water tank 5o m3 installed as per Rural Water Standards. All connections secure.
	HOLD POINT: Verify tank construction, lifting, and connections (Mercy Corps Engineer).

	Distribution System   
	Kiosks, hydrants, and valves installed and functional.                                     
	Testing: Pressure test and flow test at distribution points (Mercy Corps Engineer).

	Functionality Test     
	Water yard system fully operational. Water quality meets standards.                       
	Testing: Pressure Test (30 minutes) and Water Quality Test (Mercy Corps Engineer).


[bookmark: _Toc212621118]4. MILESTONE VERIFICATION CHECKLISTS  
[bookmark: _Toc212621119]A. Milestone 1: Mobilization & Hand Pump Completion (30% of the Gross Contract Price)  
	Task Description                                                                 
	Mandatory Verification Checklist                                                                 
	QC Section Ref.
	Sign-off (Contractor SE / Mercy Corps Eng.)

	Preliminaries (BoQ 0)                                                           
	Completion of all BoQ 0 items: Site Preparation, Temporary Utilities, Sign Boards, Sanitary Facilities, PPE & Safety, Insurance, Materials Storage & Site Office.
	Sec. 3A         
	SE / Eng.                                   

	Hand Pump Civil Works (All Sites)
	Civil Works (BoQ 1) on all Hand Pump sites (Alseiafa, Hayfa, Basundah, Karima, Jazerat Aldood) completed and approved: Demolition, Excavation, Backfilling, Concrete Works, and Drainage Channel.
	Sec. 3B         
	SE / Eng.                                   

	Hand Pump Mechanical Installation (50% of Hand Pumps)
	Mechanical Installation (BoQ 3,4,5,10,11) on 50% of Hand Pumps (at least 3 sites) completed and passed Pumping Test (30 minutes).
	Sec. 3C         
	SE / Eng.                                   


[bookmark: _Toc212621120]B. Milestone 2: Intermediate Mechanical & Water Yard Progress (40% of the Gross Contract Price)  
	Task Description                                                                 
	Mandatory Verification Checklist                                                                 
	QC Section Ref.
	Sign-off (Contractor SE / Mercy Corps Eng.)

	Hand Pump Mechanical Installation (All Sites)
	Mechanical Installation (BoQ 3,4,5,10,11) on all Hand Pumps (7 sites) completed and passed Pumping Test (30 minutes).
	Sec. 3C         
	SE / Eng.                                   

	Water Yard Progress (50% of Water Yards)
	50% of Water Yards (at least 3 sites: fully installed and operational: Well cleaning, Pump Installation, Piping, Electrical, Fencing, Tank, and Distribution System. Passed Pressure Test ($30$ minutes) and Water Quality Test.
	Sec. 3D         
	SE / Eng.                                   



[bookmark: _Toc212621121]C. Milestone 3: Final Completion & Documentation (30% of the Gross Contract Price)  
	Task Description  
	Mandatory Verification Checklist
	QC Section Ref.
	Sign-off (Contractor SE / Mercy Corps Eng.)

	Water Yard Completion (Remaining Sites)  
	Remaining Water Yards (at least 2 sites: e.g., Um Kharayeet, Kunaina Albeer) fully installed and operational. Passed Pressure Test ($30$ minutes) and Water Quality Test.
	Sec. 3D         
	SE / Eng.

	Commissioning    
	All Water Yards (5 sites) and Hand Pumps (7 sites) fully operational and tested.                 
	Sec. 3C, 3D     
	SE / Eng.

	Documentation        
	As-Built Drawings and Final Completion Report submitted and approved.                           
	Sec. 1         
	SE / Eng. / Project Lead            

	Site Cleaning    
	All project sites (12 sites) thoroughly cleaned and handed over.                               
	Sec. 3A         
	SE / Eng.

	Handover Certificate
	Signed document confirming project completion.                                                   
	Sec. 1         
	SE / Eng. / Project Lead


[bookmark: _Toc212621122]D. Milestone 4: Defects Liability / Retention Release (10% Retention)  
	Task Description 
	Mandatory Verification Checklist
	QC Section Ref.
	Sign-off (Contractor SE / Mercy Corps Eng.)

	Defects Liability Period
	Defects Liability Period (3 months) successfully completed with no major defects or all defects rectified.
	N/A             
	SE / Eng.                                   

	Final Inspection
	Final joint inspection conducted after the Defects Liability Period, confirming all works are defect-free and facilities remain fully operational.
	N/A             
	SE / Eng.                                   

	Defects Liability Certificate 
	Signed document confirming satisfactory completion of Defects Liability Period.                   
	N/A             
	SE / Eng. / Project Lead                   



























[bookmark: _Toc26780557][bookmark: _Toc466464319]Environmental and Social Requirements 
The Contractor is strictly responsible for adhering to all ESS and safety requirements below. Non-compliance may result in contract termination. The ESS requirements/considerations will apply at each of the listed Lots.
1. The contractors and all their employees must sign the Mercy Corps’ Do No Harm policy.
2. The contractor must have a Code of Conduct and ensure all staff hired for the contract have been trained on, and a code of conduct signed.
3. Compliance with Mercy Corps' Environmental and Social Management Framework (ESMF) and ensure zero harm to participants and the community during the life of the contract.
4. Each of the lots must have a site specific Environmental and Social Management Plan (ESMP) produced by the contractor and reviewed by the Mercy Corps ESS team.
5. Track, Implement and periodically report against mitigation measures for all the identified E&S risks.
6. The contractor and workers must attend mandatory ESS induction training upon signing the contract, prior to commencement of the contracted works. The training will be facilitated by Mercy Corps which includes PSEA (Protection from Sexual Exploitation and Abuse), Sexual Exploitation & Abuse, Sexual Harassment, child protection, and child labor.
7. The contractors must ensure efficient resources utilization, prevent any form of pollution from machinery & vehicles, and sustainably manage all forms of waste (hazardous & non-hazardous) generated during the period of the contract with the Mercy Corps and at decommissioning of camping sites.
8. Avoid cutting trees without prior approval from the relevant government authorities in the operational area(s)/lots.
9. Contractors must establish a functional/culturally appropriate Grievance Redress Mechanism for their workers to report work-place complaints/concerns.
10. Ensure provision of Personnel Protective Equipment (PPE) and enforce mandatory & appropriate use of the PPE.
11. Ensure community safety from moving equipment through road safety signage in appropriate local language.
12. Report any incident/accidents or near miss to Mercy Corps within 24 hours.




PAYMENT FOR ES REQUIREMENTS
The payment for the delivery of ES requirements shall be a subsidiary obligation of the Contractor covered under the prices quoted for other Bill of Quantity items or activities. 









































[bookmark: _Toc20232371][bookmark: _Toc26780558]Key Personnel

	Item No.
	Position/specialization
	Relevant academic qualifications
	Minimum years of relevant work experience

	1
	Project Manager
	B.Sc. in Civil Engineering
	More than 5 years’ experience

	2
	Site Engineer
	Diploma/Bachelor’s in Civil Engineering
	More than 3 years’ experience

	3
	Civil Foreman
	Technical Certificate
	More than 7 years’ experience

	4
	Mechanical Technician
	Technical Diploma in Mechanics/Hydraulics
	-

	5
	Electrician
	Certified Electrician
	More than 3 years’ experience

	6
	Health and Safety Officer
	Certified in OSH
	More than 3 years’ experience

	-
	Structural Welder (Certified)
	
	




[bookmark: _Toc23233013][bookmark: _Toc23238062][bookmark: _Toc41971553][bookmark: _Toc73867682][bookmark: _Toc78273064][bookmark: _Toc26780559]Drawings
[bookmark: _Toc23233014][bookmark: _Toc23238063][bookmark: _Toc41971554][bookmark: _Toc73867683]The following listed of Drawings issued as part of this bidding document. The actual Drawings are annexed separately to this bidding document.

Lot 9 Drawings:

Sheet/Drawing No. A.01.01/A – Typical Water Yard Diagram, Basundah Locality
Sheet/Drawing No. A.01.01/B – Indicative Layout for Water Yards, Basundah Locality
Sheet/Drawing No. A.01.02 – Typical Fence Design, Basundah Locality
Sheet/Drawing No. A.01.03 – Typical Hand Pump Design, Basundah Locality


Lot 10 Drawings:

Sheet/Drawing No. A.01.01/A – Typical Water Yard Diagram, Basundah Locality
Sheet/Drawing No. A.01.01/B – Indicative Layout for Water Yards, Basundah Locality
Sheet/Drawing No. A.01.02 – Typical Fence Design, Basundah Locality
Sheet/Drawing No. A.01.03 – Typical Hand Pump Design, Basundah Locality

Lot 11 Drawings:

Sheet/Drawing No. A.01.01/A – Typical Water Yard Diagram, Basundah Locality
Sheet/Drawing No. A.01.01/B – Indicative Layout for Water Yards, Basundah Locality
Sheet/Drawing No. A.01.02 – Typical Fence Design, Basundah Locality
Sheet/Drawing No. A.01.03 – Typical Hand Pump Design, Basundah Locality


[bookmark: _Toc78273065]

[bookmark: _Toc26780560]Supplementary Information

Section VII – Works’ Requirements	117
Section VII – Works’ Requirements	120
Section VII – Works’ Requirements	121
The Employer is concurrently implementing a state-wide Rehabilitation of Water Yards and Hand Pumps program involving multiple identical/similar sites. While each site is a standalone contract with exclusive site access, Bidders should account for regional logistics and material availability in their Work Plan.
Official Use Only

Official Use Only

Official Use Only


[bookmark: _Toc25317551]PART 3 – Conditions of Contract and Contract Forms
Part 3 – Conditions of Contract and Contract Forms	127
Part 3 – Conditions of Contract and Contract Forms	103

Official Use Only

Official Use Only

Official Use Only

[bookmark: _Toc87070116][bookmark: _Toc25317552]Section VIII - General Conditions of Contract


These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions of Contract (PCC) and other documents listed therein, should be a complete document expressing fairly the rights and obligations of both parties.

These General Conditions of Contract have been developed on the basis of considerable international experience in the drafting and management of contracts, bearing in mind a trend in the construction industry towards simpler, more straightforward language.
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[bookmark: _Toc333923223][bookmark: _Toc497228207][bookmark: _Toc25317338]A.  General

	1. [bookmark: _Toc333923224][bookmark: _Toc497228208][bookmark: _Toc25317339]Definitions
	Boldface type is used to identify defined terms.
(a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance for the execution and completion of the Works and the remedying of any defects.
(b) The Activity Schedule is a schedule of the activities comprising the construction, installation, testing, and commissioning of the Works in a lump-sum contract. It includes a lump-sum price for each activity, which is used for valuations and for assessing the effects of Variations and Compensation Events.
(c) The Adjudicator is the person appointed jointly by the Employer and the Contractor to resolve disputes in the first instance, as provided for in GCC 23.
(d) Bank means the financing institution named in the PCC.
(e) Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
(f) Compensation Events are those defined in GCC Clause 42 hereunder.
(g) The Completion Date is the date of completion of the Works as certified by the Project Manager, in accordance with GCC Sub-Clause 57.1.
(h) The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain the Works. It consists of the documents listed in GCC Sub-Clause 2.3 below.
(i) The Contractor is the party whose Bid to carry out the Works has been accepted by the Employer.
(j) The Contractor’s Bid is the completed bidding document submitted by the Contractor to the Employer.
(k) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and thereafter as adjusted in accordance with the Contract.
(l) Days are calendar days; months are calendar months.
(m) Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s employees and Equipment, in addition to payments for associated Materials and Plant.
(n) A Defect is any part of the Works not completed in accordance with the Contract.
(o) The Defects Liability Certificate is the certificate issued by Project Manager upon correction of defects by the Contractor.
(p) The Defects Liability Period is the period named in the PCC pursuant to GCC Sub-Clause 38.1 and calculated from the Completion Date.
(q) Drawings means the drawings of the Works, as included in the Contract, and any additional and modified drawings issued by (or on behalf of) the Employer in accordance with the Contract, include calculations and other information provided or approved by the Project Manager for the execution of the Contract.
(r) The Employer is the party who employs the Contractor to carry out the Works, as specified in the PCC.
(s) Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to construct the Works.
(t) “In writing” or “written” means hand-written, type-written, printed or electronically made, and resulting in a permanent record;
(u) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of Acceptance.
(v) The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works.  The Intended Completion Date is specified in the PCC.  The Intended Completion Date may be revised only by the Project Manager by issuing an extension of time or an acceleration order.
(w) Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.
(x) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological function.
(y) The Project Manager is the person named in the PCC (or any other competent person appointed by the Employer and notified to the Contractor, to act in replacement of the Project Manager) who is responsible for supervising the execution of the Works and administering the Contract.
(z) PCC means Particular Conditions of Contract. 
(aa) The Site is the area defined as such in the PCC.
(ab) Site Investigation Reports are those that were included in the bidding document and are factual and interpretative reports about the surface and subsurface conditions at the Site.
(ac) Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Project Manager.
(ad) The Start Date is given in the PCC. It is the latest date when the Contractor shall commence execution of the Works.  It does not necessarily coincide with any of the Site Possession Dates.
(ae) A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract, which includes work on the Site.
(af) Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction or installation of the Works.
(ag) A Variation is an instruction given by the Project Manager which varies the Works.
(ah) The Works are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the PCC.
(ai) “Contractor’s Personnel” refers to all personnel whom the Contractor utilizes on the Site or other places where the Works are carried out, including the staff, labor and other employees of each Subcontractor.
(aj) “Key Personnel” means the positions (if any) of the Contractor’s personnel that are stated in the Specification. 
(ak) “ES” means Environmental and Social (including Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH));
(al) “Sexual Exploitation and Abuse” “(SEA)” means the following:
Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another. In Bank financed operations/projects, sexual exploitation occurs when access to or benefit from a Bank financed Goods, Works, Non-consulting Services or Consulting Services is used to extract sexual gain; 
Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions;  
(am) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Contractor’s Personnel with other Contractor’s or Employer’s Personnel; and 
(an) “Employer’s Personnel” refers to the Project Manager and all other staff, labor and other employees (if any) of the Project Manager and of the Employer engaged in fulfilling the Employer’s obligations under the Contract; and any other personnel identified as Employer’s Personnel, by a notice from the Employer or the Project Manager to the Contractor.

	2. [bookmark: _Toc333923225][bookmark: _Toc497228209][bookmark: _Toc25317340]Interpretation
	2.1 In interpreting these GCC, words indicating one gender include all genders. Words indicating the singular also include the plural and words indicating the plural also include the singular.  Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Project Manager shall provide instructions clarifying queries about these GCC.
2.2 If sectional completion is specified in the PCC, references in the GCC to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion Date for the whole of the Works).
2.3 The documents forming the Contract shall be interpreted in the following order of priority:
(a) Agreement,
(b) Letter of Acceptance,
(c) Contractor’s Bid,
(d) Particular Conditions of Contract,
(e) General Conditions of Contract, including Appendices,
(f) Specification,
(g) Drawings,
(h) Bill of Quantities, and
(i) any other document listed in the PCC as forming part of the Contract.

	3. [bookmark: _Toc333923226][bookmark: _Toc497228210][bookmark: _Toc25317341]Language and Law
	3.1 The language of the Contract and the law governing the Contract are stated in the PCC.
3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and services prohibitions in the Employer’s country when
(a) as a matter of law or official regulations, the Borrower’s country prohibits commercial relations with that country; or 
(b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower’s Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country. 

	4. [bookmark: _Toc333923227][bookmark: _Toc497228211][bookmark: _Toc25317342]Project Manager’s Decisions
	4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual matters between the Employer and the Contractor in the role representing the Employer.

	5. [bookmark: _Toc333923228][bookmark: _Toc497228212][bookmark: _Toc25317343]Delegation
	5.1 Unless otherwise specified in the PCC, the Project Manager may delegate any of his duties and responsibilities to other people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation after notifying the Contractor.

	6. [bookmark: _Toc333923229][bookmark: _Toc497228213][bookmark: _Toc25317344]Communications
	6.1 Communications between parties that are referred to in the Conditions shall be effective only when in writing. A notice shall be effective only when it is delivered.

	7. [bookmark: _Toc333923230][bookmark: _Toc497228214][bookmark: _Toc25317345]Subcontracting
	7.1 The Contractor may subcontract with the approval of the Project Manager but may not assign the Contract without the approval of the Employer in writing. Subcontracting shall not alter the Contractor’s obligations. The Contractor shall require that its Subcontractors execute the Works in accordance with the Contract, including complying with the relevant ES requirements and the obligations set out in Sub-Clause 28.1.
7.2 Submision by the Contractor for approval of the Project Manager, addition of any Subcontractor not named in the Contract, shall also include the Subcontractor’s declaration in accordance with Appendix C- Sexual exploitation and Abuse (SEA) and/or Sexual Harassment (SH) Performance Declaration

	8. [bookmark: _Toc333923231][bookmark: _Toc497228215][bookmark: _Toc25317346]Other Contractors
	8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer between the dates given in the Schedule of Other Contractors, as referred to in the PCC. The Contractor shall also provide facilities and services for them as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification.
8.2 [bookmark: _Toc14461998][bookmark: _Toc14463718]The Contractor shall also, as stated in the Specification or as instructed by the Project Manager, cooperate with and allow appropriate opportunities for the Employer’s or any other personnel, notified to the Contractor by the Employer or Project Manager, to conduct any environmental and social assessment.

	9. [bookmark: _Toc333923232][bookmark: _Toc497228216][bookmark: _Toc25317347]Personnel and Equipment
	9.1 The Contractor shall employ the Key Personnel and use the Equipment identified in its Bid, to carry out the Works or other personnel and Equipment approved by the Project Manager. The Project Manager shall approve any proposed replacement of Key Personnel and Equipment only if their relevant qualifications or characteristics are substantially equal to or better than those proposed in the Bid.
9.2 The Project Manager may require the Contractor to remove (or cause to be removed) any person employed on the Site or Works, including the Key Personnel (if any), who:
(a) persists in any misconduct or lack of care;
(b) carries out duties incompetently or negligently;
(c) fails to comply with any provision of the Contract;
(d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment;
(e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the execution of the Works; 
(f) has been recruited from the Employer’s Personnel;
(g) undertakes behavior which breaches the Code of Conduct for Contractor’s Personnel (ES).
If appropriate, the Contractor shall then promptly appoint (or cause to be appointed) a suitable replacement with equivalent skills and experience. 
Notwithstanding any requirement from the Project Manager to remove or cause to remove any person, the Contractor shall take immediate action as appropriate in response to any violation of (a) through (g) above. Such immediate action shall include removing (or causing to be removed) from the Site or other places where the Works are being carried out, any Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or (g) above or has been recruited as stated in (f) above.
9.3 The Contractor shall take all necessary safety measures to avoid the occurrence of incidents and injuries to any third party, associated with the use of, if any, Equipment on public roads or other public infrastructure. The Contractor shall monitor road safety incidents and accidents to identify negative safety issues, and establish and implement necessary measures to resolve them.
9.4 Labor
9.4.1 Engagement of Staff and Labor. The Contractor shall provide and employ on the Site for the execution of the Works such skilled, semi-skilled and unskilled labor as is necessary for the proper and timely execution of the Contract. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor with appropriate qualifications and experience from sources within the Country.
Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, transportation, accommodation and welfare facilities in accordance with GCC Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all payments in connection therewith.
The Contractor shall provide the Contractor’s Personnel information and documentation that are clear and understandable regarding their terms and conditions of employment. The information and documentation shall set out their rights under relevant labor laws applicable to the Contractor’s Personnel (which will include any applicable collective agreements), including their rights related to hours of work, wages, overtime, compensation and benefits, as well as those arising from any requirements in the Specification. The Contractor’s Personnel shall be informed when any material changes to their terms or conditions of employment occur.
9.4.2 Conditions of Labor. The Contractor shall inform the Contractor’s Personnel about:
(a) any deduction to their payment and the conditions of such deductions in accordance with the applicable laws or as stated in the Specification; and
(b) their liability to pay personal income taxes in the Country in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the laws of the Country for the time being in force. 
The Contractor shall perform such duties in regard to such deductions thereof as may be imposed on him by such laws. 
Where required by applicable laws or as stated in the Specification, the Contractor shall provide the Contractor’s Personnel written notice of termination of employment and details of severance payments in a timely manner. The Contractor shall have paid the Contractor’s Personnel (either directly or where appropriate for their benefit) all due wages and entitlements including, as applicable, social security benefits and pension contributions, on or before the end of their engagement/ employment.
9.4.3 The Contractor may bring into the Country any foreign personnel who are necessary for the execution of the Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are provided with the required residence visas and work permits. The Employer will, if requested by the Contractor, use its best endeavors in a timely and expeditious manner to assist the Contractor in obtaining any local, state, national, or government permission required for bringing in the Contractor’s personnel. 
9.4.4 The Contractor shall at its own expense provide the means of repatriation to and the Contractor’s Personnel employed on the Contract at the Site to their various home countries. It shall also provide suitable temporary maintenance of all such persons from the cessation of their employment on the Contract to the date programmed for their departure. In the event that the Contractor defaults in providing such means of transportation and temporary maintenance, the Employer may provide the same to such personnel and recover the cost of doing so from the Contractor.
9.4.5 Disorderly conduct. The Contractor shall at all times during the progress of the Contract use its best endeavors to prevent any unlawful, riotous or disorderly conduct or behavior by or amongst the Contractor’s Personnel. 
9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary accommodation and welfare facilities for the Contractor’s Personnel. If stated in the Specification, the Contractor shall give access to or provide services that accommodate the physical, social and cultural needs of the Contractor’s Personnel. The Contractor shall also provide similar facilities for the Employer’s Personnel if stated in the Specification.
9.4.7 The Contractor shall, in all dealings with the Contractor’s Personnel, pay due regard to all recognized festivals, official holidays, religious or other customs and all local laws and regulations pertaining to the employment of labor. The Contractor shall provide the Contractor’s Personnel annual holiday and sick, maternity and family leave, as required by applicable laws or as stated in the Specification.
9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the Specification at reasonable prices for the Contractor’s Personnel for the purposes of or in connection with the Contract.
9.4.9 Supply of Water. The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and other water for the use of the Contractor’s Personnel.
9.4.10 [bookmark: _Hlk533087918]Measures against Insect and Pest Nuisance. The Contractor shall at all times take the necessary precautions to protect the Contractor’s Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply with all the regulations of the local health authorities, including use of appropriate insecticide.
9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise than in accordance with the laws of the Country, import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or disposal thereto by Contractor’s Personnel.
9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any kind, or allow Contractor’s Personnel to do so.
9.4.13 Funeral Arrangements. The Contractor shall be responsible, to the extent required by local regulations, for making any funeral arrangements for any of its local employees who may die while engaged upon the Works.
9.4.14 Forced Labor. The Contractor, including its Subcontractors, shall not employ or engage forced labor. Forced labor consists of any work or service, not voluntarily performed, that is exacted from an individual under threat of force or penalty, and includes any kind of involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting arrangements. 
No persons shall be employed or engaged who have been subject to trafficking. Trafficking in persons is defined as the recruitment, transportation, transfer, harboring or receipt of persons by means of the threat or use of force or other forms of coercion, abduction, fraud, deception, abuse of power, or of a position of vulnerability, or of the giving or receiving of payments or benefits to achieve the consent of a person having control over another person, for the purposes of exploitation.
9.4.15 Child Labor. The Contractor, including its Subcontractors, shall not employ or engage a child under the age of 14 unless the national law specifies a higher age (the minimum age). 
The Contractor, including its Subcontractors, shall not employ or engage a child between the minimum age and the age of 18 in a manner that is likely to be hazardous, or to interfere with, the child’s education, or to be harmful to the child’s health or physical, mental, spiritual, moral, or social development.
The Contractor including its Subcontractors, shall only employ or engage children between the minimum age and the age of 18 after an appropriate risk assessment has been conducted by the Contractor with the Project Manager’s approval. The Contractor shall be subject to regular monitoring by the Project Manager that includes monitoring of health, working conditions and hours of work. 
Work considered hazardous for children is work that, by its nature or the circumstances in which it is carried out, is likely to jeopardize the health, safety, or morals of children. Such work activities prohibited for children include work:
(a) with exposure to physical, psychological or sexual abuse;
(b) underground, underwater, working at heights or in confined spaces; 
(c) with dangerous machinery, equipment or tools, or involving handling or 
(d) transport of heavy loads; 
(e) in unhealthy environments exposing children to hazardous substances, agents, or processes, or to temperatures, noise or vibration damaging to health; or
(f) under difficult conditions such as work for long hours, during the night or in confinement on the premises of the employer.
9.4.16 Employment Records of Workers. The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records shall include the names, ages, genders, hours worked, and wages paid to all workers. These records shall be summarized on a monthly basis and submitted to the project Manager.
9.4.17 Workers’ Organizations. In countries where the relevant labor laws recognize workers’ rights to form and to join workers’ organizations of their choosing and to bargain collectively without interference, the Contractor shall comply with such laws. In such circumstances, the role of legally established workers’ organizations and legitimate workers’ representatives will be respected, and they will be provided with information needed for meaningful negotiation in a timely manner. Where the relevant labor laws substantially restrict workers’ organizations, the Contractor shall enable alternative means for the Contractor’s Personnel to express their grievances and protect their rights regarding working conditions and terms of employment. The Contractor shall not seek to influence or control these alternative means. The Contractor shall not discriminate or retaliate against the Contractor’s Personnel who participate, or seek to participate, in such organizations and collective bargaining or alternative mechanisms. Workers’ organizations are expected to fairly represent the workers in the workforce.
9.4.18 [bookmark: _Hlk533088217]Non-Discrimination and Equal Opportunity. The Contractor shall not make decisions relating to the employment or treatment of Contractor’s Personnel on the basis of personal characteristics unrelated to inherent job requirements. The Contractor shall base the employment of Contractor’s Personnel on the principle of equal opportunity and fair treatment, and shall not discriminate with respect to any aspects of the employment relationship, including recruitment and hiring, compensation (including wages and benefits), working conditions and terms of employment, access to training, job assignment, promotion, termination of employment or retirement, and disciplinary practices. 
Special measures of protection or assistance to remedy past discrimination or selection for a particular job based on the inherent requirements of the job shall not be deemed discrimination. The Contractor shall provide protection and assistance as necessary to ensure non-discrimination and equal opportunity, including for specific groups such as women, people with disabilities, migrant workers and children (of working age in accordance with GCC Sub-Clause 9.4.15). 
9.4.19  Contractor’s Personnel Grievance Mechanism. The Contractor shall have a grievance mechanism for Contractor’s Personnel, and where relevant the workers’ organizations stated in GCC Sub-Clause 9.4.17, to raise workplace concerns. The grievance mechanism shall be proportionate to the nature, scale, risks and impacts of the Contract. The mechanism shall address concerns promptly, using an understandable and transparent process that provides timely feedback to those concerned in a language they understand, without any retribution, and shall operate in an independent and objective manner. 
The Contractor’s Personnel shall be informed of the grievance mechanism at the time of engagement for the Contract, and the measures put in place to protect them against any reprisal for its use. Measures will be put in place to make the grievance mechanism easily accessible to all Contractor’s Personnel. 
The grievance mechanism shall not impede access to other judicial or administrative remedies that might be available, or substitute for grievance mechanisms provided through collective agreements.
The grievance mechanism may utilize existing grievance mechanisms, providing that they are properly designed and implemented, address concerns promptly, and are readily accessible to Contractor’s Personnel. Existing grievance mechanisms may be supplemented as needed with Contract-specific arrangements.
9.4.20 Training of Contractor’s Personnel. The Contractor shall provide appropriate training to relevant Contractor’s Personnel on ES aspects of the Contract, including appropriate sensitization on prohibition of SEA and SH, and health and safety training referred to in GCC Sub-Clause 18.2. 
As stated in the Specification or as instructed by the Project Manager, the Contractor shall also allow appropriate opportunities for the relevant Contractor’s Personnel to be trained on ES aspects of the Contract by the Employer’s Personnel.  
The Contractor shall provide training on SEA and SH, including its prevention, to any of its personnel who has a role to supervise other Contractor’s Personnel. 

	10. [bookmark: _Toc333923233][bookmark: _Toc497228217][bookmark: _Toc25317348]Employer’s and Contractor’s Risks
	10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the Contractor carries the risks which this Contract states are Contractor’s risks.

	11. [bookmark: _Toc333923234][bookmark: _Toc497228218][bookmark: _Toc25317349]Employer’s Risks
	11.1 From the Start Date until the Defects Liability Certificate has been issued, the following are Employer’s risks:
(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to
(i) use or occupation of the Site by the Works or for the purpose of the Works, which is the unavoidable result of the Works or
(ii) negligence, breach of statutory duty, or interference with any legal right by the Employer or by any person employed by or contracted to him except the Contractor.
(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Employer or in the Employer’s design, or due to war or radioactive contamination directly affecting the country where the Works are to be executed.
11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or damage due to
(a) a Defect which existed on the Completion Date,
(b) an event occurring before the Completion Date, which was not itself an Employer’s risk, or
(c) the activities of the Contractor on the Site after the Completion Date.

	12. [bookmark: _Toc333923235][bookmark: _Toc497228219][bookmark: _Toc25317350]Contractor’s Risks
	12.1	From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal injury, death, and loss of or damage to property (including, without limitation, the Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s risks.

	13. [bookmark: _Toc333923236][bookmark: _Toc497228220][bookmark: _Toc25317351]Insurance
	13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the PCC for the following events which are due to the Contractor’s risks:
(a) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;
(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the Contract; and
(d) personal injury or death.
13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for the Project Manager’s approval before the Start Date. All such insurance shall provide for compensation to be payable in the types and proportions of currencies required to rectify the loss or damage incurred.
13.3 If the Contractor does not provide any of the policies and certificates required, the Employer may effect the insurance which the Contractor should have provided and recover the premiums the Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall be a debt due.
13.4 Alterations to the terms of an insurance shall not be made without the approval of the Project Manager.
13.5 Both parties shall comply with any conditions of the insurance policies.

	14. [bookmark: _Toc333923237][bookmark: _Toc497228221][bookmark: _Toc25317352]Site Data
	14.1 The Contractor shall be deemed to have examined any Site Data referred to in the PCC, supplemented by any information available to the Contractor.

	15. [bookmark: _Toc333923238][bookmark: _Toc497228222][bookmark: _Toc25317353]Contractor to Construct the Works
	15.1 The Contractor shall construct and install the Works in accordance with the Specification and Drawings.
15.2 If the Contract specifies that the Contractor shall design any part of the permanent Works, the Contractor shall take into the Employer’s requirements which may include, if stated in the Specification:
(a) designing structural elements of the Works taking into account climate change considerations; 
(b) applying the concept of universal access (the concept of universal access means unimpeded access for people of all ages and abilities in different situations and under various circumstances; and
(c)  considering the incremental risks of the public’s potential exposure to operational accidents or natural hazards, including extreme weather events. 

	16. [bookmark: _Toc333923239][bookmark: _Toc497228223][bookmark: _Toc25317354]The Works to Be Completed by the Intended Completion Date
	16.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program submitted by the Contractor, as updated with the approval of the Project Manager, and complete them by the Intended Completion Date.
16.2 The Contractor shall not carry out mobilization to the Site unless the Project Manager gives approval, an approval that shall not be unreasonably delayed,  to the measures the Contractor proposes  to address environmental and social   risks and impacts, which at a minimum shall include applying the Management Strategies and Implementation Plans (MSIPs) and Code of Conduct for Contractor’s Personnel submitted as part of the Bid and agreed as part of the Contract. 
The Contractor shall submit, to the Project Manager for its approval  any additional MSIPs as are necessary to manage the ES risks and impacts of ongoing Works. These MSIPs collectively comprise the Contractor’s Environmental and Social Management Plan (C-ESMP). The Contractor shall review the C-ESMP, periodically (but not less than every six (6) months), and update it as required to ensure that it contains measures appropriate to the Works. The updated C-ESMP shall be submitted to the Project Manager for its approval.

	17. [bookmark: _Toc333923240][bookmark: _Toc497228224][bookmark: _Toc25317355]Approval by the Project Manager
	17.1 The Contractor shall submit Specification and Drawings showing the proposed Temporary Works to the Project Manager, for his approval.
17.2 The Contractor shall be responsible for design of Temporary Works.
17.3 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of the Temporary Works.
17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.
17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Project Manager before this use.

	18. [bookmark: _Toc454910109][bookmark: _Toc497228225][bookmark: _Toc25317356]Health, Safety and Protection of the Environment
	18.1 The Contractor shall be responsible for the safety of all activities on the Site.
18.2 The Contractor shall:
(a) comply with all applicable health and safety regulations and Laws;
(b) comply with all applicable health and safety obligations specified in the Contract;
(c) take care for the health and safety of all persons entitled to be on the Site and other places, if any, where the Works are being executed;
(d)  keep the Site and Works clear of unnecessary obstruction so as to avoid danger to these persons;
(e) provide fencing, lighting, safe access, guarding and watching of the Works until the issue of the Contract Certificate of Completion; 
(f) provide any Temporary Works (including roadways, footways, guards and fences) which may be necessary, because of the execution of the Works, for the use and protection of the public and of owners and occupiers of adjacent land; 
(g) provide health and safety training of Contractor’s Personnel as appropriate and maintain training records;
(h) actively engage the Contractor’s Personnel in promoting understanding, and methods for, implementation of health and safety requirements, as well as in providing information to Contractor’s Personnel, training on occupational safety and health, and provision of personal protective equipment without expense to the Contractor’s Personnel; 
(i) [bookmark: _Hlk533086189]put in place workplace processes for Contractor’s Personnel to report work situations that they believe are not safe or healthy, and to remove themselves from a work situation which they have reasonable justification to believe presents an imminent and serious danger to their life or health; 
(j) Contractor’s Personnel who remove themselves from such work situations shall not be required to return to work until necessary remedial action to correct the situation has been taken. Contractor’s Personnel shall not be retaliated against or otherwise subject to reprisal or negative action for such reporting or removal; 
(k) where the Employer’s Personnel, any other contractors employed by the Employer, and/or personnel of any legally constituted public authorities and private utility companies are employed in carrying out, on or near the site, of any work not included in the Contract, collaborate in applying the health and safety requirements, without prejudice to the responsibility of the relevant entities  for the health and safety of their  own  personnel; and 
(l) establish and implement a system for regular (not less than six-monthly) review of health and safety performance and the working environment.
Subject to GCC Sub-Clause 16.2, the Contractor shall submit to the Project Manager for its approval a health and safety manual which has been specifically prepared for the Works, the Site and other places (if any) where the Contractor intends to execute the Works. 
The health and safety manual shall be in addition to any other similar document required under applicable health and safety regulations and laws.
The health and safety manual shall set out all the health and safety requirements under the Contract, 
(a) which shall include at a minimum:
(i) the procedures to establish and maintain a safe working environment without risk to health at all workplaces, machinery, equipment and processes under the control of the Contractor, including control measures for chemical, physical and biological substances and agents; 
(ii) details of the training to be provided, records to be kept;
(iii) the procedures for prevention, preparedness and response activities to be implemented in the case of an emergency event (i.e. an unanticipated incident, arising from both natural and man-made hazards, typically in the form of fire, explosions, leaks or spills, which may occur for a variety of different reasons including failure to implement operating procedures that are designed to prevent their occurrence, extreme weather or lack of early warning);
(iv) [bookmark: _Hlk534972127]remedies for adverse impacts such as occupational injuries, deaths, disability and disease; 
(v) the measures to be taken to avoid or minimize the potential for community exposure to water-borne, water-based, water-related, and vector-borne diseases, 
(vi) the measures to be implemented to avoid or minimize the spread of communicable diseases (including transfer of Sexually Transmitted Diseases or Infections (STDs), such as HIV virus) and non-communicable diseases associated with the execution of the Works, taking into consideration differentiated exposure to and higher sensitivity of vulnerable groups. This includes taking measures to avoid or minimize the transmission of communicable diseases that may be associated with the influx of temporary or permanent Contract-related labor; 
(vii) the policies and procedures on the management and quality of accommodation and welfare facilities if such accommodation and welfare facilities are provided by the Contractor in accordance with GCC Sub-Clause 9.4.6; and
(b) any other requirements stated in the Specification.
18.3 Protection of the environment
(a) The Contractor shall take all necessary measures to: protect the environment (both on and off the Site); and 
(b)  limit damage and nuisance to people and property resulting from pollution, noise and other results of the Contractor’s operations and/ or activities.
The Contractor shall ensure that emissions, surface discharges, effluent and any other pollutants from the Contractor’s activities shall exceed neither the values indicated in the Specification, nor those prescribed by applicable laws.
In the event of damage to the environment, property and/or nuisance to people, on or off Site as a result of the Contractor’s operations, the Contractor shall agree with the Project Manager the appropriate actions and time scale to remedy, as practicable, the damaged environment to its former condition. The Contractor shall implement such remedies at its cost to the satisfaction of the Project Manager.

	19. [bookmark: _Toc25317357]Archaeological and Geological Findings
	19.1 All fossils, coins, articles of value or antiquity, structures, groups of structures, and other remains or items of geological, archaeological, paleontological, historical, architectural or religious interest found on the Site shall be placed under the care and custody of the Employer. The Contractor shall:
(a) take all reasonable precautions, including fencing-off the area or site of the finding, to avoid further disturbance and prevent Contractor’s Personnel or other persons from removing or damaging any of these findings; 
(b) train relevant Contractor’s Personnel on appropriate actions to be taken in the event of such findings; and
(c) implement any other action consistent with the requirements of the Specification and relevant laws. 
The Contractor shall, as soon as practicable after discovery of any such finding, notify the Project Manager of such discoveries and carry out the Project Manager’s instructions for dealing with them.

	20. [bookmark: _Toc333923243][bookmark: _Toc497228227][bookmark: _Toc25317358]Possession of the Site
	20.1 The Employer shall give possession of all parts of the Site to the Contractor.  If possession of a part is not given by the date stated in the PCC, the Employer shall be deemed to have delayed the start of the relevant activities, and this shall be a Compensation Event.

	21. [bookmark: _Toc333923244][bookmark: _Toc497228228][bookmark: _Toc25317359]Access to the Site
	21.1 The Contractor shall allow the Project Manager and any person authorized by the Project Manager (including the Bank staff or consultants acting on the Bank’s behalf, stakeholders and third parties, such as independent experts, local communities, or non-governmental organizations), including to carry out environmental and social audit, as appropriate, access to the Site and to any place where work in connection with the Contract is being carried out or is intended to be carried out.

	22. [bookmark: _Toc333923245][bookmark: _Toc497228229][bookmark: _Toc25317360]Instructions, Inspections and Audits
	22.1 The Contractor shall carry out all instructions of the Project Manager which comply with the applicable laws where the Site is located.

	
	22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and subconsultants to keep, accurate and systematic accounts and records in respect of the Works in such form and details as will clearly identify relevant time changes and costs.

	
	22.3 Inspections & Audit by the Bank
Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud and Corruption, the Contractor shall permit and shall cause its agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit, the Bank and/or persons appointed by the Bank to inspect the site and/or the accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have such accounts, records and other documents audited by auditors appointed by the Bank. The Contractor’s and its Subcontractors’ and subconsultants’ attention is drawn to GCC Sub-Clause 25.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Bank’s inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank’s prevailing sanctions procedures).

	23. [bookmark: _Toc333923246][bookmark: _Toc497228230][bookmark: _Toc25317361]Appointment of the Adjudicator
	23.1 The Adjudicator shall be appointed jointly by the Employer and the Contractor, at the time of the Employer’s issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Employer does not agree on the appointment of the Adjudicator, the Employer will request the Appointing Authority designated in the PCC, to appoint the Adjudicator within 14 days of receipt of such request. 
23.2 Should the Adjudicator resign or die, or should the Employer and the Contractor agree that the Adjudicator is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall be jointly appointed by the Employer and the Contractor.  In case of disagreement between the Employer and the Contractor, within 30 days, the Adjudicator shall be designated by the Appointing Authority designated in the PCC at the request of either party, within 14 days of receipt of such request.

	24. [bookmark: _Toc333923247][bookmark: _Toc497228231][bookmark: _Toc25317362]Procedure for Disputes
	24.1 If the Contractor believes that a decision taken by the Project Manager was either outside the authority given to the Project Manager by the Contract or that the decision was wrongly taken, the decision shall be referred to the Adjudicator within 14 days of the notification of the Project Manager’s decision.
24.2 The Adjudicator shall give a decision in writing within 28 days of receipt of a notification of a dispute.
24.3 The Adjudicator shall be paid by the hour at the rate specified in the PCC, together with reimbursable expenses of the types specified in the PCC, and the cost shall be divided equally between the Employer and the Contractor, whatever decision is reached by the Adjudicator. Either party may refer a decision of the Adjudicator to an Arbitrator within 28 days of the Adjudicator’s written decision. If neither party refers the dispute to arbitration within the above 28 days, the Adjudicator’s decision shall be final and binding.
24.4 The arbitration shall be conducted in accordance with the arbitration procedures published by the institution named and in the place specified in the PCC. 

	25. [bookmark: _Toc497228232][bookmark: _Toc25317363]Fraud and Corruption
	25.1 The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions Framework, as set forth in Appendix A to the GCC.
25.2 The Employer requires the Contractor to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the bidding process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. 

	26. [bookmark: _Toc25317364] Stakeholder Engagement
	26.1  The Contractor shall provide relevant contract-related information, as the Employer and/or Project Manager may reasonably request to conduct Stakeholder engagements. “Stakeholder” refers to individuals or groups who:
(i) are affected or likely to be affected by the Contract; and 
(ii) may have an interest in the Contract. 
The Contractor may also directly participate in Stakeholder engagements, as the Employer and/or Project Manager may reasonably request.

	27. [bookmark: _Toc25317365]Suppliers (other than Subcontractors)
	27.1 Forced Labor: The Contractor shall take measures to require its suppliers (other than Subcontractors) not to employ or engage forced labor including trafficked persons as described in GCC Sub-Clause 9.4.14. If forced labor/trafficking cases are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks.
27.2 Child Labor: The Contractor shall take measures to require its suppliers (other than Subcontractors) not to employ or engage child labor as described in GCC Sub-Clause 9.4.15. If child labor cases are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks.
27.3 Serious Safety Issues: The Contractor, including its Subcontractors, shall comply with all applicable safety obligations, including as stated in GCC Sub-Clause 18.2. The Contractor shall also take measures to require its suppliers (other than Subcontractors) to adopt procedures and mitigation measures adequate to address safety issues related to their personnel. If serious safety issues are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks. 
27.4 Obtaining natural resource materials in relation to supplier: The Contractor shall obtain natural resource materials from suppliers that can demonstrate, through compliance with the applicable verification and/ or certification requirements, that obtaining such materials is not contributing to the risk of significant conversion or significant degradation of natural or critical habitats such as unsustainably harvested wood products, gravel or sand extraction from river beds or beaches.
If a supplier cannot continue to demonstrate that obtaining such materials is not contributing to the risk of significant conversion or significant degradation of natural or critical habitats, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to demonstrate that they are not significantly adversely impacting the habitats.

	28. [bookmark: _Toc25317366]Code of Conduct
	28.1 The Contractor shall have a Code of Conduct for the Contractor’s Personnel. 
The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel is made aware of the Code of Conduct including specific behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors.  
These measures include providing instructions and documentation that can be understood by the Contractor’s Personnel and seeking to obtain that person’s signature acknowledging receipt of such instructions and/or documentation, as appropriate.
The Contractor shall also ensure that the Code of Conduct is visibly displayed in multiple locations on the Site and any other place where the Works will be carried out, as well as in areas outside the Site accessible to the local community and project affected people. The posted Code of Conduct shall be provided in languages comprehensible to Contractor’s Personnel, Employer’s Personnel and the local community.
The Contractor’s Management Strategy and Implementation Plans shall include appropriate processes for the Contractor to verify compliance with these obligations.  

	29. [bookmark: _Toc25317367] Security of the Site
	29.1 The Contractor shall be responsible for the security of the Site, and:
(a) for keeping unauthorized persons off the Site; 
(b) authorized persons shall be limited to the Contractor’s Personnel, the Employer’s Personnel, and to any other personnel identified as authorized personnel (including the Employer’s other contractors on the Site), by a notice from the Employer or the Project Manager to the Contractor.
Subject to GCC Sub-Clause 16.2, the Contractor shall submit for the Project Manager’s No-objection a security management plan that sets out the security arrangements for the Site.
The Contractor shall (i) conduct appropriate background checks on any personnel retained to provide security; (ii) train the security personnel adequately (or determine that they are properly trained) in the use of force (and where applicable, firearms), and appropriate conduct towards Contractor’s Personnel, Employer’s Personnel and affected communities; and (iii) require the security personnel to act within the applicable Laws and any requirements set out in the Specification. 
The Contractor shall not permit any use of force by security personnel in providing security except when used for preventive and defensive purposes in proportion to the nature and extent of the threat.
In making security arrangements, the Contractor shall also comply with any additional requirements stated in the Specifications

	[bookmark: _Toc333923249][bookmark: _Toc497228233][bookmark: _Toc25317368]B.  Time Control

	30. [bookmark: _Toc333923250][bookmark: _Toc497228234][bookmark: _Toc25317369]Program and Progress Reports
	30.1 Within the time stated in the PCC, after the date of the Letter of Acceptance, the Contractor shall submit to the Project Manager for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works. In the case of a lump-sum contract, the activities in the Program shall be consistent with those in the Activity Schedule. The Project Manager’s approval of the Program shall not alter the Contractor’s obligations. The Contractor may revise the Program and submit it to the Project Manager again at any time.  A revised Program shall show the effect of Variations and Compensation Events.
30.2 An update of the Program shall be a program showing the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.
30.3 The Contractor shall monitor progress of the Works  and submit to the Project manager progress report and any updated Program showing the actual progress achieved and the effect of the progress achieved on the timing of the remaining Works, including any changes to the sequence of the activities, at intervals no longer than the periods stated in the PCC. If the Contractor does not submit an updated Program within this period, the Project Manager may withhold the amount stated in the PCC from the next payment certificate and continue to withhold this amount until the next payment after the date on which the overdue Program has been submitted. In the case of lump-sum Contract, the Contractor shall provide an updated Activity Schedule within 14 days of being instructed to by the Project Manager.
30.4 Unless otherwise stated in the Specification, each progress report shall include the Environmental and Social (ES) metrics set out in Appendix B.  
30.5 In addition to the progress reports, the Contractor shall inform the Project Manager immediately of any allegation, incident or accident in the Site, which has or is likely to have a significant adverse effect on the environment, the affected communities, the public, Employer’s Personnel or Contractor’s Personnel. This includes, but is not limited to, any incident or accident causing fatality or serious injury; significant adverse effects or damage to private property; or any allegation of SEA and/or SH. In case of SEA and/or SH, while maintaining confidentiality as appropriate, the type of allegation (sexual exploitation, sexual abuse or sexual harassment), gender and age of the person who experienced the alleged incident should be included in the information.
The Contractor, upon becoming aware of the allegation, incident or accident, shall also immediately inform the Project Manager of any such incident or accident on the Subcontractors’ or suppliers’ premises relating to the Works which has or is likely to have a significant adverse effect on the environment, the affected communities, the public, Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The notification shall provide sufficient detail regarding such incidents or accidents. The Contractor shall provide full details of such incidents or accidents to the Project Manager within the timeframe agreed with the Project Manager. 
The Contractor shall require its Subcontractors and suppliers (other than Subcontractors) to immediately notify the Contractor of any incidents or accidents referred to in this Subclause.

	31. [bookmark: _Toc333923251][bookmark: _Toc497228235][bookmark: _Toc25317370]Extension of the Intended Completion Date
	31.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor to incur additional cost.
31.2 The Project Manager shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Project Manager for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information. If the Contractor has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date.

	32. [bookmark: _Toc333923252][bookmark: _Toc497228236][bookmark: _Toc25317371]Acceleration
	32.1 When the Employer wants the Contractor to finish before the Intended Completion Date, the Project Manager shall obtain priced proposals for achieving the necessary acceleration from the Contractor. If the Employer accepts these proposals, the Intended Completion Date shall be adjusted accordingly and confirmed by both the Employer and the Contractor.
32.2 If the Contractor’s priced proposals for an acceleration are accepted by the Employer, they are incorporated in the Contract Price and treated as a Variation.

	33. [bookmark: _Toc333923253][bookmark: _Toc497228237][bookmark: _Toc25317372]Delays Ordered by the Project Manager
	33.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity within the Works.

	34. [bookmark: _Toc333923254][bookmark: _Toc497228238][bookmark: _Toc25317373]Management Meetings
	34.1 Either the Project Manager or the Contractor may require the other to attend a management meeting. The business of a management meeting shall be to review the plans for remaining work and to deal with matters raised in accordance with the early warning procedure.
34.2 The Project Manager shall record the business of management meetings and provide copies of the record to those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken shall be decided by the Project Manager either at the management meeting or after the management meeting and stated in writing to all who attended the meeting.

	35. [bookmark: _Toc333923255][bookmark: _Toc497228239][bookmark: _Toc25317374]Early Warning
	35.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the execution of the Works.  The Project Manager may require the Contractor to provide an estimate of the expected effect of the future event or circumstance on the Contract Price and Completion Date. The estimate shall be provided by the Contractor as soon as reasonably possible.
35.2 The Contractor shall cooperate with the Project Manager in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulting instruction of the Project Manager.

	[bookmark: _Toc333923256][bookmark: _Toc497228240][bookmark: _Toc25317375]C.  Quality Control

	36. [bookmark: _Toc333923257][bookmark: _Toc497228241][bookmark: _Toc25317376]Identifying Defects
	36.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor’s responsibilities. The Project Manager may instruct the Contractor to search for a Defect and to uncover and test any work that the Project Manager considers may have a Defect.

	37. [bookmark: _Toc333923258][bookmark: _Toc497228242][bookmark: _Toc25317377]Tests
	37.1 If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a Compensation Event.

	38. [bookmark: _Toc333923259][bookmark: _Toc497228243][bookmark: _Toc25317378]Correction of Defects
	38.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion, and is defined in the PCC. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.
38.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Project Manager’s notice.

	39. [bookmark: _Toc333923260][bookmark: _Toc497228244][bookmark: _Toc25317379]Uncorrected Defects
	39.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager’s notice, the Project Manager shall assess the cost of having the Defect corrected, and the Contractor shall pay this amount.

	[bookmark: _Toc333923261][bookmark: _Toc497228245][bookmark: _Toc25317380]D.  Cost Control

	40. [bookmark: _Toc333923262][bookmark: _Toc497228246][bookmark: _Toc25317381]Contract Price
	40.1 The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The Bill of Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of the work accomplished at the rate in the Bill of Quantities for each item.

	41. [bookmark: _Toc333923263][bookmark: _Toc497228247][bookmark: _Toc25317382]Changes in the Contract Price
	41.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the Project Manager shall adjust the rate to allow for the change. The Project Manager shall not adjust rates from changes in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior approval of the Employer.
41.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed cost breakdown of any rate in the Bill of Quantities.

	42. [bookmark: _Toc333923264][bookmark: _Toc497228248][bookmark: _Toc25317383]Variations
	42.1 All Variations shall be included in updated Programs produced by the Contractor.
42.2 The Contractor shall provide the Project Manager with a quotation for carrying out the Variation when requested to do so by the Project Manager. The Contractor shall also provide information of any ES risks and impacts of the Variation. The Project Manager shall assess the quotation, which shall be given within seven (7) days of the request or within any longer period stated by the Project Manager and before the Variation is ordered.
42.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the Variation and make a change to the Contract Price, which shall be based on the Project Manager’s own forecast of the effects of the Variation on the Contractor’s costs.
42.4 If the Project Manager decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.
42.5 The Contractor shall not be entitled to additional payment for costs that could have been avoided by giving early warning. 
42.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the opinion of the Project Manager, the quantity of work above the limit stated in GCC Sub-Clause 41.1 or the timing of its execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used to calculate the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of the work in the Variation does not correspond with items in the Bill of Quantities, the quotation by the Contractor shall be in the form of new rates for the relevant items of work. 
42.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time during the performance of the contract. The value engineering proposal shall, at a minimum, include the following;
(a) the proposed change(s), and a description of the difference to the existing contract requirements;
(b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including life cycle cost) the Employer may incur in implementing the value engineering proposal; 
(c) a description of any effect(s) of the change on performance/functionality; and 
(d) a description of the proposed work to be performed, a program for its execution and sufficient ES information to enable an evaluation of ES risks and impacts.
The Employer may accept the value engineering proposal if the proposal demonstrates benefits that:
(a) accelerates the contract completion period; or
(b) reduces the Contract Price or the life cycle costs to the Employer; or
(c) improves the quality, efficiency, safety or sustainability of the Facilities; or
(d) 	yields any other benefits to the Employer,
without compromising the functionality of the Works.
If the value engineering proposal is approved by the Employer and results in:
(a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified in the PCC of the reduction in the Contract Price; or
(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in (a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price.

	43. [bookmark: _Toc333923265][bookmark: _Toc497228249][bookmark: _Toc25317384]Cash Flow Forecasts
	43.1 When the Program, is updated, the Contractor shall provide the Project Manager with an updated cash flow forecast.  The cash flow forecast shall include different currencies, as defined in the Contract, converted as necessary using the Contract exchange rates.

	44. [bookmark: _Toc333923266][bookmark: _Toc497228250][bookmark: _Toc25317385]Payment Certificates
	44.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value of the work executed less the cumulative amount certified previously.
44.2 The Project Manager shall check the Contractor’s monthly statement and certify the amount to be paid to the Contractor.
44.3 The value of work executed shall be determined by the Project Manager.
44.4 The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities that have been completed.
44.5 The value of work executed shall include the valuation of Variations and Compensation Events.
44.6 The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
44.7 If the Contractor was, or is, failing to perform any ES obligations or work under the Contract, the value of this work or obligation, as determined by the Project Manager, may be withheld until the work or obligation has been performed, and/or the cost of rectification or replacement, as determined by the Project Manager, may be withheld until rectification or replacement has been completed. Failure to perform includes, but is not limited to the following:  
(a) failure to comply with any ES obligations or work described in the Works’ Requirements which may include: working outside site boundaries, excessive dust, failure to keep public roads in a safe usable condition, damage to offsite vegetation, pollution of water courses from oils or sedimentation, contamination of land e.g. from oils, human waste, damage to archeology or cultural heritage features, air pollution as a result of unauthorized and/or inefficient combustion;
(b) failure to regularly review C-ESMP and/or update it in a timely manner to address emerging ES issues, or anticipated risks or impacts;
(c) failure to implement the C-ESMP e.g. failure to provide required training or sensitization;
(d) failing to have appropriate consents/permits prior to undertaking Works or related activities;
(e) failure to submit ES report/s (as described in Appendix B), or failure to submit such reports in a timely manner;
(f) failure to implement remediation as instructed by the Project Manager within the specified timeframe (e.g. remediation addressing non-compliance/s). 

	45. [bookmark: _Toc333923267][bookmark: _Toc497228251][bookmark: _Toc25317386]Payments
	45.1 Payments shall be adjusted for deductions for advance payments and retention. The Employer shall pay the Contractor the amounts certified by the Project Manager within 28 days of the date of each certificate. If the Employer makes a late payment, the Contractor shall be paid interest on the late payment in the next payment. Interest shall be calculated from the date by which the payment should have been made up to the date when the late payment is made at the prevailing rate of interest for commercial borrowing for each of the currencies in which payments are made.
45.2 If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest shall be calculated from the date upon which the increased amount would have been certified in the absence of dispute.
45.3 Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of currencies comprising the Contract Price.
45.4 Items of the Works for which no rate or price has been entered in shall not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

	46. [bookmark: _Toc333923268][bookmark: _Toc497228252][bookmark: _Toc25317387]Compensation Events
	46.1 The following shall be Compensation Events:
(a) The Employer does not give access to a part of the Site by the Site Possession Date pursuant to GCC Sub-Clause 20.1.
(b) The Employer modifies the Schedule of Other Contractors in a way that affects the work of the Contractor under the Contract.
(c) The Project Manager orders a delay or does not issue Drawings, Specification, or instructions required for execution of the Works on time.
(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon work, which is then found to have no Defects.
(e) The Project Manager unreasonably does not approve a subcontract to be let.
(f) Ground conditions are substantially more adverse than could reasonably have been assumed before issuance of the Letter of Acceptance from the information issued to bidders (including the Site Investigation Reports), from information available publicly and from a visual inspection of the Site.
(g) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
(h) Other contractors, public authorities, utilities, or the Employer does not work within the dates and other constraints stated in the Contract, and they cause delay or extra cost to the Contractor.
(i) The advance payment is delayed.
(j) The effects on the Contractor of any of the Employer’s Risks.
(k) The Project Manager unreasonably delays issuing a Certificate of Completion.
46.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date shall be extended. The Project Manager shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.
46.3 As soon as information demonstrating the effect of each Compensation Event upon the Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based on the Project Manager’s own forecast. The Project Manager shall assume that the Contractor shall react competently and promptly to the event.
46.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s interests are adversely affected by the Contractor’s not having given early warning or not having cooperated with the Project Manager.

	47. [bookmark: _Toc333923269][bookmark: _Toc497228253][bookmark: _Toc25317388]Tax
	47.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed between the date 28 days before the submission of bids for the Contract and the date of the last Completion certificate. The adjustment shall be the change in the amount of tax payable by the Contractor, provided such changes are not already reflected in the Contract Price or are a result of GCC Clause 49.

	48. [bookmark: _Toc333923270][bookmark: _Toc497228254][bookmark: _Toc25317389]Currencies
	48.1 Payments will be made in the National currency of the Employer.

	49. [bookmark: _Toc333923271][bookmark: _Toc497228255][bookmark: _Toc25317390]Price Adjustment
	49.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the PCC. If so provided, the amounts certified in each payment certificate, before deducting for Advance Payment, shall be adjusted by applying the respective price adjustment factor to the payment amounts. 
P = A + B  Im/Io
where:
	P is the adjustment factor for the portion of the Contract Price payable.
	A and B- are coefficients[footnoteRef:15] specified in the PCC, representing the nonadjustable and adjustable portions, respectively, of the Contract Price payable and [15:  	The sum of the two coefficients A and B should be 1 (one) in the formula.   Coefficient A, for the nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or other nonadjustable components.  .] 

	Im is the index prevailing at the end of the month being invoiced and Io is the index prevailing 28 days before Bid opening for inputs payable;
49.2 If the value of the index is changed after it has been used in a calculation, the calculation shall be corrected and an adjustment made in the next payment certificate. The index value shall be deemed to take account of all changes in cost due to fluctuations in costs.

	50. [bookmark: _Toc333923272][bookmark: _Toc497228256][bookmark: _Toc25317391]Retention
	50.1 The Employer shall retain from each payment due to the Contractor the proportion stated in the PCC until Completion of the whole of the Works.
50.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in accordance with GCC Sub-Clause 57.1, half the total amount retained shall be repaid to the Contractor and half when the Defects Liability Period has passed and the Project Manager has certified that all Defects notified by the Project Manager to the Contractor before the end of this period have been corrected. The Contractor may substitute retention money with an “on demand” Bank guarantee.

	51. [bookmark: _Toc333923273][bookmark: _Toc497228257][bookmark: _Toc25317392]Liquidated Damages
	51.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the PCC for each day that the Completion Date is later than the Intended Completion Date.  The total amount of liquidated damages shall not exceed the amount defined in the PCC. The Employer may deduct liquidated damages from payments due to the Contractor.  Payment of liquidated damages shall not affect the Contractor’s liabilities.
51.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Project Manager shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.  The Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of repayment, at the rates specified in GCC Sub-Clause 45.1.

	52. [bookmark: _Toc333923274][bookmark: _Toc497228258][bookmark: _Toc25317393]Bonus
	52.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the PCC for each day (less any days for which the Contractor is paid for acceleration) that the Completion is earlier than the Intended Completion Date. The Project Manager shall certify that the Works are complete, although they may not be due to be complete.

	53. [bookmark: _Toc333923275][bookmark: _Toc497228259][bookmark: _Toc25317394]Advance Payment
	53.1 The Employer shall make advance payment to the Contractor of the amounts stated in the PCC by the date stated in the PCC, against provision by the Contractor of an Unconditional Bank Guarantee in a form and by a bank acceptable to the Employer in amounts and currencies equal to the advance payment. The Guarantee shall remain effective until the advance payment has been repaid, but the amount of the Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest shall not be charged on the advance payment.
53.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and mobilization expenses required specifically for execution of the Contract. The Contractor shall demonstrate that advance payment has been used in this way by supplying copies of invoices or other documents to the Project Manager.
53.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the Contractor, following the schedule of completed percentages of the Works on a payment basis. No account shall be taken of the advance payment or its repayment in assessing valuations of work done, Variations, price adjustments, Compensation Events, Bonuses, or Liquidated Damages.

	54. [bookmark: _Toc333923276][bookmark: _Toc497228260][bookmark: _Toc25317395]Securities
	54.1 The Performance Security, and if so specified in the PCC an environmental and social (ES) performance security, shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount specified in the PCC, by a bank or surety acceptable to the Employer, and denominated in the types and proportions of the currencies in which the Contract Price is payable. The Performance Security shall be valid until a date 28 days from the date of issue of the Certificate of Completion in the case of a Bank Guarantee, and until one year from the date of issue of the Certificate of Completion in the case of a Performance Bond.

	55. [bookmark: _Toc333923277][bookmark: _Toc497228261][bookmark: _Toc25317396]Dayworks
	55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used only when the Project Manager has given written instructions in advance for additional work to be paid for in that way.
55.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Project Manager.  Each completed form shall be verified and signed by the Project Manager within two days of the work being done.
55.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

	56. [bookmark: _Toc333923278][bookmark: _Toc497228262][bookmark: _Toc25317397]Cost of Repairs
	56.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions.

	[bookmark: _Toc333923279][bookmark: _Toc497228263][bookmark: _Toc25317398]E.  Finishing the Contract

	57. [bookmark: _Toc333923280][bookmark: _Toc497228264][bookmark: _Toc25317399]Completion
	57.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the Works, and the Project Manager shall do so upon deciding that the whole of the Works is completed.

	58. [bookmark: _Toc333923281][bookmark: _Toc497228265][bookmark: _Toc25317400]Taking Over
	58.1 The Employer shall take over the Site and the Works within seven days of the Project Manager’s issuing a Certificate of Completion.

	59. [bookmark: _Toc333923282][bookmark: _Toc497228266][bookmark: _Toc25317401]Final Account
	59.1 The Contractor shall supply the Project Manager with a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within 56 days of receiving the Contractor’s account if it is correct and complete. If it is not, the Project Manager shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the amount payable to the Contractor and issue a payment certificate.

	60. [bookmark: _Toc333923283][bookmark: _Toc497228267][bookmark: _Toc25317402]Operating and Maintenance Manuals
	60.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the PCC.
60.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the PCC pursuant to GCC Sub-Clause 60.1, or they do not receive the Project Manager’s approval, the Project Manager shall withhold the amount stated in the PCC from payments due to the Contractor.

	61. [bookmark: _Toc497228268][bookmark: _Toc25317403]Termination
	61.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.
61.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following:

	
	(a) the Contractor stops work for 28 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Project Manager;
(b) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within 28 days;
(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a reconstruction or amalgamation;
(d) a payment certified by the Project Manager is not paid by the Employer to the Contractor within 84 days of the date of the Project Manager’s certificate;
(e) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project Manager;
(f) the Contractor does not maintain a Security, which is required; 
(g) the Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the PCC; or
(h) if the Contractor, in the judgment of the Employer has engaged in Fraud and Corruption, as defined in   paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the Contract, then the Employer may, after giving fourteen (14) days written notice to the Contractor, terminate the Contract and expel him from the Site.
61.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.

	
	61.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.

	
	61.5 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause other than those listed under GCC Sub-Clause 61.2 above, the Project Manager shall decide whether the breach is fundamental or not.

	62. [bookmark: _Toc333923285][bookmark: _Toc497228269][bookmark: _Toc25317404]Payment upon Termination
	62.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project Manager shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as specified in the PCC. Additional Liquidated Damages shall not apply.  If the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall be a debt payable to the Employer.
62.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental breach of Contract by the Employer, the Project Manager shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of protecting and securing the Works, and less advance payments received up to the date of the certificate.

	63. [bookmark: _Toc333923286][bookmark: _Toc497228270][bookmark: _Toc25317405]Property
	63.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the Employer if the Contract is terminated because of the Contractor’s default.

	64. [bookmark: _Toc333923287][bookmark: _Toc497228271][bookmark: _Toc25317406]Release from Performance
	64.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the Employer or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was made.

	65. [bookmark: _Toc333923288][bookmark: _Toc497228272][bookmark: _Toc25317407]Suspension of Bank Loan or Credit
	65.1 In the event that the Bank suspends the Loan or Credit to the Employer, from which part of the payments to the Contractor are being made:
(a) The Employer is obligated to notify the Contractor of such suspension within 7 days of having received the Bank’s suspension notice.
(b) If the Contractor has not received sums due to it within the 28 days for payment provided for in GCC Sub-Clause 45.1, the Contractor may immediately issue a 14-day termination notice.
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APPENDIX A
TO GENERAL CONDITIONS

Fraud and Corruption
(Text in this Appendix shall not be modified)

1. Purpose
1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.
2. Requirements
2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers),consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.
2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:
i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
ii. “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
iii. “collusive practice” is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
v. “obstructive practice” is:
(a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
(b) acts intended to materially impede the exercise of the Bank’s inspection and audit rights provided for under paragraph 2.2 e. below.
b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question,  without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time  they knew of the practices; 
d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;[footnoteRef:16] (ii) to be a nominated[footnoteRef:17] sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;  [16:  	For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.]  [17:  	A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.  ] 

e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect[footnoteRef:18] all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank.
 [18:  	Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.] 

APPENDIX B

Environmental and Social (ES) 
Metrics for Progress Reports
[bookmark: _Hlk24729953][bookmark: _Hlk24716563] [Note to Employer: the following metrics may be amended to reflect the specifics of the Contract. The Employer shall ensure that the metrics provided are appropriate for the Works and impacts/key issues identified in the environmental and social assessment]
Metrics for regular reporting:
a. environmental incidents or non-compliances with contract requirements, including contamination, pollution or damage to ground or water supplies;
b. health and safety incidents, accidents, injuries that require treatment and all fatalities; 
c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the negative if none);
d. status of all permits and agreements: 
i. work permits: number required, number received, actions taken for those not received;
ii. status of permits and consents: 
· list areas/facilities with permits required (quarries, asphalt & batch plants), dates of application, dates issued (actions to follow up if not issued), dates submitted to resident engineer (or equivalent), status of area (waiting for permits, working, abandoned without reclamation, decommissioning plan being implemented, etc.);
· list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of agreements, dates submitted to resident engineer (or equivalent);
· identify major activities undertaken in each area in the reporting period and highlights of environmental and social protection (land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation);
· for quarries: status of relocation and compensation (completed, or details of activities and current status in the reporting period).
e. health and safety supervision: 
i. safety officer: number days worked, number of full inspections & partial inspections, reports to construction/project management;
ii. number of workers, work hours, metric of PPE use (percentage of workers with full personal protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);
f. worker accommodations:
i. number of expats housed in accommodations, number of locals;
ii. date of last inspection, and highlights of inspection including status of accommodations’ compliance with national and local law and good practice, including sanitation, space, etc.; 
iii. actions taken to recommend/require improved conditions, or to improve conditions.
g. Health services: provider of health services, information and/or training, location of clinic, number of non-safety disease or illness treatments and diagnoses (no names to be provided);
h. gender (for expats and locals separately): number of female workers, percentage of workforce, gender issues raised and dealt with (cross-reference grievances or other sections as needed);
i. training:
i. number of new workers, number receiving induction training, dates of induction training;
ii. number and dates of toolbox talks, number of workers receiving Occupational Health and Safety (OHS), environmental and social training;
iii. number and dates of communicable diseases (including STDs) sensitization and/or training, no. workers receiving training (in the reporting period and in the past); same questions for gender sensitization, flag person training.
iv. number and date of SEA and SH prevention sensitization and/or training events, including number of workers receiving training on Code of Conduct for Contractor’s Personnel (in the reporting period and in the past), etc.
j. 	environmental and social supervision:
i. environmentalist: days worked, areas inspected and numbers of inspections of each (road section, work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest crossings, etc.), highlights of activities/findings (including violations of environmental and/or social best practices, actions taken), reports to environmental and/or social specialist/construction/site management;
ii. sociologist: days worked, number of partial and full site inspections (by area: road section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, HIV/AIDS center, community centers, etc.), highlights of activities (including violations of environmental and/or social requirements observed, actions taken), reports to environmental and/or social specialist/construction/site management; and
iii. community liaison person(s): days worked (hours community center open), number of people met, highlights of activities (issues raised, etc.), reports to environmental and/or social specialist /construction/site management.
k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in the reporting period and number of unresolved past grievances by date received, complainant’s age and sex, how received, to whom referred to for action, resolution and date (if completed), data resolution reported to complainant, any required follow-up (Cross-reference other sections as needed):
i. Worker grievances;
ii. Community grievances 
l. Traffic, road safety and vehicles/equipment:
i. traffic and road safety incidents and accidents involving project vehicles & equipment: provide date, location, damage, cause, follow-up;
ii. traffic and road safety incidents and accidents involving non-project vehicles or property (also reported under immediate metrics): provide date, location, damage, cause, follow-up; 
iii. overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine repairs and maintenance needed to improve safety and/or environmental performance (to control smoke, etc.).
m. Environmental mitigations and issues (what has been done):
i. dust: number of working bowsers, number of waterings/day, number of complaints, warnings given by environmentalist, actions taken to resolve; highlights of quarry dust control (covers, sprays, operational status); % of rock/ spoil lorries with covers, actions taken for uncovered vehicles;
ii. erosion control: controls implemented by location, status of water crossings, environmentalist inspections and results, actions taken to resolve issues, emergency repairs needed to control erosion/sedimentation;
iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities undertaken in the reporting period at each, and highlights of environmental and social protection: land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation;
iv. blasting: number of blasts (and locations), status of implementation of blasting plan (including notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference other sections as needed);
v. spill clean-ups, if any:  material spilled, location, amount, actions taken, material disposal (report all spills that result in water or soil contamination;
vi. waste management: types and quantities generated and managed, including amount taken offsite (and by whom) or reused/recycled/disposed on-site;
vii. details of tree plantings and other mitigations required undertaken in the reporting period;
viii. details of water and swamp protection mitigations required undertaken in the reporting period.
n. compliance:
i. compliance status for conditions of all relevant consents/permits, for the Work, including quarries, etc.): statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;
ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance
iii. compliance status of SEA and SH prevention and response action plan: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance
iv. compliance status of Health and Safety Management Plan re: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance
v. other unresolved issues from previous reporting periods related to environmental and social: continued violations, continued failure of equipment, continued lack of vehicle covers, spills not dealt with, continued compensation or blasting issues, etc.  Cross-reference other sections as needed.	




[bookmark: _Hlk31715280]APPENDIX C 
Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH) Performance Declaration for Subcontractors

[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named in the Contract]
Subcontractor’s Name: [insert full name]
Date: [insert day, month, year]

Contract reference [insert contract reference]
Page [insert page number] of [insert total number] pages
	SEA and/or SH Declaration 


	We:
  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.
  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.
  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An arbitral award on the disqualification case has been made in our favor. 
  (d)	had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for a period of two years. We have subsequently demonstrated that we have adequate capacity and commitment to comply with SEA /SH obligations. 
  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for a period of two years. We have attached specific evidence demonstrating that we have adequate capacity and commitment to comply with SEA and SH obligations. 

	[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues underlying the disqualification.]

	[If (d) or ( e) above are applicable, provide the following information:]

	Period of disqualification: From: _______________ To: ________________

	If previously provided on another Bank financed works contract, details of evidence that demonstrated adequate capacity and commitment to comply with SEA/SH obligations (as per (d) above)
Name of Employer: ___________________________________________
Name of Project: _____________________________________
Contract description: _____________________________________________________ 
Brief summary of evidence provided: ________________________________________
______________________________________________________________________
Contact Information: (Tel, email, name of contact person): _______________________
______________________________________________________________________

	As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and commitment to comply with SEA/SH obligations (as per (e) above) ) [attach details as appropriate].

___________________________________________________________________________
____________________________________________________________________________




Name of the Subcontractor	
Name of the person duly authorized to sign on behalf of the Subcontractor	_______
Title of the person signing on behalf of the Subcontractor	______________________
Signature of the person named above	______________________
Date signed ________________________________ day of ___________________, _____
Countersignature of authorized representative of the Contractor:
Signature: ________________________________________________________

[bookmark: _Toc87070118][bookmark: _Toc25317553]Section IX - Particular Conditions of Contract

	A. General

	GCC 1.1 (d)
	The financing institution is: International Development Association (IDA), acting as the administrator of the Sudan Transition and Recovery Support (STARS) Multi-Donor Trust Fund.

	GCC 1.1 (r)
	The Employer is:
Mercy Corpos
Port Sudan, Transit South, Block Two, House No 16 Mercy Corps office Sudan
Miji Park

	GCC 1.1 (v)
	The Intended Completion Date for the whole of the Works shall be 16 weeks from the start date.

	GCC 1.1 (y)
	The Project Manager is Asaad Mohamed Taha/ House No. 88, Aljubarab East District,Gedaref

	GCC 1.1 (aa)
	The site is located in several villages in Basundah in Gedaref State, Eastern Sudan. The specific site locations/villages are indicated below and are defined in the corresponding drawing numbers.
	Lot/ Contract
	Site Location
	Drawing Nos.

	Lot 9
	Babikrey Water Yard
	A.01.01/A – Typical Water Yard Diagram, A.01.01/B – Indicative Layout for Water Yards, A.01.02 – Typical Fence Design and A.01.03 – Typical Hand Pump Design

	
	Alseiafa Hand Pump
	

	
	Hayfa Hand Pump
	

	Lot 10
	Basundah Hand Pump
	A.01.01/A – Typical Water Yard Diagram, A.01.01/B – Indicative Layout for Water Yards, A.01.02 – Typical Fence Design and A.01.03 – Typical Hand Pump Design

	
	Wad Kesaiba Water Yard
	

	
	Jizooly Water Yard
	

	
	Um Kharayeet Water Yard
	

	Lot 11
	Kunaina Albeer Water Yard
	A.01.01/A – Typical Water Yard Diagram, A.01.01/B – Indicative Layout for Water Yards, A.01.02 – Typical Fence Design and A.01.03 – Typical Hand Pump Design

	
	Karima Hand Pump
	

	
	Jazerat Aldood Hand Pump
	


 

	GCC 1.1 (dd)
	The Start Date shall be seven (7) days after the date of receipt of the Notice to Commence from the Project Manager.

	GCC 1.1 (hh)
	The Works consist of the following activities for the Rehabilitation of Water Yards and Hand Pumps:
· Site clearance, establishment of temporary facilities, provision of utilities, safety measures (including PPE and OSH compliance), installation of signboards, and final site cleanup.
· Demolition of damaged structures, excavation and backfilling, and construction of reinforced concrete slabs, collection pits, and drainage channels for hand pumps.
· Supply, installation, testing, and commissioning of hand pump components, including riser pipes, rods, cylinders, chains, handles, and fittings.
· Well cleaning and development; installation of submersible pumps, control panels, electrical systems, pipes, valves, and well covers.
· Construction/rehabilitation of pump houses, fencing, valve chambers, distribution connections, elevated storage tanks, and site improvement works.
· Installation of solar systems and maintenance of generators, where specified.
The Contractor shall complete the Works in accordance with the Contract Documents and the Engineer’s instructions.
There is a total of three contracts (lots), including this one, that is to be carried out concurrently within the same state of similar scope.

	GCC 2.2
	Sectional Completions are: Not Applicable  

	GCC 2.3(i)
	The following documents also form part of the Contract: 
· Minutes of Contract Negotiation (Request for Confirmation & Supporting Documents and Contractor’s Corresponding Complying Response), if any.
· Beneficial Ownership Disclosure
· Form of Advance Payment Guarantee
· Power of Attorney

	GCC 3.1 
	The language of the contract is English. 
The law that applies to the Contract is the law of Republic of the Sudan/ Sudan.

	GCC 5.1
	The Project manager may delegate any of his duties and responsibilities.

	GCC 8.1
	Schedule of other contractors: None

	GCC 13.1
	The minimum insurance amounts and deductibles shall be:
(a)	for loss or damage to the Works, Plant and Materials: 110% of the Contract Price.
(b)	For loss or damage to Equipment: Total Replacement Value.
(c)	for loss or damage to property (except the Works, Plant, Materials, and Equipment) in connection with Contract: 12,000,000 SDG per occurrence.
(d)	for personal injury or death: 
(i) of the Contractor’s employees: In accordance with Sudanese labor and workers’ compensation law, payable in SDG.
(ii) of other people: 12,000,000 SDG per occurrence.

	GCC 14.1
	Site Data are:
	Lot/ Contract
	Site Location/Village
	Locality in Gedaref State

	Lot 9
	Babikrey Water Yard
	Basundah

	
	Alseiafa Hand Pump
	Basundah

	
	Hayfa Hand Pump
	Basundah

	Lot 10
	Basundah Hand Pump
	Basundah

	
	Wad Kesaiba Water Yard
	Basundah

	
	Jizooly Water Yard
	Basundah

	
	Um Kharayeet Water Yard
	Basundah

	Lot 11
	Kunaina Albeer Water Yard
	Basundah

	
	Karima Hand Pump
	Basundah

	
	Jazerat Aldood Hand Pump
	Basundah





	GCC 20.1
	The Site Possession Date(s) shall be:  14 days after the Start Date.

	GCC 23.1 &
GCC 23.2
	Appointing Authority for the Adjudicator: The Sudanese Engineering Council (SEC)/ The Sudanese Centre for Conciliation and Arbitration (SCCA)

	GCC 24.3
	Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: [5000 SDG].

	GCC 24.4
	The arbitration institution shall be The Sudanese Centre for Conciliation and Arbitration (operating from its temporary/emergency headquarters). The arbitration shall be conducted in accordance with the Sudanese Arbitration Act 2016. The place of arbitration shall be Port Sudan, Sudan, and the language of arbitration shall be English.

	B. Time Control

	GCC 30.1
	The Contractor shall submit for approval a Program for the Works within 14 days from the date of the Letter of Acceptance.

	GCC 30.3
	The period between Program updates is 30 days.
The amount to be withheld for late submission of an updated Program is 120 USD.
The period for submission of progress reports is 30 days.

	C. Quality Control

	GCC 38.1
	The Defects Liability Period is: 90 days.

	D. Cost Control

	GCC 42.7
	Not Applicable.

	GCC 44
	Payment Schedule will be as follows:
	Milestone Description
	Description
	Gross %
	Net Payable %
	Payment Milestone

	Milestone 1: 
Mobilization & Hand Pump Completion
	Completion of all Preliminaries (BoQ 0), all Civil Works (BoQ 1) on 100% of Hand Pump sites, and Mechanical Installation on 50% of Hand Pumps.
	30%
	27%
	Site fully mobilized. All Hand Pump Civil Works complete. Mechanical installation complete for 50% of Hand Pumps.

	Milestone 2: Intermediate Mechanical & Water Yard Progress
	Completion of Mechanical Installation on 100% of Hand Pumps. Completion of 50% of Water Yards (including pumping tests, pump installation, fencing, and full functionality).
	40%
	36%
	All Hand Pumps fully operational and tested. Final commissioning and water quality test passed at 50% of Water Yards.

	Milestone 3: Final Completion & Documentation
	Completion of all remaining works (50% Water Yards). Final cleaning, As-Built Drawings, and Submission of all test/photo reports.
	30%
	27%
	Final commissioning and water quality test passed at 100% of all sites. All final documentation submitted and Handover Certificate signed.

	Retention Release
	Release of the final 10% Retention held throughout the project.
	—
	10%
	Final inspection after the Defect Liability Period (DLP) of 3 months and all defects rectified.





	GCC 48.1
	The payment-delay period after which the Purchaser shall pay interest to the supplier shall be [45] days.
The interest rate that shall be applied is:
For Local Currency Portion: the prevailing Central Bank of Sudan Base Lending Rate per annum, calculated on a daily basis for the period of delay.
For Foreign Currency Portion: for USD, the Secured Overnight Financing Rate (SOFR); for GBP, Sterling Overnight Index Average (SONIA); for JPY, the Tokyo Overnight Average Rate (TONA); for Euro, EURIBOR; and for any other foreign currency, that would be agreed at the pre-contract discussion stage, calculated on a daily basis for the period of delay.

	GCC 48.1
	The currency of the Employer’s Country is: Sudanese Pound
However, if quoted by the Contractor, Payments will be made in the USD (United States Dollar).

	GCC 49.1
	The Contract is not subject to price adjustment in accordance with GCC Clause 45, and the following information regarding coefficients does not apply.

	GCC 50.1
	The proportion of payments retained is: ten percent (10%)

	GCC 51.1
	The liquidated damages for the whole of the Works are 0.1 percent (0.1%) of the final Contract Price per day. The maximum amount of liquidated damages for the whole of the Works is ten percent (10%) of the final Contract Price.

	GCC 52.1
	Not Applicable.

	GCC 53.1
	The Advance Payments shall be: 10% of the accepted contract amount and shall be paid to the Contractor no later than 21 days after the submission of an acceptable Advance Payment Security.

	GCC 54.1
	Performance Securing Declaration shall be required.

	E. Finishing the Contract

	GCC 60.1
	The date by which operating and maintenance manuals are required is within 14 days of the completion of the works.
The date by which “as built” drawings are required is within 14 days of the completion of the works.

	GCC 60.2
	The amount to be withheld for failing to produce “as built” drawings and/or operating and maintenance manuals by the date required in GCC Sub-Clause 60.1 is 240 USD (Two Hundred Forty United States Dollars only).

	GCC 61.2 (g)
	The maximum number of days is: 100. 

	GCC 62.1
	The percentage to apply to the value of the work not completed, representing the Employer’s additional cost for completing the Works, is fifteen percent (15%).
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[bookmark: _Toc26780740]Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.]
[Send this Notification to the Bidder’s Authorized Representative named in the Bidder Information Form]
For the attention of Bidder’s Authorized Representative 
Name: [insert Authorized Representative’s name]
Address: [insert Authorized Representative’s Address]
Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers]
Email Address: [insert Authorized Representative’s email address]
[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification must be sent to all Bidders simultaneously. This means on the same date and as close to the same time as possible.]  
DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time) 
Notification of Intention to Award
Employer: [insert the name of the Employer]
Project: [insert name of project]
Contract title: [insert the name of the contract]
Country: [insert country where RFB is issued]
Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant]
RFB No: [insert RFB reference number from Procurement Plan]
This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:
a) request a debriefing in relation to the evaluation of your Bid, and/or
b) submit a Procurement-related Complaint in relation to the decision to award the contract.
1. The successful Bidder
	Name:
	[insert name of successful Bidder]

	Address:
	[insert address of the successful Bidder]

	Contract price:
	[insert contract price of the successful Bid]


2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the Bid’s price was evaluated include the evaluated price as well as the Bid price as read out.]
	Name of Bidder
	Bid price
	Evaluated Bid price 
(if applicable)

	[insert name]
	[insert Bid price]
	[insert evaluated price]

	[insert name]
	[insert Bid price]
	[insert evaluated price]

	[insert name]
	[insert Bid price]
	[insert evaluated price]

	[insert name]
	[insert Bid price]
	[insert evaluated price]

	[insert name]
	[insert Bid price]
	[insert evaluated price]


3. Reason/s why your Bid was unsuccessful
	[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT include: (a) a point by point comparison with another Bidder’s Bid or (b) information that is marked confidential by the Bidder in its Bid.]


4. How to request a debriefing
	DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).
You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide to request a debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention to Award. 
Provide the contract name, reference number, name of the Bidder, contact details; and address the request for debriefing as follows:
Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]
Agency: [insert name of Employer]
Email address: [insert email address]
Fax number: [insert fax number] delete if not used
If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 
The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing will take place and confirm the date and time.
If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of the Contract Award Notice.


5. How to make a complaint 
	Period:  Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert date] (local time). 
Provide the contract name, reference number, name of the Bidder, contact details; and address the Procurement-related Complaint as follows:
Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]
Agency: [insert name of Employer]
Email address: [insert email address]
Fax number: [insert fax number] delete if not used
At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.
In summary, there are four essential requirements:
1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid in this bidding process, and is the recipient of a Notification of Intention to Award.
2. The complaint can only challenge the decision to award the contract. 
3. You must submit the complaint within the period stated above.
4. You must include, in your complaint, all of the information required by the Procurement Regulations (as described in Annex III).


6. Standstill Period 
	DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to Award. 
The Standstill Period may be extended as stated in Section 4 above. 


If you have any questions regarding this Notification, please do not hesitate to contact us.
On behalf of the Employer:
Signature:  	______________________________________________
Name:	______________________________________________
Title/position:	______________________________________________
Telephone:	______________________________________________
Email:	______________________________________________



Beneficial Ownership Disclosure Form INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful Bidder.  In case of joint venture, the Bidder must submit a separate Form for each member.  The beneficial ownership information to be submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who ultimately owns or controls the Bidder by meeting one or more of the following conditions:

· directly or indirectly holding 25% or more of the shares
· directly or indirectly holding 25% or more of the voting rights
· directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder



RFB No.: [insert number of RFB process]
Request for Bid No.: [insert identification]

To: [insert complete name of Employer]

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] to furnish additional information on beneficial ownership: [select one option as applicable and delete the options that are not applicable] 

(i) we hereby provide the following beneficial ownership information.  

Details of beneficial ownership 
	Identity of Beneficial Owner

	Directly or indirectly holding 25% or more of the shares
(Yes / No)

	Directly or indirectly holding 25 % or more of the Voting Rights
(Yes / No)

	Directly or indirectly having the right to appoint a majority of the board of the directors or an equivalent governing body of the Bidder
(Yes / No)

	[include full name (last, middle, first), nationality, country of residence]
	
	
	



OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions: 

· directly or indirectly holding 25% or more of the shares
· directly or indirectly holding 25% or more of the voting rights
· directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder


OR 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this option is selected, the Bidder shall provide explanation on why it is unable to identify any Beneficial Owner]
· directly or indirectly holding 25% or more of the shares
· directly or indirectly holding 25% or more of the voting rights
· directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder]”

Name of the Bidder: *[insert complete name of the Bidder]_________

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete name of person duly authorized to sign the Bid]___________

Title of the person signing the Bid: [insert complete title of the person signing the Bid]______

Signature of the person named above: [insert signature of person whose name and capacity are shown above]_____

Date signed [insert date of signing] day of [insert month], [insert year]_____




* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint venture member. 
** Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached with the Bid Schedules.


[bookmark: _Toc26780741]Letter of Acceptance
[on letterhead paper of the Employer]

. . . . . . . [date]. . . . . . .

To:	. . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .   

Subject:	. . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .   

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . . . . . . .[insert name of the contract and identification number, as given in the PCC] . . . . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words and name of currency], as corrected and modified in accordance with the Instructions to Bidders is hereby accepted by our Agency.

You are requested to furnish (i) the Performance Security and an Environmental and Social (ES)  Performance Security [Delete ES Performance Security if it is not required under the contract] within 28 days in accordance with the Conditions of Contract, using for that purpose the of the Performance Security Form and  the ES Performance Security Form, [Delete reference to the ES Performance Security Form if it is not required under the contract] and (ii) the additional information on beneficial ownership in accordance with BDS ITB 47.1, within eight (8) Business days using the Beneficial Ownership Disclosure Form, included in Section X - Contract Forms, of the bidding document. 
[Choose one of the following statements:]

We accept that __________________________[insert the name of Adjudicator proposed by the Bidder]  be appointed as the Adjudicator.

[or]

We do not accept that _______________________[insert the name of the Adjudicator proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this Letter of Acceptance to ________________________________________[insert name of the Appointing Authority], the Appointing Authority, we are hereby requesting such Authority to appoint the Adjudicator in accordance with ITB 48.1 and GCC Sub-Clause 23.1.


Authorized Signature:  	

Name and Title of Signatory:  	

Name of Agency:  	

Attachment:  Contract Agreement
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Contract Agreement

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion of these Works and the remedying of any defects therein, 

The Employer and the Contractor agree as follows:
1.	In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the Contract documents referred to.
2.	The following documents shall be deemed to form and be read and construed as part of this Agreement. This Agreement shall prevail over all other Contract documents. 
(a) the Letter of Acceptance
(b) the Letter of Bid 
(c) the addenda Nos ________(if any)
(d) the Particular Conditions 
(e) the General Conditions of Contract, including appendix;
(f) the Specification
(g) the Drawings 
(h) Bill of Quantities; and
(i) any other document listed in the PCC as forming part of the Contract, but not limited to;
i. the ES Management Strategies and Implementation Plans; and
ii. Code of Conduct for Contractor’s Personnel (ES). 
3.	In consideration of the payments to be made by the Employer to the Contractor as specified in this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy defects therein in conformity in all respects with the provisions of the Contract.
4.	The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of . . . . . [name of the borrowing country]. . . . .on the day, month and year specified above.


	Signed by:
	
	Signed by:
	

	for and on behalf of the Employer
	for and on behalf the Contractor

	in the presence of:
	
	in the presence of:
	

	Witness, Name, Signature, Address, Date
	Witness, Name, Signature, Address, Date
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Performance Security (Not Applicable)
Option 1: Demand Guarantee
 [Guarantor letterhead or SWIFT identifier code]
Beneficiary:	[insert name and Address of Employer]		
Date:	[Insert date of issue]
PERFORMANCE GUARANTEE No.:	[Insert guarantee reference number]
Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead]
We have been informed that _ [insert name of Contractor, which in the case of a joint venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, for the execution of _ [insert name of contract and brief description of Works] (hereinafter called "the Contract"). 
Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.
At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] (______) [insert amount in words],[footnoteRef:19]1 such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.  [19: 1	 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if any, and denominated in the currency of the Contract.] 

This guarantee shall expire, no later than the …. Day of ……, 2… [footnoteRef:20]2, and any demand for payment under it must be received by us at this office indicated above on or before that date.   [20: 2	Insert the date twenty-eight days after the expected completion date as described in GCC Sub-Clause 57.1. The Employer should note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”] 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

_____________________ 
[signature(s)] 

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
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Performance Security (Not Applicable)
Option 2: Performance Bond


By this Bond [insert name of Principal] as Principal (hereinafter called “the Contractor”) and [insert name of Surety] as Surety (hereinafter called “the Surety”), are held and firmly bound unto [insert name of Employer] as Obligee (hereinafter called “the Employer”) in the amount of [insert amount in words and figures], for the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the 	 day of 	, 20 	, for [name of contract and brief description of Works] in accordance with the documents, plans, specifications, and amendments thereto, which to the extent herein provided for, are by reference made part hereof and are hereinafter referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully perform the said Contract (including any amendments thereto), then this obligation shall be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Employer to be, in default under the Contract, the Employer having performed the Employer’s obligations thereunder, the Surety may promptly remedy the default, or shall promptly:

(1)	complete the Contract in accordance with its terms and conditions; or

(2)	obtain a Bid or Bids from qualified Bidders for submission to the Employer for completing the Contract in accordance with its terms and conditions, and upon determination by the Employer and the Surety of the lowest responsive Bidder, arrange for a Contract between such Bidder and Employer and make available as work progresses (even though there should be a default or a succession of defaults under the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof.  The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by Employer to Contractor under the Contract, less the amount properly paid by Employer to Contractor; or

(3)	pay the Employer the amount required by Employer to complete the Contract in accordance with its terms and conditions up to a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of issue of the Certificate of Completion.

No right of action shall accrue on this Bond to or for the use of any person or corporation other than the Employer named herein or the heirs, executors, administrators, successors, and assigns of the Employer.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 	 day of 	 20 	.


SIGNED ON 	 on behalf of 	


By 	 in the capacity of 	


In the presence of 	



SIGNED ON 	 on behalf of 	


By 	 in the capacity of 	


In the presence of 	




	[bookmark: _Toc26780745]Environmental and Social (ES) Performance Security
(Not Applicable)


ES Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]
Beneficiary:	[insert name and Address of Employer]		
Date:	[Insert date of issue]
ES PERFORMANCE GUARANTEE No.:	[Insert guarantee reference number]
Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead]
We have been informed that ________________ (hereinafter called "the Applicant") has entered into Contract No. _____________  dated ____________ with the Beneficiary, for the execution of _____________________ (hereinafter called "the Contract"). 
Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.
At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),[footnoteRef:21]1 such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Applicant is in breach of its Environmental and/or Social (ES) obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.  [21: 1	The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency of the Contract.] 

This guarantee shall expire, no later than the …. Day of ……, 2… [footnoteRef:22]2, and any demand for payment under it must be received by us at this office indicated above on or before that date.   [22: 2	Insert the date twenty-eight days after the expected completion date as described in GCC Sub- Clause 57.1. The Employer should note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”] 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.


_____________________ 
[signature(s)] 

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
[bookmark: _Toc442524982][bookmark: _Toc26780746]

Performance Securing Declaration
Date: [Insert date: day, month, year] 
RFB/RFP No.: [Insert procurement reference number] 
Project: [Insert Name of Project, e.g., Mechanized Farming Project] 
Employer: [Insert Name of the Implementing Agency/PIU]
To: [Insert full legal name of the Employer]
We, the undersigned, declare that:
1. Requirement of Performance Security: We understand that, according to the Conditions of Contract, this Contract must be supported by a Performance Security.
2. Acceptance of Sanctions: We accept that we will automatically be suspended from being eligible for bidding or submitting proposals in any contract with the Borrower for a period of 2 years starting from the date of the Employer's notice of breach, if we are in breach of our obligation(s) under the Contract, including but not limited to:
· Failure to mobilize at the site within the specified timeframe.
· Failure to perform the services/deliver the goods in accordance with the Technical Specifications or Activity Schedule.
· Abandonment of the works or services without valid legal justification.
3. Duration of Validity: We understand this Performance Securing Declaration shall remain in full force and effect until the earlier of:
· The issuance of the Final Acceptance Certificate (or its equivalent) by the Employer; or
· The end of the Defects Liability Period as specified in the Particular Conditions of Contract.
4. Joint and Several Liability: [Include only if a Joint Venture] We understand that in the case of a Joint Venture, the Performance Securing Declaration must be in the name of the Joint Venture that submits the bid/proposal. If the Joint Venture has not been legally constituted at the time of signing, the Declaration shall be in the names of all future partners as named in the letter of intent.
Signed: __________________________________ [Signature of the authorized person]
Name: ____________________________________ [Full name of the person signing]
In the Capacity of: _______________________ [Designation, e.g., Managing Director/CEO]
Duly authorized to sign for and on behalf of: [Insert legal name of the Contractor/Firm]
Dated on: [Insert date of signing] 
Corporate Seal: [Where appropriate]
Advance Payment Security
Demand Guarantee
[Guarantor letterhead or SWIFT identifier code] 
Beneficiary: [Insert name and Address of Employer]		
Date:	[Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.:	[Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which in the case of a joint venture shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, for the execution of [insert name of contract and brief description of Works] (hereinafter called "the Contract"). 
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum [insert amount in figures] () [insert amount in words] is to be made against an advance payment guarantee.
At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
(                    ) [insert amount in words][footnoteRef:23]1 upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating either that the Applicant: [23: 1	The Guarantor shall insert an amount representing the amount of the advance payment and denominated in the currency of the advance payment as specified in the Contract.] 

0. has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or
(a)  has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Applicant has failed to repay. 

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the Beneficiary’s bank stating that the advance payment referred to above has been credited to the Applicant on its account number [insert number] at  [insert name and address of Applicant’s bank]..
The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on the [insert day] day of [insert month], 2 [insert year],[footnoteRef:24]2 whichever is earlier.  Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date. [24: 2 	Insert the expected completion date as described in GCC Sub- Clause 57.1. The Employer should note that in the event of an extension of the expected completion date of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”] 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.
____________________ 
[signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
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